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INVITATION TO BID 
April 30, 2015  

STATE OF CONNECTICUT 
DEPARTMENT OF TRANSPORTATION 

New Haven Rail Yard, Maintenance of Way Building 
New Haven, CT 

Project # 301-0124 (Building and Sitework Bid Packages) 
 

Sealed proposals for Bid Packages listed below will be received until 2:00 P.M. on Wednesday, May, 20, 2015.  
All paper bids will be received at the Connecticut Department of Transportation 2800 Berlin Turnpike 
Newington, CT until date and time stated above and thereafter publicly opened and read aloud in Main Floor Con-
ference Room.  All proposals should be clearly marked with bid package number and title, project number 301-
0124 and addressed to Newfield Construction, Construction Manager, c/o State of Connecticut Department of 
Transportation.   
  
2.1 Site Construction     9.1 Drywall 
3.0 Concrete      9.2 Finish Flooring 
4.0 Masonry      9.3 Acoustical Ceilings 
5.0 Metals      9.4 Painting 
6.0 General Trades     11.0 Fire Sprinklers 
7.1 Roofing      12.0 Plumbing  
7.2 Siding      13.0 Mechanical 
8.0 Glass and Glazing     14.0 Electrical and Communications 
 
A Pre-Bid Conference will be not held and Site Visit Information will not be provided.    
 
The bidder must have prior experience consisting of no less than three similar projects with an equal or greater val-
ue within the last five years.  Bidders must provide verification of experience with proposal. The Contractor shall 
hold a current “DAS Contractor Prequalification Certificate” from the Department of Administrative Services of the 
State of Connecticut according to Connecticut General Statute 4a-100, 4b-101 and 4b-91. If applicable, DAS Certi-
fied Set Aside Contractors Certificate, as well as additional items list in Instructions to Bidders.  Failure to submit 
these items with the bid will result in disqualification of the bidder per the public act.        
 
Sets of plans and specifications may be obtained on or after April 30, 2015 bidding Documents can be downloaded 
from Newfield Construction’s website www.newfieldconstruction.com (Click Projects Bidding). 
 
All pre-bid questions and answers must be submitted to the CT DOT Questions and Answers website.  
(CT DOT Q&A Website link - http://dot-contractsqanda.ct.gov/Proposals.aspx). 
The Construction Manager or Owner cannot guarantee that all questions will be answered prior to the bid date.  
PLEASE NOTE- at 12:01 am on the Monday day before the bid, the subject project being bid and its related bid 
packages will be closed to the Q and A process.  At this time, the Q and A for the project will be considered final, 
unless otherwise stated and/or the bid is postponed to a future date and time to allow for further questions and an-
swers to be posted.  The answers to the bidder questions are hereby made part of the bid/contract solicitation docu-
ments, and resulting contract for the subject project.  It is the bidder’s responsibility to monitor, review, and become 
familiar with the questions and answers  
           
No oral, telephone, or telegraphic proposals will be considered.  All bids shall stand available for acceptance for a 
period of ninety (90) days from the date bids are opened.  
 
The project shall be awarded to the lowest responsible bidder in accordance with Connecticut General Statute 10-
287(b), however, The State of Connecticut Department of Transportation and/or Construction Manager reserves the 
right to waive any informality in any Bids or to reject any and all bids, or any part of any bid, when it is determined 
to be in the best interest of the State or the Construction Manager to do so. 
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Any bidder that discovers an error in the bid proposal or contract documents, including but not limited to the plans, 
specifications, pre bid addenda, pre bid questions and answers, must report that error in a letter to the Construction 
Manager within two (2) business days of discovering the error.  A failure to do so may result in the construction 
manager finding the contractor nonresponsible as the low bidder. 
 
The Department of Transportation hereby notifies all bidders that it will affirmatively ensure that in any contract 
entered into pursuant to this advertisement, qualified Disadvantaged Business Enterprises or Small Contractor or 
Small Contractor Minority Business Enterprises will be afforded full opportunity to submit bids in response to this 
invitation and that they will not be discriminated against on the grounds of race, color, national origin, sex, sexual 
orientation, mental retardation or physical disability including be not limited to blindness, in consideration of an 
award.  It is the goal that each trade contract has at a minimum 12% SBE of its contract value. 
 
 A 10% Bid Security is required from each Bidder at the time of bid submission.  The selected bidder will be re-
quired to post Performance and Payment Bonds for the full amount of the Contract Sum, (if the contract value is in 
excess of $100,000.00 dollars). The cost of such bonds shall be included in the bid price.  
 
All bidders must comply with all the provisions of Connecticut General Statutes 31-53 (Prevailing Wages) and Ex-
ecutive Order #3. The minimum rates to be paid labor of various classifications shall be in accordance with the cur-
rent schedule of wages established by the State Labor Commissioner as provided in these General Statutes of Con-
necticut, as revised.  The Contract Wage Certification Form is to be submitted to the Labor Commissioner before 
award of contact. 
 
This project is exempt from Federal Excise Taxes as well as State of Connecticut Sales Tax to the extent allowed by 
law. 
 

Affirmative Action/Equal Opportunity 
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 SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 
 

AIA Document A701-1997, “Instructions to Bidders, 1997 Edition, American Institute of 
Architects, Articles 1 through 8 are bound herein and are hereby made a part of the Contract 
Documents and shall apply to all Contractors and Subcontractors. 

Certain Articles of the AIA Instructions to Bidders are revised or replaced by requirements of 
the Supplementary Instruction to Bidders, listed below.  Such revisions are replacements 
shall take precedence over the AIA Document A701, “Instructions to Bidders”. 

Throughout this document the term “Owner” shall mean “Owner and/or Construction 
Manager with exception of clauses specifically relating to the Owner. 

Throughout this document the term “Architect” shall mean “Architect and/or Construction 
Manager with exception of clauses specifically relating to the Architect. 

Throughout this document the term “Addendum” shall mean “Addendum and/or Bulletin”. 

The following articles, revised paragraphs and clauses have the same numerical designations 
occurring in the AIA Instructions to Bidders, and all additions follow in direct numbered 
sequence. 

 

ARTICLE 2 BIDDERS REPRESENTATIONS 

 

Add the following to Paragraph 2.1.3.1: 

Bidders may inspect the premises at the following times: 

At any time at their own risk.  
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BID PROPOSAL FORM (rev4.26.2015.)         
 
PROPOSAL FOR BID PACKAGE  
 
NO.                    TITLE________________________________________________________  
 
  
Project No. 301-0124 
New Haven Rail Yard 
Maintenance of Way Building 
New Haven, Connecticut  
 

TO: Newfield Construction as Construction Manager for the State of Connecticut  
   c/o  Connecticut Department of Transportation 
         2800 Berlin Turnpike 
  Newington, CT. 06131-7546  
         Main Floor Conference Room   
  

 PROPOSAL OF:    NAME ________________________________________________ 
 

                STREET_______________________________________________ 
 

CITY _______________________________________________ 

  
I have received the “Bidding and Contract Requirements, for Bid Package No. ____________________   
Project No. 301-0124 prepared by Newfield Construction, Inc., dated April 2015 and the bid documents 
entitled “New Haven Rail Yard New Haven, CT Maintenance of Way Building” prepared by Parsons 
Brinkerhoff dated April 2015 as listed in the Contract Document Specifications, Table of Contents and 
Drawing List bound in the Contract Document Project Manual and Bulletins/Addenda numbered and dat-
ed as follows: 

 
Addendum #_____Dated_____________ Addendum #_____Dated ______________ 
 
Addendum #_____Dated_____________ Addendum #_____Dated ______________ 

   
I have included the provisions of the above Bid Documents, Addenda and Bulletins in my bid.  I have 
examined the bid documents and the existing site and I submit the following bid: 
 
I will furnish all labor, materials, equipment and services necessary to perform the work required by the 
bid documents and will take in full payment therefore the lump sum price of: 

Lump Price Bid: 

___________________________________________________________________Dollars                                                                                                                                   

$_______________________________________________________________________ 

 
 
ALTERNATES: No Alternates Required for this Bid. 
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UNIT PRICES 

 
The undersigned proposes and agrees that the following unit prices shall be the basis for computing extra 
costs to the contract for additional work and credits for deleted work.  Unit prices shall include costs for 
all materials, equipment, tools, small tools, labor, permits, fees, overhead, profit, supervision, home office 
support, project management, estimating, safety, travel, shop drawings and as built drawings for all par-
ties involved in the work.  Unit prices shall apply to both the trade contractors and their subcontractors.  
All work is to be accomplished in accordance with applicable Sections of the Specifications.  The Owner 
reserves the right to selectively reject any of the unit prices without any affect on the remainder of the bid.   
 
Y= cubic yard         SF= square foot       FIT=fittings    GAL=gallon  
SY= square yard  HR= hour   CONT=container    GB=glove bag 
LF = linear foot   LB= pound   CU FT= cubic foot    EA=each  
TON=ton 

 
 
1. Excavation & Removal of unsuitable material.       _______/CY 

 
2. Excavation & Removal of contaminated soil.       _______/CY 
 
3. Fill Placement (select granular fill)          _______/CY 

 
4. General Rock Removal (1 cu yd or greater)        _______/CY 
 
5. Trench/Pier Rock Removal             _______/CY 

 
 

ALLOWANCES 
 

The undersigned proposes and agrees that the following allowances are included in the base bid value.  
All allowances are unit cost/quantity allowances unless otherwise noted.  Unit prices for calculating al-
lowance values must be the same as unit prices above. Fill in N/A if not applicable to your bid package.     
 

1. Excavation & Removal of unsuitable material. 
   Unit Price #1 _____________ X 150 CY =         ____________ 
 

2. Excavation & Removal of contaminated soil. 
   Unit Price #1 _____________ X 150 CY =         ____________ 
 

3.   Fill Placement (F&I select granular fill) 
   Unit Price #2 _____________ X 400 CY =       ____________ 
 

4.   General Rock Removal 
Unit Price #3 _____________ X 50 CY =       ____________    

 
5.   Trench Rock Removal 

Unit Price # 4_____________ X 50 C Y=       ____________  
 

 
Total amount of allowances included in base bid above                    ____________   
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In submitting this bid, I agree as follows: 
1 - To hold open my bid for ninety (90) days after bid opening date.  Alternate bids shall be held open for 
one hundred eighty (180) days after bid opening date. 
2 - To enter into and execute a contract, if awarded on the basis of this bid, according to the contract form 
listed in the Bidding and Contract Requirements. 
3 - To deliver properly executed Performance/Labor and Material Bonds as described in the Instructions 
at the time of execution of the contract.  The amount of the premiums for the subject bonds is included in 
the lump sum price above. 
4 - To accomplish the work in accordance with the contract documents. 
5 - To begin work within 5 calendar days of official notice of acceptance of bid or execution of contract, 
whichever is first.  No on site mobilization will be permitted until the contract has been executed. 
6 - To substantially complete the work per the Construction Schedule.  Time is of the essence. 
 
By submission of this bid, each Bidder and each person signing on behalf of any Bidder certifies, and in 
case of a joint bid, each party thereto certifies, as to its own organization, under penalty of perjury, that to 
the best of its knowledge and belief: 
A.) The prices in this bid have been arrived at independently without collusion, consultation, communi-

cation, or agreement, for the purpose of restricting competition, as to any matter relating to such 
prices with any other Bidder or with any competitor. 

B.) Unless otherwise required by law, the prices which have been quoted in this bid have not been 
knowingly disclosed by the Bidder and will not knowingly be disclosed by the Bidder prior to 
opening, directly or indirectly, to any other Bidder or to any competitor. 

C.) No attempt has been made or will be made by the Bidder to induce any other person, partnership, 
or corporation to submit or not submit a bid for the purpose of restricting competition. 

 
The Bidder, by submittal of this BID, agrees with the Owner that the amount of the bid security deposited 
with this BID fairly and reasonably represents the amount of damages the Owner will suffer due to the 
failure of the bidder to fulfill his agreements as above provided: 
 
 __________________________________________________________________ 
      (Firm Name) 
 
By_________________________________________________________________ 
 (Signature and Title of Authorized Representative) 
 
___________________________________________________________________ 
 (Printed Name and Title of Authorized Representative) 
 
___________________________________________________________________ 
 (Business Address) 
 
___________________________________________________________________ 
 (City and State) 
 
Date: ______________________________________ 

 
The bidder is (circle one): 
1.Corporation, licensed in the State of _______________ 
2.Partnership 
3.Individual 
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Note:  If the bidder is a corporation affix corporate seal and give below the names of its President, 
Treasurer, and General Manager, if any; if a partnership, give full names and residential addresses of all 
partners; and if an individual, give residential address if different from business address. 
 

___________________________________________________________________ 
 (Printed Name of President (corporation), Partner or Individual) 
 
___________________________________________________________________ 
 (Address) 
 
___________________________________________________________________ 

 (City and State) 
 
 

 
___________________________________________________________________ 
 (Printed Name of Treasurer (corporation) or Partner) 
 
___________________________________________________________________ 
 (Address) 
 
___________________________________________________________________ 

 (City and State) 
 
 

___________________________________________________________________ 
 (Printed Name of General Manager (corporation) or Partner) 
 
___________________________________________________________________ 
 (Address) 
 
___________________________________________________________________ 

 (City and State) 
 















 

Phase 1 North Parking area and drives Temporary 
drainage to accommodate North parking 152 Water 
Street Site Improvements and Drives. Phase 1 and 

Phase 2 can run concurrent. 

Phase 2 MOW Building, parking areas 
and drives Build relocated Brewery Street 
MOW Main Power duct bank and cabling. 
Phase 1 and Phase 2 can run concurrent. 

Phase 2A

Acquire Hummel Property 
MOW Sanitary Utility connections

Roadway and site restorations

Phase 2B

Acquire Ikea Property
East Brewery St. Road and Site wor k 

Phase 3

Demo existing Brewery Street
Complete Access Drives & Site work

 at&t Cond. encase'mt at former Brewery St

PHASING PLAN  
New Haven Rail Yard-Maintenance-of-Way Building 

New Haven, CT 
Project # 301-0124 

(See Contract Documents Staging Drawings for further Detail)

PH 1

PH 1

P
H

 2

PH 2

PH 2A

PH 2B

PH 3

Preliminary Location:
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PROJECT:   NEW HAVEN RAILYARD 
    MAINTENANCE OF WAY BUILDING 
    NEW HAVEN, CT 
 
  
OWNER:   STATE OF CONNECTICUT 
    DEPARTMENT OF TRANSPORTATION 
    2800 BERLIN TURNPIKE 
    NEWINGTON, CT  06131     
 
 
ARCHITECT:   PARSONS BRINCKERHOFF 
    500 WINDING BROOK DRIVE 
    GLASTONBURY, CT  06033   
 
 
CONSTRUCTION MANAGER: NEWFIELD CONSTRUCTION, INC. 
     225 NEWFIELD AVENUE 
     HARTFORD, CONNECTICUT  06106 
 
 
TRADE CONTRACTOR:  XXXXXXXXXX 
     XXXXXXXXXX 
     XXXXXXXXXXXX 
 
     
TRADE CONTRACT PRICE:  $XXXXXXXXXX 
 

 
 
 

Notice to the parties shall be given at the above a ddresses. 
 

 
 PLEASE...DO NOT 

MAKE ANY 
CHANGES TO THIS 

 
CURRENT 

CERTIFICATE OF 
INSURANCE IS 
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TRADE CONTRACT AGREEMENT  
 

 THIS TRADE CONTRACT, made this ____ day of Month, 2015 by and between 
NEWFIELD CONSTRUCTION, INC. (hereinafter “Construction Manager”), and 
________________________________ (hereinafter “Trade Contractor”). 

 WHEREAS, Construction Manager and ___________________  (hereinafter “Owner”) 
have entered into a contract dated               for the construction of                                                
(hereinafter “Project”), according to the Contract Documents listed in Exhibit A attached hereto 
(hereinafter “Contract Documents”) which are made a part of this Trade Contract insofar as they 
apply; and 

 WHEREAS, Construction Manager desires to subcontract certain work specified in the 
Contract Documents, and Trade Contractor desires to perform said work at the prices and upon 
the terms and conditions hereinafter expressed; 

 WHEREAS, all documents comprising the Contract Documents are on file in the office of 
Construction Manager and are available for examination by Trade Contractor, and Trade 
Contractor represents that it has read and examined the Contract Documents and fully and 
completely understands them, or that it has had the full and complete opportunity to do so; 

 NOW, THEREFORE, in consideration of the mutual agreements herein expressed, the 
Parties contract, covenant and agree as follows: 

1. Trade Contractor's Work 

a. Trade Contractor shall perform all work and shall furnish all supervision, labor, 
materials, plant, hoisting, scaffolding, tools, equipment, supplies and all other things necessary 
for the construction and completion of the work described in Exhibit B, and work incidental 
thereto and reasonably inferable therefrom, in strict accordance and full compliance with the 
terms of this Trade Contract, and to the satisfaction of Construction Manager and Owner 
(hereinafter “Work”). 

b. In respect of Work covered by this Trade Contract, and except as expressly 
modified herein, Trade Contractor shall have all rights which Construction Manager has under 
the Contract Documents, and Trade Contractor shall assume all obligations, risks and 
responsibilities which Construction Manager has assumed towards Owner, and third parties as 
applicable, in the Contract Documents, and Trade Contractor shall be bound to Construction 
Manager in the same manner and to the same extent that Construction Manager is bound to 
Owner or said third parties.  In case of a conflict between this Trade Contract Agreement and 
the Contract Documents as incorporated herein, the terms of this Trade Contract Agreement 
shall prevail.  To the extent relevant to their respective scopes of work, Trade Contractor shall 
ensure that each of its subcontractors and suppliers are bound to the terms of this Trade 
Contract Agreement and the Contract Documents. 

c. Trade Contractor acknowledges that the Trade Contract drawings and 
specifications may not be fully developed and the Trade Contractor agrees to perform all work 
which may not be specifically mentioned in these documents, but which is required to make the 
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Work complete, functional and operational, as determined by the Construction Manager and 
Owner. 

d. Trade Contractor has carefully examined all the Contract Documents and based 
on said review, agrees that it will promptly advise the Construction Manager of any defects, 
inconsistencies or ambiguities which it has detected in such documents.  Failure to so review or 
report any such defects, inconsistencies or ambiguities to the Construction Manager in a timely 
manner will make Trade Contractor fully liable for all costs that the Construction Manager would 
not have incurred if Trade Contractor had performed such obligations. 

e. At the end of each workday, Trade Contractor shall submit to the Construction 
Manager a Daily Report on a form supplied by Construction Manager, which shall summarize 
the tradesmen employed, weather, unusual incidents, major equipment, and the nature, extent 
and location of the Work performed that day. 

f. Trade Contractor shall submit in writing to the Construction Manager the names 
and addresses of the sub-subcontractors and suppliers it intends to use on this Project and, if 
required, copies of proposed contracts with lower tier contractors and suppliers, and no contract 
shall be entered with any such sub-subcontractor or supplier without the prior written approval of 
Construction Manager. 

g. The Trade Contractor agrees to give personal attention to the execution of this 
Trade Contract, and shall, at all times, maintain a competent superintendent at the job site (who 
shall be subject to approval of the Construction Manager) to supervise the Work.  The Trade 
Contractor shall, upon execution of this Trade Contract, designate in writing an official 
representative of the Trade Contractor, who will have full authority to act on any and all matters 
pertaining to the execution of this Trade Contract, and whose acts will be binding upon the 
Trade Contractor. 

h. The Trade Contractor agrees to unload and store on the job site all materials 
which are to be used in the performance of Work under this Trade Contract, in accordance with 
directions from an authorized representative of Construction Manager.  Trade Contractor shall 
assume full responsibility for the protection and safety of all said materials.  The Construction 
Manager shall have the right to designate the carrier or railroad over which all materials required 
for the Work shall be shipped. 

i. The Trade Contractor's official representative shall attend coordination meetings 
as directed by Construction Manager, but in no event less than weekly.  The Trade Contractor 
shall attend other meetings as directed by Construction Manager. 

j. Trade Contractor shall assume sole responsibility for and shall perform, or cause 
to be performed, all special inspections and testing required by any building code, any other 
applicable code or regulation, or the Contract Documents relative to the Trade Contractor’s 
Scope of Work.  To the fullest extent permitted by law, Trade Contractor shall be liable to 
Construction Manager for any and all liability, costs, expenses, fines, penalties, and attorney’s 
fees resulting from its failure to perform such duties. 

2. Payment 
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a. Construction Manager shall pay Trade Contractor for performance of the Work, 
subject to additions and deductions by written change order, the total sum of 
_______________________ Dollars ($______________) (hereinafter “Trade Contract Price”). 

b. Partial payment shall be due Trade Contractor in the amount of 92.5% of the 
value of the Work in place, and for which payment has been made to Construction Manager by 
Owner.  If the Contract Documents allow Construction Manager partial payments for stored 
materials, partial payments shall also be due Trade Contractor in the amount of 92.5% of stored 
materials for which payment has been made to Construction Manager by Owner.  Prior to 
submission of any payment application, Trade Contractor shall submit a breakdown of the total 
Trade Contract Price in form and detail acceptable to Construction Manager.  In the event 
Construction Manager disapproves said breakdown, Construction Manager shall establish a 
reasonable breakdown which shall serve as the basis for partial payments. 

c. Partial payments shall be due on or about the tenth day following receipt of 
payment from Owner by Construction Manager.  No partial payment made under this Trade 
Contract shall be considered an acceptance of the Work in whole or in part.  All material and 
Work covered by partial payments shall become the property of Construction Manager, or, if the 
Contract Documents so provide, the property of Owner immediately upon approval of payment; 
however, this provision shall not relieve Trade Contractor from sole responsibility and liability for 
all Work and materials upon which payments have been made until final acceptance thereof by 
Owner including insurance coverage required herein. 

d. Trade Contractor shall not apply for payment of any sums on account of Work 
performed by any sub-subcontractor or vendor unless it intends to immediately pay such sums 
to them.  The Trade Contractor shall pay any amounts to its sub-subcontractor or vendors 
whether for labor performed or materials furnished within thirty (30) days after the Trade 
Contractor receives payment from Construction Manager which encompasses labor or material 
furnished by such sub-subcontractor or vendor.  Trade Contractor shall first use any payment 
received by Trade Contractor from Construction Manager to satisfy indebtedness incurred in the 
performance of this Trade Contract.  All monies paid to Trade Contractor on account of Work 
performed by any sub-subcontractors, suppliers, vendors or laborers shall be deemed to be 
trust funds for the benefit of such entities.  Trade Contractor shall ensure that all sub-
subcontractors, employees and suppliers at all times are paid all amounts due in connection 
with the performance of this Trade Contract.  Construction Manager shall have the right to at 
any time to communicate with the Trade Contractor's sub-subcontractors, suppliers, vendors or 
laborers for the purpose of verifying that Trade Contractor's payment obligations are being met.  
After the first partial payment hereunder, Construction Manager shall have the right to withhold 
any subsequent partial payments until Trade Contractor submits evidence satisfactory to 
Construction Manager that all previous amounts owed in connection with performance of this 
Trade Contract have been paid.  In addition to the requirements for payment in the Contract 
Documents, as requested by Construction Manager, Trade Contractor may be required to 
furnish with any payment application (a) an affidavit stating that all obligations directly or 
indirectly related to any payment have been paid, (b) a waiver of lien rights and claim rights 
under any payment surety bond provided by Construction Manager, for all work performed on 
and material provided to the Project through the date of said payment application, all in a form 
acceptable to Construction Manager, and (c) certified copies of payrolls of Trade Contractor and 
its subcontractors.  Trade Contractor shall also immediately reimburse Construction Manager 
for any amounts paid by Construction Manager or under Construction Manager's payment bond, 
if any, in connection with this Trade Contract caused by failure by Trade Contractor to make 
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payment as provided in this Article.  Construction Manager may withhold amounts otherwise 
due under this Trade Contract or any other contractual arrangement between the parties to 
cover any costs or liability Construction Manager has incurred or may incur for which Trade 
Contractor may be responsible hereunder. 

e. Trade Contractor expressly agrees that payment by the Owner to the 
Construction Manager for any Work performed by the Trade Contractor is an express condition 
precedent to any payment by the Construction Manager to the Trade Contractor and that the 
Construction Manager is under no obligation to make any payment to Trade Contractor until and 
unless the Construction Manager has been paid by the Owner for the Work in question.  
Payment by Owner is also an express condition precedent to the liability of any surety on any 
payment bond furnished on behalf of Construction Manager as principal.  Trade Contractor 
agrees to share the risk with Construction Manager of non-payment by Owner for whatever 
reason.  At its sole and absolute discretion, Construction Manager may assign its payment 
rights against Owner to Trade Contractor to prosecute at Trade Contractor's sole expense. 

f. Final payment, including any retainage withheld under Paragraph 2.b., shall be 
made after (i) Trade Contractor's Work has been accepted by Owner and Construction 
Manager, (ii) execution and delivery of a complete and final release of Construction Manager, 
Owner and Construction Manager's surety, if any, and a waiver of lien rights, or a release of any 
filed liens, in a form acceptable to Construction Manager from all persons or entities furnishing 
labor and/or materials in the performance of the Trade Contract, (iii) satisfactory proof of 
payment of all amounts owed by Trade Contractor in connection with this Trade Contract has 
been provided, (iv) written consent of Trade Contractor's surety has been received, (v) the 
Trade Contractor's Work is complete, (vi) Trade Contractor has provided warranties required by 
the Contract Documents, (vii) full and complete “as-built” drawings have been provided, (viii) 
submission of such other documents or instruments as Construction Manager may reasonably 
require or which are required by the Contract Documents, and (ix) Construction Manager has 
been paid in full by Owner for the Trade Contractor's Work. 

g. Trade Contractor accepts sole and exclusive liability for all taxes and 
contributions required of Trade Contractor by federal, state or local laws or regulations, 
including, without limitation, the Federal Social Security Act and the Unemployment 
Compensation Law or similar laws in any state with respect to the employees of Trade 
Contractor and the performance of the Work.  Trade Contractor agrees to furnish Construction 
Manager with suitable written evidence that it has fulfilled such obligation.  Trade Contractor 
shall indemnify, defend, and hold harmless Construction Manager for failure to make payment 
of any such taxes or contributions under any applicable law or regulation, which indemnity shall 
survive the completion or termination of this Trade Contract. 

h. Construction Manager may withhold from any payment, including final payment, 
such amount as Construction Manager, in its discretion, deems reasonable necessary to protect 
itself against any actual or potential liability (including attorney's fees and costs) or damage 
directly or indirectly relating to the Trade Contract arising from, or alleged to arise from, any act 
or omission by Trade Contractor, regardless of whether or not the Owner has actually withheld 
payment from the Construction Manager. 

i. All claims for money due or to become due from Construction Manager to Trade 
Contractor shall be subject to a deduction or setoff by the Construction Manager by reason of 
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any back charge or payment to any supplier, vendor or sub-subcontractor of Trade Contractor 
arising out of this or any other Trade Contract or agreement with Construction Manager. 

j. It is understood that, at the time of execution of this Trade Contract, the parties 
hereto are aware of the possibility of increases in the prices of labor and materials during the 
performance of this Trade Contract and/or the difficulty in obtaining same.  It is understood that 
any and all risks of increase in price of labor and materials or shortage of labor or materials 
during the original performance period of this Trade Contract have been contemplated by the 
Trade Contractor and have been taken into full consideration in arriving at the Trade Contract 
Price. 

k. The Construction Manager, in its sole discretion, may make payment by joint 
check, or otherwise directly to any of Trade Contractor’s sub-subcontractors, materialmen, 
suppliers, or persons or firms furnishing labor, equipment or materials to the Trade Contractor 
with respect to the Work covered by the Trade Contract, and any such payment shall be applied 
against the aggregate sum payable to the Trade Contractor hereunder, and at the option of the 
Construction Manager, may be deducted from the next sums payable to the Trade Contractor. 

3. Trade Contractor's Investigation and Representation  

a. Trade Contractor represents that it is fully qualified to perform this Trade 
Contract, and acknowledges that, prior to the execution of this Trade Contract, it has (a) by its 
own independent investigation ascertained (i) the Work required by this Trade Contract, (ii) the 
conditions involved in performing the Work, and (iii) the obligations of this Trade Contract and 
the Contract Documents incorporated herein; and (b) verified all information furnished by 
Construction Manager or others satisfying itself as to the correctness and accuracy of that 
information.  Any failure by Trade Contractor to independently investigate and become fully 
informed will neither relieve Trade Contractor from its responsibilities hereunder nor be the 
basis of any claim.  The Trade Contractor shall have no claims in connection with any 
concealed or unconcealed condition which does not differ materially from those conditions 
discovered, or which reasonably should have been discovered by Trade Contractor's prior 
inspections, tests and reviews which Trade Contractor performed or which Trade Contractor 
had the opportunity to perform in connection with the Project. 

b. Trade Contractor has included in the Trade Contract Price the additional costs of 
performing the Work because of the fact that it does not have exclusive access to the Site, and 
it will make no claim for additional costs because of interferences of other contractors, utility 
work and similar interferences and the necessity or desirability of opening certain portions of the 
Project to traffic, delivery of materials, installation of utilities and roads and occupancy before 
the entire Work is completed. 

4. Trade Contractor's Liability 

a. Trade Contractor hereby assumes the entire responsibility and liability for all 
Work, supervision, labor and materials provided hereunder, whether or not erected in place, and 
for all plant, scaffolding, tools, equipment, supplies and other things provided by Trade 
Contractor until final acceptance of the entirety of the Work by Owner.  In the event of any loss, 
damage or destruction thereof from any cause, Trade Contractor shall be liable therefor, and 
shall repair, rebuild and make good said loss, damage or destruction at Trade Contractor's cost, 
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subject only to the extent that any net proceeds are payable under any builder's risk property 
insurance that may be maintained by Owner or Construction Manager, if any. 

b. Trade Contractor shall be liable to Construction Manager for all costs 
Construction Manager incurs as a result of any failure of Trade Contractor, or any of its 
suppliers or Trade Contractors of any tier, to perform.  Trade Contractor's liability shall include, 
but not be limited to (1) liquidated damages and other delay costs or other damages payable by 
Construction Manager to Owner; (2) Construction Manager's increased costs, liquidated or 
actual, of performance, including extended overhead, resulting from Trade Contractor caused 
delays or improper Trade Contractor work; (3) warranty and rework costs; (4) liability to third 
parties; and (5) attorney's fees and related costs. 

c. To the fullest extent permitted by law, the Trade Contractor shall indemnify, 
defend, and hold harmless the Construction Manager, Owner and their respective officers, 
directors, employees and agents from and against all claims, damages, demands, losses, 
expenses, fines, causes of action, suits or other liabilities, (including all costs reasonable 
attorneys' fees, consequential damages, and punitive damages), arising out of or resulting from 
the performance of Trade Contractor's Work under the Trade Contract, provided any such claim, 
damage, demand, loss or expense is attributable to bodily injury, personal injury, sickness, 
disease or death, or to injury to or destruction of tangible property, including the loss of use 
resulting therefrom, regardless whether it is caused in part by a party indemnified hereunder.  
Such indemnity obligation shall not be in derogation or limitation of any other obligation or 
liability of the Trade Contractor or the rights of the Construction Manager contained in this Trade 
Contract or otherwise.  This indemnification shall not be limited in any way by any limitation on 
the amount or type of damages, compensation or benefits payable by or for the Trade 
Contractor under any workers' compensation acts, disability benefits acts or other employee 
benefits acts.  This indemnification shall be in addition to any indemnity liability imposed by the 
Contract Documents, and shall survive the completion of the Work or the termination of the 
Trade Contract. 

d. Trade Contractor's assumption of liability is independent from, and not limited in 
any manner by, the Trade Contractor's insurance coverage obtained pursuant to Article 5, or 
otherwise. 

e. In the event that the Trade Contractor or any of its agents, employees or 
subcontractors utilize any machinery, equipment, tools, scaffolding, hoist or similar items 
belonging to or under the control of the Construction Manager, Trade Contractor shall be liable 
to Construction Manager for any loss or damage (including bodily injury or death) which may 
arise from such use except where such loss or damage shall be due solely to the negligence of 
Construction Manager’s employees operating Construction Manager-owned or leased 
equipment. 

5. Trade Contractor's Insurance 
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a.  Prior to commencing the Work, Trade Contractor shall procure, with 
Construction Manager and Owner as additional insureds, and thereafter maintain, at its own 
expense, until final acceptance of the Work or later as required by the terms of the Trade 
Contract, insurance coverage as more fully described in Exhibit C in a form and from insurers 
acceptable to Construction Manager. 

b. In the event any design work whatsoever is required under this Trade Contract 
(which determination shall be made in Construction Manager's sole discretion), Trade 
Contractor shall obtain and maintain Professional Liability Insurance coverage in a form, kind 
and amount acceptable to Construction Manager. 

c. Compliance by Trade Contractor with the terms of this Article 5 shall be deemed 
a condition precedent to the formation of the Trade Contract.  Construction Manager reserves 
the right to terminate this Trade Contract at any time or pursue any other remedy, if 
Construction Manager determines that Trade Contractor has not complied with this Article. 
 

6. Time of Performance 

a. Trade Contractor will commence Work when directed by Construction Manager 
and Trade Contractor will proceed with the Work in a prompt and diligent manner in accordance 
with the Project Schedule, attached hereto as Exhibit D, which may be amended from time to 
time by Construction Manager.  TIME IS OF THE ESSENCE.  Trade Contractor shall be entitled 
to additional compensation for compliance with schedule amendments only to the extent, if any, 
that Construction Manager receives reimbursement from the Owner. 

b. If requested by Construction Manager, Trade Contractor shall submit a detailed 
schedule for performance of the Trade Contract, in a form acceptable to Construction Manager, 
which shall comply with all scheduling requirements of the Contract Documents and with 
Paragraph 6.a. above.  Construction Manager may, at its sole discretion, direct Trade 
Contractor to make reasonable modifications and revisions in said schedule. 

c. Trade Contractor will coordinate its Work with the work of Construction Manager, 
other Trade Contractors, and Owner's other builders, if any, so no delays or interference will 
occur in the completion of any part or all of the Project. 

d. Should the Trade Contractor's performance of this Trade Contract be delayed, 
impacted, or disrupted by any acts of the Construction Manager, other Trade Contractors, or the 
Construction Manager's suppliers, or delayed, impacted or disrupted by any acts or causes 
which would entitle Construction Manager to an extension of time under the Contract 
Documents, the Trade Contractor shall receive an equitable extension of time for the 
performance of this Trade Contract, but only to the extent the Construction Manager receives an 
extension of time from the Owner, and then as its sole and exclusive remedy.  In no case shall 
Trade Contractor be entitled to any increase in the Trade Contract Price, damages, or additional 
compensation as a consequence of such delays, impacts, disruptions, or acceleration resulting 
therefrom unless, as a condition precedent, the Owner is liable and pays Construction Manager 
for such delays, impacts, disruptions or acceleration.  Within five (5) days after the 
commencement of any delay, impact or disruption, or acceleration caused by Construction 
Manager, other Trade Contractors, or the Construction Manager's suppliers, the Trade 
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Contractor shall notify Construction Manager in writing stating full details of the cause of the 
alleged delay, impact, disruption or acceleration for which the Owner is responsible in sufficient 
time so that its claim may be timely processed against the Owner. 

e. There are liquidated damages of $ ________ per calendar day stipulated in the 
Contract Documents to be assessed in the event the Project is not completed within the 
approved Project Schedule.  In the event the Construction Manager is assessed for such 
damages, these damages shall be charged to and paid for by the Trade Contractor to the extent 
it is responsible for such delays, as determined by the Construction Manager. 

7. Changes and Claims 

a. Construction Manager may, at any time, unilaterally or by agreement with Trade 
Contractor, and without notice to the sureties, make changes in the Work.  Any unilateral order, 
or agreement, under this Paragraph 7.a. shall be in writing, unless an emergency requires 
Trade Contractor to proceed without a written order.  Trade Contractor shall immediately 
perform the Work as changed without delay.  The Parties hereto agree that no oral modification 
of this Trade Contract shall have any force or effect.  The Trade Contractor shall not be entitled 
to receive any extra compensation for modifications or changes of any kind whatsoever, 
regardless of whether the same were ordered by the Owner or any of its representatives, unless 
such order is given IN WRITING and is signed by an OFFICER OF THE CONSTRUCTION 
MANAGER, and the Trade Contractor specifically agrees it will make no claim that it was 
authorized to do any extra work or make any modification to the Work by the Construction 
Manager or any representative at the site or elsewhere; and if such work was so ordered and 
the Trade Contractor has to perform the same but has received no written order therefor as 
herein provided, the Trade Contractor shall and does hereby waive any claim for extra 
compensation or time extension therefor or on account thereof, regardless of any subsequent 
written or verbal protest claims by the Trade Contractor, except as provided under the Contract 
Documents or if the Construction Manager actually receives payment for same from Owner. 

b. Trade Contractor shall submit in writing to Construction Manager, along with 
substantiating evidence deemed satisfactory by Construction Manager, any claims for 
adjustment in the Trade Contract Price, schedule or other provisions of the Trade Contract 
claimed by Trade Contractor for changes directed by Owner, or for damages for which the 
Owner is liable, or as a result of deficiencies or discrepancies in the Contract Documents, at 
least five (5) business days prior to the time specified in the Contract Documents, otherwise 
such claims are waived.  Construction Manager shall process said claims according to the 
provisions of the Contract Documents so as to protect the interests of Trade Contractor and 
others including Construction Manager.  Trade Contract adjustments shall be made only to the 
extent that Construction Manager receives relief from or must grant relief to Owner and then 
only based on Trade Contractor's allocable share of such relief.  Trade Contractor's allocable 
share shall be determined by Construction Manager, after allowance of Construction Manager's 
normal overhead, profit and other interest in any recovery, by making a reasonable 
apportionment, if applicable, among Trade Contractor, Construction Manager and other Trade 
Contractors or persons with interests in the adjustment.  In no event shall the Construction 
Manager become or be liable to the Trade Contractor on account of any such claim in excess of 
the amount actually received by Construction Manager from Owner on account of such claim.  It 
is expressly acknowledged that receipt of payment by Construction Manager from Owner on 
account of any such Trade Contractor's claims is an express condition precedent to any 
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obligation of Construction Manager to pay such claims.  This paragraph will also cover other 
equitable adjustments or other relief allowed by the Contract Documents. 

c. For changes ordered by Construction Manager independent of Owner or the 
Contract Documents, Trade Contractor shall be entitled to an equitable adjustment of the Trade 
Contract Price or Project Schedule, or both to the extent that impact can be substantiated to the 
Construction Manager's satisfaction. 

d. Pending resolution of any claim, dispute or other controversy, nothing shall 
excuse Trade Contractor from proceeding with prosecution of the Work. 

e. Trade Contractor shall indemnify, defend and hold Construction Manager 
harmless from any cost, expense, fine or liability resulting from a claim or claim certification 
deemed wrongful in whole or in part. 

f. In no event shall Construction Manager be liable to Trade Contractor for any 
consequential, special, punitive, exemplary, indirect or incidental damages, whether based on 
contract, tort, warranty, strict liability, or otherwise, including, but not limited to loss of profit, loss 
of bonding capacity, business interruption, or the like. 

g. In no event will Trade Contractor receive a combined overhead and profit mark-
up of more than ten percent (10%) on the direct costs of materials and labor on account of any 
change or claim. 

h. Construction Manager shall have the right to audit the Trade Contractor's books 
and records with respect to any changes or claims at any time up to three (3) years after final 
payment. 

i. Any claim or request for change by the Trade Contractor must include, without 
limitation, a detailed cost proposal and for any requests for time, a change fragnet and time 
impact analysis. 

8. Trade Contractor's Failure to Perform 

a. If, in the opinion of Construction Manager, Trade Contractor shall at any time (1) 
refuse or fail to provide sufficient properly skilled workmen or materials of the proper quality, (2) 
fail in any respect to prosecute the Work according to the Project Schedule, (3) stop, delay, or 
interfere with the work of Construction Manager or any other builder or Trade Contractor, (4) fail 
to comply with all provisions of this Trade Contract or the Contract Documents as incorporated 
herein, (5) be adjudged a bankrupt, or make a general assignment for the benefit of its creditors, 
(6) have a receiver appointed, or (7) become insolvent or a debtor in reorganization 
proceedings, then, after serving three (3) days written notice, unless the condition specified in 
such notice shall have been eliminated with such three (3) days, the Construction Manager may 
at its option (i) without voiding the other provisions of the Trade Contract and without notice to 
the sureties, take such steps as are necessary to overcome the condition, in which case the 
Trade Contractor shall be liable to Construction Manager for the cost thereof; (ii) terminate for 
default the Trade Contractor's right to proceed under the Trade Contract, or (iii) seek specific 
performance of Trade Contractor's obligations hereunder, it being agreed by Trade Contractor 
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that specific performance may be necessary to avoid irreparable harm to Construction Manager 
and/or Owner.   

b. In addition to the foregoing, Trade Contractor shall, at all times, supply necessary 
materials and equipment and sufficient number of skilled workers to perform the Work with 
diligence and in accordance with the Trade Contractor’s scheduling requirements.  In the event 
that the Construction Manager determines that the Trade Contractor has failed to supply 
sufficient manpower or fallen behind in the schedule at any time, Trade Contractor shall submit 
a remedial plan of action in a form which is satisfactory to Construction Manager within forty-
eight (48) hours of demand by Construction Manager.  When a satisfactory remedial plan is not 
so proposed and thereafter immediately implemented in the opinion of the Construction 
Manager, then the Construction Manager, at its sole discretion, may immediately either (i) 
require the Trade Contractor to remove unsatisfactory workers, expedite material and 
equipment deliveries and/or increase its workforce, construction plant and equipment, the 
number of hours of work, number of shifts, or any combination of the aforementioned, without 
any additional cost to the Construction Manager; or (ii) supplement the Trade Contractor’s 
forces with additional workers and/or purchase necessary materials and equipment from 
suppliers of its choice or otherwise correct Trade Contractor’s deficiencies and then deduct the 
cost of same from payments to Trade Contractor.  In the event such payments are insufficient to 
cover the amount so expended by Construction Manager, Trade Contractor agrees to pay the 
difference to Construction Manager.  The exercise of any of the Construction Manager’s 
aforementioned options shall be in addition to any and all rights or remedies of the Construction 
Manager as otherwise set forth in this Trade Contract. 

c. In the event of termination for default, Construction Manager may, at its option, 
(1) enter on the premises and take possession, for the purpose of completing the Work, of all 
materials and equipment of Trade Contractor, (2) require Trade Contractor to assign to 
Construction Manager any or all of its Trade Contracts or purchase orders involving the Project; 
or (3) complete the Work either by itself, or through others, by whatever method Construction 
Manager may deem expedient.  In case of termination for default, Trade Contractor shall not be 
entitled to receive any further payment until the Work shall be fully completed and accepted by 
Owner.  At such time, if the unpaid balance of the Trade Contract Price to be paid shall exceed 
the expense incurred by Construction Manager, including an overhead fee of ten percent (10%) 
of the costs of finishing the Work, such excess shall be paid by Construction Manager to Trade 
Contractor.  If such amount due Construction Manager shall exceed such unpaid balance, then 
Trade Contractor shall pay Construction Manager the difference within five (5) business days 
following demand by Construction Manager.  Trade Contractor shall pay all reasonable costs of 
collection, if any, including reasonable attorneys' fees.  The obligations contained herein shall 
survive the termination of this Trade Contract. 

d. If it is subsequently determined that Construction Manager wrongfully terminated 
Trade Contractor for default under Article 8, the termination shall be deemed to be a termination 
for convenience as provided in Article 13. 

9. Settlement of Disputes 

a. In case of any dispute between Construction Manager and Trade Contractor, due 
to any act or omission of Owner or any entity for which the Owner is responsible, or involving 
the Contract Documents, Trade Contractor agrees, to the same extent that Construction 



 
 

CONSTRUCTION MANAGER AND TRADE CONTRACTOR AGREEMENT                              00 51 00 - 12 
Project No. 0301-0124  

  

 

Manager is bound to Owner, to be bound by the terms of the Contract Documents, and by any 
and all preliminary and final decisions or determinations made thereunder by the party, board or 
court so authorized in the Contract Documents or by law, whether or not Trade Contractor is a 
party to such proceedings.  In case of such dispute, Trade Contractor will comply with all 
provisions of the Contract Documents allowing a reasonable time for Construction Manager to 
analyze and forward to Owner any required communications or documentation.  Construction 
Manager will, at its sole option (1) present to Owner, in Construction Manager's name, or (2) 
authorize Trade Contractor to present to Owner, in Construction Manager's name, all of Trade 
Contractor's claims and answer Owner's claims involving Trade Contractor's Work, whenever 
Construction Manager is permitted to do so by the terms of the Contract Documents.  If such 
dispute is prosecuted or defended by Construction Manager, Trade Contractor agrees to furnish 
all documents, statements, witnesses, and other information required, and to pay for all costs, 
including attorneys' fees, incurred in connection therewith.  The Trade Contract Price shall be 
adjusted by Trade Contractor's allocable share determined in accordance with Article 7 hereof. 

b. With respect to any controversy between Construction Manager and Trade 
Contractor not involving the Owner or the Contract Documents, Construction Manager shall 
issue a decision which shall be final and binding unless, within five (5) days of receipt, the Trade 
Contractor files a notification in writing of its intent to litigate the controversy in accordance with 
Paragraph 9.d.  Notification of any such claim under this Paragraph 9.b. must be submitted in 
writing within ten (10) days of Trade Contractor's awareness of the facts underlying the claim.  
Failure of Trade Contractor to submit timely its notice of claim or notice of intent to litigate shall 
constitute an absolute bar and complete waiver of Trade Contractor's right to recover on 
account of such claim.   

c. Subject to Trade Contractor's compliance with such notice requirements, either 
party may request non-binding mediation of non-Owner claims with a mediator to be agreed 
upon by the parties, and shall pursue resolution of their dispute in good faith through such 
mediation.  If the Parties cannot agree upon a mediator, they shall submit the dispute to the 
American Arbitration Association for non-binding mediation pursuant to its rules.  Any such 
mediation shall take place in the State of Connecticut.  Any mediation costs shall be equally 
borne by the parties. 

d. Anything to the contrary in the Contract Documents notwithstanding, any 
controversy between Construction Manager and Trade Contractor not involving Owner or the 
Contract Documents and which is not amicably resolved by the Parties will be submitted to a 
court of competent jurisdiction in the State of Connecticut.  In no event will any such controversy 
be submitted to arbitration, except at the sole option of Construction Manager. 

e. Trade Contractor expressly waives its right to notice and hearing under 
Connecticut General Statutes § 52-278a through § 52-278q inclusive, relative to prejudgment 
remedies, and agrees that Construction Manager may issue a writ for prejudgment remedy 
(attachment, foreign attachment, garnishment or replevin) by its attorney without securing a 
court order. 

10. Warranty 

 Trade Contractor warrants that all materials, equipment and workmanship shall be fit, 
sufficient for purpose intended, merchantable, of good quality and workmanship, and free from 
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defects.  Trade Contractor warrants its Work hereunder to Construction Manager on the same 
terms, and for the same period, as Construction Manager warrants the Work to Owner under 
the Contract Documents; and, with respect to the Work, Trade Contractor shall perform all 
warranty obligations and responsibilities assumed by Construction Manager under the Contract 
Documents.  All warranties are continuing and shall survive completion of the Work or 
termination of the Trade Contract.  Trade Contractor shall assign to Construction Manager and 
Owner any manufacturer's or sub-subcontractor’s warranties. 

11. Liens 

a. In the event that liens are filed by anyone in relation to the labor or material being 
furnished by Trade Contractor, its sub-subcontractor or suppliers, and regardless whether Trade 
Contractor disputes the validity of the lien, Trade Contractor and its surety agree to defend, 
indemnify and hold harmless Construction Manager and Owner therefrom and to have all liens 
discharged or removed by posting a bond with the appropriate authorities, or otherwise, at 
Trade Contractor's own cost and expense (including attorneys' fees) within five (5) days of 
notice.  In the event such lien is not so discharged, such circumstances shall be deemed a 
failure to perform the Work on the part of the Trade Contractor, subject to the conditions and 
terms set forth in Article 8 above. 

b. Trade Contractor shall, as often as required by Construction Manager, furnish a 
sworn statement showing all parties who furnish labor or material to Trade Contractor, with their 
names and addresses and the amount due or to become due to each.  Similar statements may 
be required from any subcontractors or vendors, of any tier, of Trade Contractor. 
 
 
 
 

12. Inspection and Acceptance 

 Trade Contractor shall provide appropriate facilities at all reasonable times for inspection 
by Construction Manager or Owner of the Work and materials provided under this Trade 
Contract, whether at the Project site or at any place where such Work or materials may be in 
preparation, manufacture, storage, or installation.  At its sole cost and expense, Trade 
Contractor shall promptly replace or correct any Work which Construction Manager or Owner 
shall reject as failing to conform to the requirements of the Trade Contract.  The Work shall be 
accepted according to the terms of the Contract Documents.  However, unless otherwise 
agreed in writing, entrance and use by Owner or Construction Manager shall not constitute 
acceptance of the Work. 

13. Termination for Convenience 

 Construction Manager shall have the right to terminate this Trade Contract, in whole or 
part, for its own convenience and regardless whether there is a termination of Construction 
Manager's contract with Owner, by providing Trade Contractor with a written notice of 
termination, to be effective upon receipt by Trade Contractor.  If the Trade Contract is 
terminated for convenience, the Trade Contractor shall be paid the amount representing costs 
which are due from the Owner for its Work, as provided in the Contract Documents, after 
payment therefore by the Owner to Construction Manager.  The Trade Contractor's remedy 
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under this Article 13 shall be exclusive and in no event will Trade Contractor be entitled to 
recovery of any anticipatory profits or damages. 

14. Approvals 

a. Within two weeks of the date Construction Manager notifies Trade Contractor to 
proceed, Trade Contractor shall prepare, approve and deliver to Construction Manager any 
number of copies of shop drawings, cuts, manufacturer's data, templates, schedules, reports, 
samples and material lists required by Construction Manager or the Contract Documents and in 
accordance with the Contract Documents within sufficient time so as not to delay performance 
of the Project and to permit Construction Manager to submit the same within the time stated in 
the Contract Documents.  Any deviation from the Contract Documents shall be clearly identified 
on shop drawings. 

b. Construction Manager's review of shop drawings, cuts, manufacturers data, 
templates, schedules, reports, samples and material lists is only for the convenience of the 
Owner and shall not relieve the Trade Contractor of its obligation to perform the Work in strict 
accordance with Contract Documents, or the proper matching and fitting of the work with 
contiguous Work.  The Trade Contractor shall layout its own work and be responsible for the 
accuracy of the same.  Should the proper and accurate performance of the Work included in this 
Trade Contract depend upon the proper and accurate performance of other work not included in 
this Trade Contract, Trade Contractor shall use all necessary means to discover defects in such 
other work, and shall report said defects in writing to Construction Manager before proceeding 
with the Work, and shall allow the Construction Manager a reasonable time to remedy such 
defects. 

c. Trade Contractor warrants and agrees that it can and will obtain all requisite 
approvals from Owner as to its eligibility to serve as a Trade Contractor and the approvals of all 
materials and performance of the Work as required by the Contract Documents.  In the event 
Owner's approval of the Trade Contract or subcontractor is not obtained, then the Trade 
Contract shall be null and void and no further liability with respect to the Trade Contract shall 
exist as between the parties. 

15. Clean-up 

 Trade Contractor shall clean up the areas used by Trade Contractor for its Work on a 
daily basis and remove from the Project site, or to a specified location on the Project site as 
directed by Construction Manager, and in a manner that will not impede either the progress of 
the Project or of other trades, all rubbish, waste material, excess material and debris resulting 
from the Work.  If Trade Contractor fails to comply with this Article within 24 hours after receipt 
of notice of noncompliance from Construction Manager, Construction Manager may perform 
such necessary clean-up and deduct the cost from any amounts due to Trade Contractor plus a 
service charge of fifteen percent (15%) thereon.  Prior to completion of the Work, Trade 
Contractor shall remove all tools, scaffolding, equipment and materials used by Trade 
Contractor and not incorporated into the Work and shall leave Trade Contractor's Work “broom 
clean” and free and clear of all obstruction and hindrance. 

16. Assignment 
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a. Trade Contractor shall not subcontract any portion of the Work or the Trade 
Contract and shall not assign or transfer this Trade Contract, or funds due hereunder, without 
the prior, written consent of Construction Manager and Trade Contractor's surety.  Construction 
Manager shall not unreasonably withhold its consent to the assignment of funds due hereunder. 

b. Construction Manager may assign the Trade Contract without prejudice to its 
rights under the Trade Contract or any surety bond issued with respect thereto. 

17. Patents and Royalties 

 Except as otherwise provided by the Contract Documents, Trade Contractor shall pay all 
royalties and license fees which may be due to the inclusion of any patented materials in the 
Work.  Trade Contractor shall defend all suits or claims for infringement of any patent rights that 
may be brought against Construction Manager or Owner arising out of the Work, and shall be 
liable to Construction Manager and Owner for all loss, including all costs and expenses, on 
account thereof. 

18. Taxes, Permits and Inspections 

a. Except as otherwise provided by the Contract Documents, Trade Contractor 
agrees to pay and to defend and hold Construction Manager harmless against the payment of 
all contributions, taxes or premiums which may be payable by Trade Contractor under federal, 
state or local laws arising out of the performance of this Trade Contract, and all sales, use, 
personal property or other taxes of whatever nature levied or assessed against Owner, 
Construction Manager, or Trade Contractor arising out of this Trade Contract, including any 
interest or penalties.  Trade Contractor shall obtain and pay for all permits, licenses, fees and 
certificates of inspection necessary for the prosecution and completion of its Work and furnish 
copies thereof to Construction Manager before commencement of Work.  Trade Contractor shall 
arrange for all necessary inspections and approvals by public officials. 

b. The Trade Contractor, if a nonresident contractor, shall provide the Construction 
Manager, upon execution of this Trade Contract, a Certificate from the Commissioner of 
Revenue Services, Connecticut, stating that it has complied with Section 12-430(7) of the 
Connecticut General Statutes.  In the event the nonresident Trade Contractor fails to provide the 
Construction Manager with said Certificate, the Construction Manager will withhold five percent 
(5.0%) of all payments made to Trade Contractor and deposit said sum with the Commissioner 
of Revenue Services.  If Trade Contractor is a non-resident, its Connecticut Sales Tax Number 
is                  . 

19. Laws, Regulations and Ordinances  

 Trade Contractor agrees to be bound by, and, at its own cost, comply with all federal, 
state and local laws, ordinances and regulations applicable to this Trade Contract and the 
performance of the Work hereunder including, but not limited to, the Occupational Safety and 
Health Act of 1970, all as currently amended.  Trade Contractor shall be duly licensed to 
operate under the law of the applicable jurisdictions and shall furnish Construction Manager with 
evidence of such licensing and qualifications upon execution of this Trade Contract.  Trade 
Contractor shall be liable to Construction Manager and Owner for all losses, costs and 
expenses attributable to any failure by Trade Contractor, its employees and agents to comply 
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with the foregoing laws, ordinances and regulations including, but not limited to, any fines, 
penalties or costs of corrective measures.  Construction Manager shall have the right to 
withhold any payments due Trade Contractor hereunder until Trade Contractor complies with 
such law, ordinance or regulation. 

20. Labor  

a. Trade Contractor and its subcontractors shall not employ anyone to perform any 
portion of the Trade Contract Work whose employment may be objected to by Construction 
Manager or Owner. 

b. It is understood that contracts will be awarded by Construction Manager and 
labor will be employed on the Project without discrimination as to whether employees, agents, 
suppliers or Trade Contractors of the Construction Manager or any other subcontractor, 
including those that may be employed by the Owner, are members or non-members of any 
labor or collective bargaining organization, and the Trade Contractor accepts this Trade 
Contract with this understanding.  There should be no manifestations on the Project of any 
dispute between any labor organization and the Trade Contractor.  The Trade Contractor 
agrees to employ workers, agents, suppliers and subcontractors who will perform the Work 
under this Trade Contract whether or not such other employees or mechanics on the Project are 
members or non-members of any labor or collective bargaining organization.  Should any 
workers performing any portion of the Work engage in a strike or other work stoppage or cease 
to work due to picketing or a labor dispute of any kind, said circumstances shall be deemed a 
failure to perform the Work on the part of the Trade Contractor subject to the conditions and 
terms set forth in Article 8 above.   

21. Equal Opportunity  

a. In connection with the performance of Work, Trade Contractor shall not 
discriminate against any employee or applicant for employment because of race, religion, sex, 
handicap, color or national origin.  The aforesaid provision shall include, but not be limited to, 
the following: employment, upgrading, demotion or transfer; recruitment or advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship.  Trade Contractor agrees to post hereafter, in conspicuous places, available for 
employees and applicants for employment, notices, prepared by Trade Contractor, and 
approved by the government when required, setting forth the provision of this Article 21. 

b. Trade Contractor shall permit access to its books, records, and accounts by 
representatives of Construction Manager or Owner for purposes of investigation to ascertain 
compliance with the provisions of this Article 21. 

c. In the event of Trade Contractor's non-compliance with the equal opportunity 
provisions of this Trade Contract, the Trade Contractor's right to proceed may be terminated for 
default. 

d. Trade Contractor shall include the provisions of this Article 21 in every lower-tier 
Trade Contract and purchase order.  The requirements of this Article 21 shall be in addition to 
any equal opportunity provisions of the Contract Documents. 
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22. Notices  

 All notices shall be addressed to the Parties at the addresses set out herein, and shall 
be considered as delivered when postmarked, if dispatched by registered mail, or when 
received in all other cases, including facsimiles. 

23. Safety  

a. The Trade Contractor shall, at its own expense, preserve and protect from injury 
its employees engaged in the performance of the Work and all property and persons which may 
be affected by its operations in performing the Work.  The prevention of accidents to workers 
engaged in the Work and others affected by the Work is the responsibility of the Trade 
Contractor and Trade Contractor shall comply with all federal, state, labor and local laws, 
regulations and codes concerning safety as shall be applicable to the Work and to the safety 
standards established by Construction Manager during the progress of the Work.  Trade 
Contractor shall indemnify, defend and hold harmless Construction Manager and its officers, 
directors, agents and employees from any costs, expenses or liability (including attorneys' fees, 
fines or penalties) resulting from failure of Trade Contractor to comply with the aforesaid laws, 
regulations and codes.  When so ordered, the Trade Contractor agrees to stop any part of the 
Work which the Construction Manager deems unsafe until corrective measures satisfactory to 
the Construction Manager have been taken, and further agrees to make no claim for damages 
growing out of such Work stoppages.  Should the Trade Contractor neglect to adopt such 
corrective measures, Construction Manager may perform them and deduct the cost from 
payments due or to become due to Trade Contractor.  Failure on the part of Construction 
Manager to stop unsafe practices shall in no way relieve Trade Contractor of its responsibility. 

b. Hazardous materials shall not be brought to or used at the Project site without 
prior written approval of the Construction Manager. 

c. The Trade Contractor shall, at its own expense, protect the Work and the areas 
where the Work is performed with such lights, barricades, and warning signs as are necessary 
for that purpose or may be required by the Construction Manager.  The Trade Contractor shall 
provide such police officers, watchmen, and flagmen as may be deemed necessary by the 
Construction Manager and shall receive no additional compensation therefore except to the 
extent that the Construction Manager is reimbursed by the Owner for the specific services of 
each said officer, watchmen or flagmen.  
 

d. Subcontractor also agrees that its labor force at the site will have completed 
OSHA 10 training and possess appropriate certification. 

 
e. Should the Construction Manager observe that the trade contractor’s employee is 

not in compliance with Federal, State and Local laws, regulations and codes applicable to the 
work and furthermore not in compliance with site safety standards established by the 
Construction Manager, the Construction Manager will issue a written notice of violation and non-
compliance to the trade contractor’s employee and shall suspend the worker’s right to have 
access to the site for a duration of one full work day.  In the event the Construction Manager 
later cites the trade contractor’s employee for a repeat violation of the same safety standard, the 
worker shall be permanently banned from the site by the Construction Manager and the 
Construction Manager will assess a fine of $2500 against the Trade Contractor. 
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24. Severability and Waiver  

 The partial or complete invalidity of any one or more provisions of this Trade Contract 
shall not affect the validity or continuing force and effect of any other provision.  The failure of 
either party to insist, in any one or more instances, upon the performance of any of the terms, 
covenants, or conditions of this Trade Contract, or to exercise its rights herein, shall not be 
construed as a waiver or relinquishment of such term, covenant, condition or right as respects 
further performance. 

25. Governing Law  

 This Trade Contract shall be governed by and construed in accordance with the laws of 
the State of Connecticut without regard to conflict of law principles. 

26. Advertising  

 Neither Trade Contractor, its subcontractors, suppliers nor employees shall take 
photographs of the Work onsite, or publish or display advertising matter of any description 
relating to the Project, without first obtaining the written consent of Construction Manager and 
Owner. 

27. Bond  

 Within ten (10) days of execution of this Trade Contract, the Trade Contractor shall 
furnish at Trade Contractor's expense a Performance and Payment Bond each in the full 
amount of this Trade Contract.  The bond form and the surety shall be acceptable to the 
Construction Manager.  Failure to deliver such bonds is a material breach of this Trade 
Contract. 

28. Execution  

 The Trade Contract is signed by a legal representative of the Trade Contractor 
authorized to bind Trade Contractor, be it individual, partnership or corporation, to all terms of 
this Trade Contract.  Should this Trade Contract, because of the manner of execution, not be 
legally binding upon the Trade Contractor for any reason whatsoever, all Work under this Trade 
Contract shall be performed at the risk of the Trade Contractor, and, should this Trade Contract 
be voided due to improper execution, Trade Contractor agrees to waive all claims for 
compensation for Work performed. 

29. Complete Agreement  

 The Trade Contract contains the entire agreement between the parties hereto with 
respect to the matters covered herein.  No other agreements, representations, warranties, or 
other matters, oral or written, shall be deemed to bind the parties hereto.  No modification of this 
Trade Contract shall be effective unless it is in writing and signed by a duly authorized officer of 
the Construction Manager, except in emergency situations as provided in Paragraph 7.a., nor 
may the provisions of this clause be waived except by such a writing.  This Trade Contract shall 
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be binding upon and inure to benefit of the Parties hereto and their respective successors, legal 
representatives and assigns. 

30. Confidentiality  

 The Trade Contractor warrants and represents that all information communicated or 
disclosed in connection with the Project or the Owner shall be deemed confidential to the extent 
so designated by Construction Manager and shall not be communicated or disclosed to any 
third party without prior written consent of the Construction Manager, or as may be required to 
perform the Work, or by any applicable law. 

31. No Duty Owed 

Nothing in this Trade Contract is intended to create, nor shall it create, any duty owed by 
either of the Parties hereto to any third party, nor shall any third party be entitled to any rights as 
a third party beneficiary hereof. 

 IN WITNESS WHEREOF, the Parties, by their duly authorized representatives, have 
hereunto executed this Trade Contract, on the day and year first above written. 
Exhibits:  
 
A - Contract Documents 
B - Scope of Work 
C - Insurance 
D - Project Schedule 
E -    Alternates 
F - Unit Prices 
G - Allowances 
 
 
TRADE CONTRACTOR:
 ___________________ 

CONSTRUCTION MANAGER:   
NEWFIELD CONSTRUCTION, INC 

 
By: ________________________________ 
 
Name: ________________________________ 
 
Title: ________________________________ 
 
Date: ________________________________ 
 
 
 
 
 

 
By: ________________________________ 
 
Name: DAMIEN T. DAVIS              __________ 
 
Title: PRESIDENT_____________________ 
 
Date: ________________________________ 
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EXHIBIT A 
CONTRACT DOCUMENTS 

 
1. Agreement between Newfield Construction and ____ ____________ 
2. Project specifications.  List attached. 
3. Project drawings.  List attached 
4. Addendums.  List attached. 
5. Construction Schedule 
6. Scope of Work 



 
 

CONSTRUCTION MANAGER AND TRADE CONTRACTOR AGREEMENT                              00 51 00 - 21 
Project No. 0301-0124  

  

 

EXHIBIT B 
SCOPE OF WORK 

 
1. Bid Package xxx  xxxxxxxxxxxxxxxx.  Bid package contained in Project Manual. 
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EXHIBIT C 
INSURANCE 

 
 

1. Workers’ Compensation, Employer’s Liability  – Trade Contractor shall provide Workers’ 
Compensation insurance in applicable statutory limits and requirements and Employer’s 
Liability insurance in the minimum amount of One Hundred Thousand Dollars ($100,000) 
each accident for bodily injury by accident and One Hundred Thousand Dollars ($100,000) 
each employee for bodily injury by disease with a Five Hundred Thousand Dollar ($500,000) 
policy limit covering each and every worker used in connection with the Services.  Policy 
shall be in accordance with statutory requirements. 

2. Commercial General Liability Insurance  – Commercial General Liability Insurance shall 
be provided by the Trade Contractor in the following amounts:  Four Million Dollars 
($4,000,000) each occurrence and Eight Million Dollars ($8,000,000) in the aggregate.  This 
policy should be written on an  occurrence basis on ISO form (CG 00 01 01 96) or a 
substitute form providing equivalent coverage and shall cover liability arising from premises, 
operations, independent Construction Managers, product/completed operations (3 years), 
personal injury liability, and liability assumed under insured contract (including the tort 
liability of another assumed in a business contract).  There shall be no modification limiting 
the scope of coverage for liability arising from explosion, collapse or underground property 
damage. 

3. Comprehensive General Automobile Liability  – Trade Contractor shall provide 
Comprehensive General Automobile Liability for bodily injury and property damage liability 
of not less than Two Million Dollars ($2,000,000) combined single limit.  This policy should 
be on a standard form written to cover all owned, hired, leased and non-owned automobiles, 
trucks and trailers. 

4. Umbrella Excess Liability Insurance  – This policy in the minimum amount of Eight Million 
Dollars ($8,000,000) shall be written on an umbrella excess basis over the employer’s 
liability, commercial general liability, and comprehensive general automobile liability 
coverages described herein. 

5. Equipment Installation  – Trade Contractor shall provide an equipment and installation 
floater in the broadest coverage form available covering Trade Contractor’s tools and also 
materials not accepted by Owner. 

6. All Risk Property Insurance  – Owner will provide or cause to be provided on all accepted 
and installed materials, but will not provide any coverage for material off-site or in transit. 

7. General Requirements  – Trade Contractor must include coverage for its subcontractors 
and suppliers on its policies or submit an equivalent insurance policy from each of its 
subcontractors before their work commences. 

8. Pollution Liability Insurance  – The Abatement or Remediation Contractors (any 
contractors performing asbestos abatement, PCB abatement, hazardous material removal 
or remediation) shall carry Pollution Liability Insurance coverage with project specific limits 
of Two Million Dollars ($2,000,000) per occurrence.  
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All insurance policies must be endorsed to provide that the insurer will give Construction 
Manager at least thirty (30) days written notice of cancellation or modification.  Trade Contractor 
will furnish the Construction Manager Certificates of Insurance and copies of all insurance 
policies as requested.   

All insurance policies, except for Workers’ Compens ation, shall be endorsed to include 
Owner, Construction Manager and their respective of ficers, directors, agents and 
employees as additional insureds (collectively “Ind emnitees”) on a primary and non-
contributory basis.  All insurance policies shall c ontain express waivers by the insurance 
company of its rights of subrogation against the In demnitees. 

No insurance policy shall have a deductible greater than Twenty-Five Thousand Dollars 
($25,000). 
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EXHIBIT D 

PROJECT SCHEDULE 
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DOCUMENT 00 53 00 —SPECIAL PROJECT CONDITIONS 

1. GENERAL 

A.  Requirements set forth herein are in addition to the Contract, Conditions of the Contract, entire Di-
vision 1, drawings and specifications.  Where there is a conflict these provisions shall supersede the 
Contract, Conditions of the Contract, entire Division 1, drawings and specifications. 

B.  All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall be required to fa-
miliarize themselves with said provisions. 

C.  Definitions as applies to "Contractors", involved with the work of this Project are as follows: 

 1. "The Contractor", "Contractor", "Trade Contractor" or "Respective Contractor" means that Con-
tractor normally responsible for that work referenced unless specifically assigned otherwise. 

 
 2.  The term “General Contractor” shall mean “General Trades Contractor”. 

D.  The project will be executed under the direct control of a Construction Manager. Newfield Con-
struction will enter into a contract with each of the successful bidders (Trade Contractor) for each 
Bid Package. The Construction Manager will assist the Trade Contractors with the coordination of 
their work with other Trade Contractors. All Trade Contractors are responsible to coordinate their 
work with all other Trade Contractors and the Owner.  All work shall be coordinated to avoid dis-
ruption of the Owner’s use of the building and grounds.   

2. CONTRACT 

A. Newfield Construction will award separate Trade Contracts for this project to complete all work as 
indicated and specified. Reference the Form of Agreement between the Construction Manager and 
the Trade Contractor.  Trade Contractor agreements must be executed by the Trade Contractor 
within two weeks of the Notification of Contract Award.  

B. All Trade Contractors shall be bound to Newfield Construction as Newfield Construction is bound 
to the State of Connecticut Refer to the Agreement and General Conditions between Newfield Con-
struction and the State of Connecticut.  Where there is a discrepancy between the Construction 
Manager/Trade Contractor Agreement and the State of Connecticut/Newfield Construction Agree-
ment the Construction Manager/Trade Contractor Agreement shall prevail unless otherwise deter-
mined by Newfield Construction.   

C. Unless otherwise specified in the Documents, Trade Contractors shall self perform a minimum of 
Twenty (20) percent of the work based on the contract value.  The value of self performed work 
shall be determined by the sum of the value for labor and materials for items installed by direct em-
ployees of the bidding contractor.    

3. SCHEDULES 

A.  The objective of this project is to complete the construction as defined in these Contract Docu-
ments, in accordance with the Construction Schedule (Section 00 31 00).  All Trade contractors are 
responsible for scheduling their submittals, material procurement and labor forces so as to com-
plete each stage of the work in the time set forth in the construction Schedule. The Trade Contrac-



SPECIAL PROJECT CONDITIONS  00 53 00-2 
Project No. 0301-0124 

tor shall submit a schedule of their work within ten days of notification of contract award.  With 
the cooperation of all respective Trade Contractors, the Construction Manager will set up a Project 
Schedule to accomplish the work within the time set forth in the Construction Schedule.  

B.  Immediately upon receipt of a notification of contract award, each Trade Contractor shall organize 
the work, provide all required submittals, order all materials subject to approval, and expedite 
long-lead items. The Trade Contractor is required to electronically submit all submittals in a PDF 
File format.  All submittals shall have a separate cover sheet for each item or group of items within 
the same spec section.  Upon receipt of approved submittals and within forty eight (48) hours the 
Trade Contractor shall deliver to the Construction Manager at the job site or other designated loca-
tion two hard copies of all submittals larger than 8.5 x 11.  Failure of the Trade Contractor to meet 
this requirement will result in the Construction Manager copying the submittals at the expense of 
the Trade Contractor.  All submittals are due within sixty (60) calendar days of notification of 
contract award or sooner, if noted in other sections of the documents or if required to meet 
the projects critical path schedule.  Trade Contractors will be subject to submittal processing 
fees by the Construction Manager of sixty five dollars per hour, charged at one half hour incre-
ments, for first time submittals received late.  Refer to the Project Manual for additional submittal 
procedures and for any submittal related Architectural fees.  If requested by the Construction Man-
ager, the Trade Contractor shall provide proof of orders and delivery dates.  A submittal schedule 
must be submitted to the Construction Manager within five days of the notification of contract 
award. 

C.  If, in the opinion of the Construction Manager, any construction activity completion date, mile-
stone and/or substantial completion dates are in jeopardy of being met as a result of a Trade Con-
tractors performance, then upon three days notice from the Construction Manager, the Trade Con-
tractor agrees to work overtime, add manpower, and do whatever is necessary to meet said con-
struction activity, milestone and substantial completion dates at no additional cost to the Owner.  
The Trade Contractor shall be responsible for any additional costs incurred by others, (including 
supervision by the Construction Manager) for this overtime work. If, in the opinion of the Con-
struction Manager, the Trade Contractor has failed to take sufficient action to meet the referenced 
dates, after receiving the three day notice, the Construction Manager may take whatever action it 
deems necessary to attempt to meet the construction activity, milestone and/or substantial comple-
tion dates. The cost of such action shall be the responsibility of the Trade Contractor and deducted 
from the contract if sufficient monies remain. If insufficient funds remain to be paid, the Trade 
Contractor shall pay the Construction Manager or the Owner. The Construction Manager, by tak-
ing action under this paragraph shall not assume responsibility for meeting the referenced dates, or 
responsibility for the work.  Such responsibilities shall remain with the Trade Contractor and the 
Trade Contractor's Bonding Company. The costs referenced in this paragraph are not in substitu-
tion of or in lieu of liquidated damages, which may be assessed pursuant to other provisions of this 
contract. 

D.  If the work is complete but the area is not cleaned and debris or equipment is not removed, the 
Construction Manager/Owner shall have the right to prepare the area for occupancy. The costs of 
such preparation shall be deducted from the contract amount. 

E.  If the Contractor fails to staff the job adequately or organize the work properly to meet the mile-
stone or completion dates, the Owner/Construction Manager reserves the right to assume posses-
sion of the materials and tools to complete the installation with the Owner's forces or other Con-
tractors, under the direction of the Construction Manager or to require the Contractor to work sec-
ond shift and/or weekends at no additional cost to the Owner.  The Contractor will be responsible 
for any additional costs incurred by the Owner including the Construction Manager’s supervision 
and general conditions costs. 
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4. SURVEY/LAYOUT  

A.  The Site/Piles Work Contractor will establish an east/west and north/south base line and grade 
benchmark at the site. The Site/Piles Work Contractor shall transfer these baseline and grades from 
the site into the new building structure from which the Trade Contractors will complete the layout 
of the work to be performed under their Contract.   

B.  From the basic data established by the Site/Piles Work Contractor, the Trade Contractor shall es-
tablish referenced control points and complete the layout of the work.  

C.  Each Trade Contractor shall be responsible for all layout/measurements that may be required for 
execution of their work to the exact position and elevation as prescribed in the specifications, 
shown on the drawings, or as the same may be modified at the direction of the Architect to meet 
changed conditions or as result of modification to the Contract. 

 
D.  If, for any reason, monuments (control points) established by the Trade Contractors or Site Work 

Contractor are disturbed, it shall be the responsibility of the offending Contractor to re-establish 
them, without cost to the Owner, as directed by the Architect/ Construction Manager. 

 
E.  The Architect/Construction Manager may require that construction work be suspended at any time 

when location and limit marks established by any Contractor are not reasonably adequate to permit 
checking completed work or the work in progress. 

5. EXISTING CONDITIONS 

 
A.  Existing grades and other existing conditions are shown on the drawings to the best knowledge of 

the Architect and their consultants.   It shall be the responsibility of each Trade Contractor to visit 
the site and verify all existing conditions affecting their work. Immediately notify the Construction 
Manager of any discrepancies discovered. 

 
6. EXAMINATION OF SURFACES TO BE COVERED 
 

A. Prior to application of materials included in the various sections so noted, the installer, the manufac-
turer's representative, and the Trade Contractor shall together examine the building and surfaces up-
on which materials are to be applied. 

B.  The installer and the manufacturer's representative shall accept all surfaces and conditions affecting 
proper installation of their materials. The installer shall not proceed with the work until all condi-
tions and surfaces are satisfactory to him. The Construction Manager must be notified, in writing, of 
any unacceptable conditions prior to the commencement of any finishes.  Proceeding with the work 
is an acknowledgment by the Trade Contractor of acceptance of the surface.   

7. FIELD MEASUREMENTS  

A. Each respective Trade Contractor shall take all necessary field measurements prior to fabrication 
and installation of work and shall assume complete responsibility for accuracy of same.   

B. All Trade Contractors shall be responsible to investigate above the existing ceilings, in concealed 
spaces and beneath existing finishes upon contract award to obtain measurements for fabrication 
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and preparation of shop drawings regardless if demolition has occurred.  All items disturbed by 
these investigations in occupied areas and all items not scheduled for improvement or replacement 
shall be restored to their original condition by the investigating contractor.   

8. BUILDING SYSTEMS 

 
A.  Tie-in to existing systems and services or valve replacements shall be made so as to cause the least 

interruption to the Owner’ use and operation of the facility.  All tie-ins shall be performed during 
off hours if the building is occupied.  This includes, but is not limited to domestic water, sanitary, 
gas, telephone, communications and electrical tie-ins.  Any premium time cost for work related to 
utility shutdown, utility or building system tie-in or change over shall be included in the contractor's 
base bid. 

   
B.  Utility shutdowns shall be closely coordinated with the Construction Manager, Trade Contractors 

and the Owner.   

9. JOB MEETINGS 

A. Trade Contractor job meetings will be held at the jobsite on a weekly basis.  A management team 
member of the Trade Contractor, their field Superintendent, and any Subcontractors or Vendors 
whose presence are necessary shall attend all job meetings.  Attendance is mandatory.  A manage-
ment team member is defined as a person who is authorized to make decisions regarding company 
assets, cost proposals and manpower.  Attendance by a workman or job foreman will not meet this 
requirement.  Failure to attend job meetings or failure of a management team member to attend job 
meetings will result in a one hundred fifty dollar ($150.00) fine per occurrence assessed against the 
Trade Contractor.  Unless you are notified to attend a job meeting, you will be exempt from the job 
meeting penalties if you do not have any field personnel on the job ten days prior to the meeting 
date or are not scheduled to have field personnel on the job ten days subsequent to the meeting date.  
You must attend all job meetings until your submittals are complete.   

   
B. All decisions, instructions and interpretations agreed upon at such meetings will be recorded by the 

Construction Manager and furnished electronically to each Trade Contractor.  It is the responsibility 
of each Trade Contractor to distribute the meeting minutes to their subcontractors and vendors. 

 
C.   At the discretion of the Construction Manager, Foreman Meetings will be convened at a frequency 

to be determined by the Construction Manager.  The agenda will be limited to field coordination 
and schedule.   Field Foreman for trade contractors on site or scheduled to be on site must attend 
these meetings.    Failure to attend will result in a one hundred fifty dollar ($150.00) fine per occur-
rence.  Project Managers are not required to attend these meetings.  

10. WELDING 
 

A.  Each Trade Contractor shall control the safe handling and storage of all welding materials, acety-
lene and oxygen tanks, and other equipment required for welding and cutting work at the job site. 
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All welding is to be done by certified welders and in accordance with OSHA and Municipality 
regulations. Copies of certification documents are to be supplied to the Construction Manager. 

 
B.  All welding materials and equipment shall be removed promptly from the premises upon comple-

tion of the welding and cutting work. No tanks shall be stored in the building. A fire watch shall be 
provided if required by local fire authorities. The cost for such fire watch shall be the responsibility 
of the contractor performing the welding. 

11. BENEFICIAL OCCUPANCY 

 
A.  The Owner reserves the right to occupy any portion of the building and/or site which is ready for 

occupancy as mutually agreed to by Owner, Architect and Construction Manager prior to the com-
pletion and acceptance of the project. 

 
B.  It shall be mutually understood and agreed that such occupancy does not relieve any Trade Contrac-

tor from completing the work within the time period specified. Further, such occupancy alone shall 
not determine when substantial completion and performance has been reached. 

12. PROTECTION OF EXISTING UTILITIES 
 

A.  Each Trade Contractor shall ascertain the location of all electrical cables, conduit, utility lines, oil 
tanks, supply lines, sewer, water lines and drains, and take proper precautions not to disturb any ex-
isting utilities that are to remain in use. 

B. Should any utility line be uncovered during excavation or the placing of stakes, the Trade Contrac-
tor shall promptly notify the Construction Manager in writing. 

C. All Trade Contractors shall be held responsible for any damage to utility lines damaged during the 
process of any of their respective work under the Contract. 

D. Prior to commencing site activities the Trade Contractor shall mark out affected areas and notify 
Call Before You Dig (CBYD) for a utility mark out.  All applicable Trade Contractors are responsi-
ble to notify CBYD and maintain CBYD notifications as required.  

  
13. CORRELATION OF DRAWINGS AND SPECIFICATIONS 
 

A.  In general, the Specifications will describe the "quality" of the work and the Drawings, the "extent" 
of the work. The Drawings and Specifications are cooperative and supplementary; however, each 
item of the work is not necessarily mentioned in both the Drawings and the Specifications. All work 
necessary to complete the project, so described, is to be included in this Contract.  Trade Contrac-
tors are responsible for their scope of work shown on any of the Drawings.  All Trade Con-
tractors must review all the Bidding Documents and will be held responsible for their scope of 
work shown or indicated in the Bidding Documents.  Failure of the Trade Contractor to re-
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view all the Bidding Documents will not be grounds for a change proposal or request for addi-
tional compensation. 

 
B.  Where a conflict occurs between or within Standards, Specifications and Drawings, the greater 

quantity and more stringent or higher quality requirements shall be assumed to apply, except that 
the Architect and the Construction Manager shall make the final decision as to which stipulation 
will provide the best installation and will be most consistent with design intent. 

14. CLEANING 
 

A.  All contractors are required to clean work areas to a broom finish and deposit their construction de-
bris in a designated area on a daily basis to a dumpster provided by others and located on site.  Fail-
ure to perform daily clean up will result in one written (email or fax) 24 hour notice issued to the of-
fending Trade Contractor by the Construction Manager.  Additional failures to perform daily clean 
up will result in the Construction Manager performing the work at the offending Trade Contractor’s 
expense after photo documentation.  All Owner occupied areas shall be restored to the original con-
dition daily. This includes, but is not limited to relocating furnishings to their original position, vac-
uuming and mopping floors, dusting and cleaning all surfaces as required. Each Thursday, as a joint 
effort, all trade contractors on site will clean and organize all work areas and the entire site. Each 
Trade Contractor is responsible for providing their own cleaning equipment, which shall include, 
but is not limited to, shovels, pails, brooms, sweeping compound, vacuums and wheelbarrows. 
Should any Trade Contractor fail to clean up or fail to organize the work areas and site as described 
above, the Construction Manager shall expend the necessary resources to correct the condition at 
the expense of the responsible Trade Contractors.   

15. SAFETY 

 
A.   All work performed must meet Connecticut and United States OSHA (Occupational Safety and 

Health Act) standards as amended and guidelines established by the Construction Manager.  Any 
violation of the safety rules or OSHA Standards shall be considered as a voluntary action and will 
be sufficient reason to have said person and or the Trade Contractor fined or removed from the 
jobsite and shall be sufficient cause for termination of the Trade Contractor by the Owner or Con-
struction Manager.  All on site personnel must have proof of successful completion of the OSHA 10 
hour safety training course approved by the federal Occupational Safety and Health Administration.  
OSHA 10 Certification must be submitted (for each on site worker) to Newfield’s site personnel 
prior to performing on site work.  OSHA 10 Certification submission is required with the first pay-
roll report as well.   

 
B.  Prior to performing on site work all Trade Contractors shall submit a site specific safety program to 

the Construction Manager as a condition precedent to performing work on site. The safety program 
shall be in compliance with all Federal, State and Local laws and regulations. All Trade Contractors 
shall submit with their safety plan a separate binder containing all MSDS sheets.  The Trade Con-
tractor shall defend and save the Owner, Construction Manager, and Architect harmless from all 
fines and penalties in connection with any violation of any State, Local or Federal safety laws, in-
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cluding all of the applicable provisions of OSHA. Any OSHA safety violation fine levied, as a con-
sequence of a Trade Contractor’s operations will be assessed by the Construction Manager against 
the Trade Contractor’s contract sum. 

 
C. All job site personnel shall attend a site orientation session to be conducted in the Construction 

Manager’s trailer prior to performing work on site.  Orientation sessions must be scheduled with 
Newfield’s Superintendent in advance.  A hard hat sticker will be issued upon completion of the 
orientation.  The sticker must be displayed while performing on site work.   

D.   All workers must sign in daily at the Construction Manager's site office or other designated area.   

E. Trade contractors are required to hold weekly toolbox safety meetings. Within seven days of the 
meeting Trade Contractors must submit the minutes of such meetings, including a list of attendees, 
to the Construction Manager for record. 

F. Report all injuries to the Construction Manager immediately.  A completed accident report must be 
submitted to the Construction Manager within 24 hours of the incident. 

G. All personnel on the jobsite must wear hard hats at all times.  Safety glasses must be worn whenev-
er an eye hazard condition exists.  

H. All workers must wear appropriate attire including, but not limited to long pants, hi-vis safety vests, 
shirts with six inch sleeves and work shoes per OSHA regulations.  No loose clothing will be per-
mitted. 

I. Smoking is prohibited on DOT property. 

J. The use of radios, excluding two way radios and walkie talkie phones, will not be permitted.  Cell 
phone use is prohibited during working hours. 

K. Fire protection equipment including, but not limited to fire blankets, fire extinguishers, etc. shall be 
used when burning, cutting, and welding or when conditions warrant the use of such equipment. 

L. Powder actuated tools shall be used by licensed operators only.   License to be provided to the Con-
struction Manager. 

M. Licensed personnel shall operate all construction vehicles and equipment only, as required by 
OSHA.  A copy of the operator’s license shall be submitted to the Construction Manager prior to 
operating any equipment on site.  

N. Correction of Violations: All Trade Contractor and Subcontractor supervisors and foreman must 
have the authority to correct safety violations immediately. 

O. The conditions below will result in immediate removal from the jobsite and possible arrest.   

a. Possession or consumption of alcohol or drugs. 
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b. Possession of any weapons, the threat of the use of a weapon or the threat or use of any tool 
or object as a weapon. 

c. Physical encounters of any kind, with any individual on the jobsite or the use of profanities. 

d. Theft or destruction of property. 

e. Any individual who exposes himself or others to imminent loss of life. 

f. Any individual who disregards the safety program. 

 
P. Fall protection shall not be removed or modified at any time without the prior consent of the Con-

struction Manager. 
   
Q. All trade contractors and their subcontractors, regardless of tier, shall have a Workers Compensa-

tion Experience Modification Rate (EMR) of 1.0 or less.  Contractors not meeting this requirement 
are subject to dismissal at the discretion of the Owner and the Construction Manager. 

   
16. EXTRA WORK  

A.  No extra work shall be performed without written authorization from Newfield’s Project 
Manager or Project Executive.  No consideration will be given for any work performed with-
out such authorization.  Any work that is agreed upon as being in addition to the contract for 
which a lump sum amount has not been agreed upon will be performed on a time and material ba-
sis after written authorization is received from Newfield’s Project Manager or Project Executive.  
The trade contractor shall track the work with extra work tickets that must be signed by Newfield’s 
site representative and submitted to Newfield on a daily basis for verification. The tickets shall list 
materials and equipment used and show hours worked by each worker and a description of the 
work. Workers must be listed by name and (prevailing wage or labor agreement) work classifica-
tion.  These Newfield signed extra work tickets must be priced and submitted to the Construction 
Manager within the first five calendar days of the month following the month the work was per-
formed, regardless if the task is complete..  Extra work tickets received any time subsequent to 
five calendar days after the month the work was performed will be rejected. 

 
B.  For any work that a Trade Contractor disputes as being part of his contract and is directed to per-

form, the Construction Manager will sign daily tickets for work verification only.  The Trade Con-
tractor must inform Newfield’s Project Manager, in writing, that the work is disputed and request 
tracking.  Newfield will assign a “CM Number” to the task.  The tickets shall contain the infor-
mation required in Part A above as well as the assigned “CM Number”.  This is the only way the 
Construction Manager will be able to verify the actual time incurred for disputed work.  No con-
sideration will be given for any claim of extra work that is not brought to the attention of the 
Construction Manager, in writing, and tracked as described above prior to the alleged extra 
work being performed. 

17. CERTIFIED PAYROLLS/ SUBCONTRACTOR, VENDOR REPOR TING  
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A. In accordance with applicable laws, certified payrolls and compliance statements are required to be 
submitted weekly.  Each Trade Contractor shall submit certified payrolls and compliance statements 
for all of their work force, including subcontractors, each week to the Construction Manager, within 
seven days after a payroll period ending. All monthly Utilization Reports must be submitted to the 
Construction Manager within five days of the end of the month.  Monthly Pay Applications will not 
be processed or approved unless certified payrolls and compliance statements are current.  Payments 
will be with held until acceptable documents for the applicable pay period are submitted. 

B. Prior to submitting the first payment application, all Trade Contractors and their Subcontractors 
must submit a Major Vendor/Supplier List and a Subcontractors List.  These lists shall include the 
company name, mailing address, street address, phone number, fax number and a contact person for 
all vendors, suppliers, and subcontractors.  All Trade Contractors and their Subcontractors must 
submit a Company Information Sheet prior to submitting their first payment application.  The in-
formation sheet shall include the company principal’s name, company name, mailing address, street 
address, contact person, phone number, fax number, MBE/WBE/DBE status and small business sta-
tus. 

 
18.  PREVAILING WAGE RATES/ STATE EEO/AFFIRMATIVE A CTION REQUIREMENTS  

A. All Contractors must meet the requirements of the State of Connecticut’s EEO/CHRO/MWBE Plan, 
sign and comply with the State of Connecticut EEO/CHRO/Affirmative Action Requirements.  Re-
fer to Contracting Requirements.  Failure to submit documentation or good faith efforts will result 
in with held payments. 

B. Trade Contractors shall certify in writing and under oath to the Labor Commissioner the pay scale 
to be used by the Contractor and any Subcontractors. The Contractor shall fully comply with all 
provisions of Connecticut General Statutes (CGS) 31-53 and shall be subject to such sanctions 
mandated for violations of said Public Act.   

 

C. Trade Contractors the wages paid on an hourly basis to any mechanic, laborer or workman em-
ployed upon the work herein contracted to be done and the amount of payment or contribution paid 
or payable on behalf of each such employee to any employee welfare fund, as defined in CGS 31-53 
shall be at a rate equal to the rate customary or prevailing for the same work in the same trade or 
occupation in the Town/State in which such public works projects is being constructed. Prevailing 
wage rates are subject to an annual adjustment each July 1st as required by Section 31-55a of the 
Connecticut General Statutes. Any Contractor who is not obligated by agreement to make payment 
or contribution on behalf of such employees to any such employee welfare fund shall pay to each 
employee as part of his wages the amount of payment or contribution for his classification on each 
payday. 

 

19.  PROTECTION OF AND DAMAGES TO INSTALLED WORK 
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A. Installation of finish materials is to be sequenced so as to minimize damage that could result from 
construction operations associated with known demolition, rough-in, or other dirt or dust produc-
ing preparatory work. 

B. Unless otherwise noted in the documents proper protection of finish materials must be pro-
vided by the installer of the finish material.  The Construction Manager is to be informed in 
writing of any potential problems prior to installation of the finish material. 

C. If proper notice is not given or if the installing contractor does not take adequate steps to protect 
the finished work, any resulting damages that occur will be the responsibility of the installing 
contractor.  

D. In general, care should be exercised by the Trade Contractor when working in or around finished 
areas.  Damages caused as a result of storage on waterproofed and roofed surfaces, lawn and 
landscaped areas, or damages to interior finishes (when work has been performed in a properly 
sequenced manner), will be repaired at the expense of the Contractor who causes the damage. 

20.  USE OF PREMISISES 

A. The New Haven Rail Yard will be occupied by the Owner during the entire construction pe-
riod. 

B. Deliveries shall be scheduled to minimize disruption to the Neighborhood.  Driveways and en-
trances shall remain clear at all times.  All deliveries are to occur during normal working hours- 
none before 7:00 AM.  Trade Contractors shall provide traffic control for their deliveries. 

C. Storage space is limited on the site.  There is no storage space available inside the building.  Stor-
age trailers will be allowed and located to areas designated by the Construction Manager.         

D. Parking on site is available located to areas designated by the Construction Manager.           

E. Use of the building elevator will not be allowed.  Include means and methods for transporting 
materials to the work areas.    

21.  TAXES 

A. This project is exempt from sales tax in the State of Connecticut.   

B. Non-Connecticut Resident Contractors Guarantee Bonds for Unemployment     Compensation 
and Sales & Use Taxes (Connecticut General Statutes Section 12-430(7)).  Provide certified cop-
ies of compliance letters from the State of Connecticut Department of Revenue Services for 
Prime Subcontractor and its Sub-Subcontractors, as applicable for this work, to Newfield Con-
struction Company.  In strict accordance with the State of Connecticut Department of Labor re-
quirements, for all Non-Connecticut based Subcontractors, this Subcontractor is required to fur-
nish a Guarantee Bond to the Employment Security Division concerning payment to the Unem-
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ployment Compensation Fund.  All non-Connecticut based Subcontractors shall provide The 
State of Connecticut a Guarantee Bond for Sales and Use Tax in strict accordance with the State 
Statutes and regulations for non-resident Subcontractors. 
 
Immediately upon entering into this Agreement, this Contractor shall deposit with the State of 
Connecticut Commissioner of Revenue Services a sum equivalent to 5% of the total amount to be 
paid under this Agreement or shall furnish the Commissioner of Revenue services with a guaran-
tee bond satisfactory to said commissioner in a sum equivalent to 5% of such total amount to be 
paid under this agreement.  A letter of compliance must be obtained from the State of Con-
necticut Commissioner of Revenue Services as receipt of satisfying this requirement.  The 
letter of compliance must be received by the Newfield Construction Company PRIOR to the 
1st PAYMENT under this Agreement.  Failure to comply with this requirement will suspend all 
payments until compliance. 
 
In the event that this Trade Contractor fails to provide a Guarantee Bond compliant with the re-
quirements above, this Subcontractor will be issued a deduct change order in the amount of 5% 
(five percent) of the overall Subcontract value, and the deposit of five percent of the subcontract 
value shall be paid to the State of CT by Newfield Construction Company, on behalf of this Sub-
contractor per Special Notice SN 2003(20) from the State of Connecticut Department of Revenue 
Services.  Please note that as a requirement of Special Notice SN 2003(20), this Subcontractor is 
required to submit the guarantee bond or 5% deposit with the DRS within 120 days of the com-
mencement of the Contract (Contract Date). 

C. The trades contractors are responsible to pay all City of New Haven property tax assessments as 
they may apply to their equipment, trailers, storage containers, etc. 

 
22.  DAILY REPORTS 

A.   Each Trade Contractor shall submit in writing a daily report for each day they are working on 
site.  These daily reports are due to the Construction Manager by 10:00 AM the subsequent 
workday.  The daily reports shall include the firm’s name, day, date, weather conditions, man-
power counts and description of work activities, vendor’s deliveries, subcontractor’s manpower 
counts and description of subcontractor’s work activities, issues and inspections. The Trade Con-
tractor’s field superintendent must sign daily reports.  In addition to the daily report all Trade 
Contractors are required to submit a Daily Labor Report to Newfield’s Superintendent by 12:00 
PM for all personnel on the site that day. 

23. TESTING AND INSPECTIONS 

A. The Trade Contractors shall schedule all local inspections, special inspections, monitoring and 
tests.  Trade Contractors must notify the Construction Manager of all inspections and tests.  The 
Construction Manager shall engage a special inspection testing agency and bear the cost of test-
ing, monitoring and special inspections for the testing and inspection requirements contained in 
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the Statement of Special Inspections.  Trade Contractors shall bear all other testing and inspection 
costs.  Refer to the Project Manual for additional requirements. Trade Contractors will be respon-
sible to cancel any unwanted tests and inspections, within the guidelines of the testing, monitor-
ing and inspection agencies. The cost of such tests and inspections not cancelled will be the re-
sponsibility of the Trade Contractor.  This includes local inspections.  The Trade Contractor will 
be responsible for the costs of subsequent testing of any materials or workmanship that are reject-
ed by the testing laboratory or inspector.  This includes those tests and inspections required in the 
Statement of Special Inspections.  Any materials or workmanship that are rejected by the testing 
laboratory or inspector by reason of failure to comply with the Contract Documents or Building 
Code shall be removed and replaced at the Contractor’s expense.  Sieve analysis costs for all pro-
posed on site or imported fills and site materials and the costs for all topsoil testing shall be borne 
by the Site Contractor.   

B. The Site Work Contractor shall include all permit fees, tapping fees and inspection fees required 
for the water, fire protection, sanitary and storm water services.    

24.  EMERGENCY PHONE NUMBERS 

A. All Trade Contractors shall submit a list of emergency telephone numbers within ten days of noti-
fication of contract award.  This list shall include emergency contacts for all appropriate subcon-
tractors and the emergency contact person for the Trade Contractor.  The emergency contact per-
son must be available 24 hours a day, 7 days a week to respond to emergency calls.  The emer-
gency contact must respond within one hour of the emergency call and be capable of rectifying 
any problem concerning their work. Should a Trade Contractor fail to respond to an emergency 
call in the specified time, the Owner or Construction Manager may take whatever action is neces-
sary to rectify and/or clean up the problem at the expense of the responsible Trade Contractor.     

25.  CERTIFICATES OF INSURANCE/BONDS/EXECUTED CONTRACTS 

A. All Trade Contractors, Subcontractors and all other firms performing on site work must submit a 
certificate of insurance to the Construction Manager prior to mobilization or the performance of 
any work on site.  No on site work will be permitted until this requirement is met. 

B. All Trade Contractors except set aside contractors shall furnish a Performance and Payment Bond 
for the full value of the contract prior to mobilization.  Bonds shall be submitted on the Trade Con-
tractor’s Surety’s Subcontract Form.  Newfield Construction is the bond oblige.  Performance and 
payment bonds must be submitted to the Construction Manager within 14 days of the Notification 
of Contract Award or sooner, if site mobilization is required.   

C. All Trade Contractors shall submit executed contracts to the Construction Manager prior to mobi-
lization. 

26.  SUBCONTRACTOR LIST 
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A.   Each Trade contractor, within five (5) days of notification of contract award shall submit a com-
plete list of all Subcontractors (including those who are to furnish materials or equipment fabri-
cated to a special design) to the Construction Manager for approval.  The list shall include the 
Subcontractor’s name, address, telephone number and a contact name.  The Trade Contractor 
shall replace all Subcontractors unacceptable to the Owner and Construction Manager.  The Trade 
contractor shall not change a Subcontractor without the written consent of the Construction Man-
ager and the Owner. 

B. Each Trade contractor post bid and pre award to provide the required 12% SBE sub contractor 
commitments. Include lists of proposed SBE sub/vendors being proposed and the appropriate 
DAS Certifications. 

27.  PUNCH LIST 

A. To minimize the impact of a punch list at the end of each phase, a rolling punch list, issued by the 
Construction Manager, will be utilized for this project.  This does not relieve the Trade contractor 
from the requirement of submitting a punch list for their work, nor does it relieve the Trade Con-
tractor from the responsibility to correct items appearing on subsequent punch lists.  All Trade 
contractors will correct deficiencies in their work within five days, unless otherwise agreed to by 
the Construction Manager.  Failure to correct the deficiencies within the specified time will result 
in the Construction Manager performing the work at the Trade Contractor’s expense.   

28. PROJECT RECORD DRAWINGS 

A. Trade Contractors shall maintain progress Project Record Drawings and Project Record Docu-
ments as required (refer to other sections in the Project Manual) and submit to the Construction 
Manager upon request.  Failure to submit progress Project Record Drawings and Project Record 
Documents upon request will result in withheld payments to the Trade Contractor.  In addition to 
requirements elsewhere in these documents all Trade Contractors will record all as built infor-
mation on a set of record drawings located in the Construction Manager’s field office. 

29.  WORK RESTRICTIONS 

A. First shift is 7:00 AM - 3:30 PM, Second Shift 3:30 PM - 12:00 AM, Third Shift 12:00 AM - 8:30 
AM. Shift or off hours work may be required for certain phases of the Contract.  The Contractor 
shall include shift work or off hours work as required at no additional cost to the Owner.  The 
Contractor shall include Saturdays as work days at no additional cost to the Owner for the dura-
tion of the Project. 

B. If allowed by City regulations, the Contractor may work on Sundays if, in the Contractor’s judg-
ment, work on those days is necessary to meet scheduled activity completion dates or substantial 
completion dates.  The Contractor must coordinate Sunday work with the Owner and Construc-
tion Manager 48 hours in advance.  The Contractor shall be responsible for all costs required to 
perform the overtime work including, but not limited to all Construction Management supervision 
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costs, overtime premium for testing and inspection services and all Owner janitorial costs. 

C. No person employed on this Project will bring intoxicants or any type of weapon onto the Site.   

D. The Contractor, subcontractors, vendors, suppliers and all related personnel, shall not fraternize 
or harass any occupants of the building or people visiting the building. 

 
E. All job site personnel shall attend a site orientation session to be conducted in the Construction 

Manager’s trailer prior to performing work on site.  Orientation sessions must be scheduled with 
Newfield’s Superintendent in advance.  A hard hat sticker will be issued upon completion of the 
orientation.  The sticker must be displayed while performing on site work.   

30.  COMMUNICATIONS  

 A. All Trade Contractors including but not limited to their management and supervisory staff are 
required to have e-mail capabilities.  Trade Contractors shall provide the Construction Manager 
with a working e-mail addresses within two (2) days of notification of contract award.  E-mail 
will be used for the majority of correspondence both to and from the Construction Manager.  
Meeting minutes, request for proposals, sketches, letters, notifications, change order proposals, 
requests for information and schedule updates will be sent via e-mail.  File types will be Mi-
crosoft Word, Excel or Adobe Acrobat (PDF).  PDF files are viewable with Adobe Acrobat 
Viewer (Free Download available at www.adobe.com).  

 B.   All Trade Contractor field supervisors shall have a cellular telephone to allow the Construction 
Manager to immediately contact them anytime during the working day.  

31. SUPERINTENDENT 

 A.   All Trade Contractors shall have an approved superintendent on site, full time, when any portion 
of the applicable bid package work is being performed by the Trade Contractor’s forces or by any 
Subcontractor.  The Superintendent shall attend all job meetings.  Each Trade Contractor shall 
submit a resume of the proposed Superintendent and any other information required to obtain the 
Construction Manager’s written approval within ten days of the notification of contract award.  
The Trade Contractor shall not change the Superintendent without written consent of the Con-
struction Manager.  The Trade Contractor will list “Superintendent” as a separate line item on the 
Schedule of Values.  The Construction Manager reserves the right to withhold payments and ap-
ply credits to the Trade Contractor for values commensurate with any deviation from the supervi-
sion requirement set forth above. 

32. PROPOSAL REQUESTS/ CHANGE PROPOSALS/ LABOR RATES 
 
 A.   All Trade Contractors shall respond to proposal requests within seven (7) calendar days. All 

Trade Contractors shall respond to requests for additional information or additional break downs 
within one (1) calendar day.  Failure to respond within the prescribed time will result in the as-
sumption of a zero cost change for added work or the value for added or deleted work will be de-
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termined by the Construction Manager.  The added or deleted work will become part of the Trade 
Contractor’s scope of work.  Also, failure to respond to requests for proposals in the prescribed 
time will be grounds for Trade Contractor caused delays.  Proposed change orders shall be pre-
sented in accordance with the procedures outlined below.  Allowable costs for change proposals, 
ticket work and allowance work shall be limited to the following:      
 1.  Costs of labor directly attributable to the change as described below under “labor rates”. 
 2.  Costs of materials, supplies and equipment, including cost of transportation, whether incor-

porated or consumed.  
 3. Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others. 
 4.  Costs of premiums for all bonds and insurance, fees, permit fees and inspection fees related 

to the work. 
 5.  Additional costs of supervision and field personnel directly attributable to the change. 

   All change proposals must be itemized completely including a complete break down of all mate-
rial, labor, equipment and mark ups.  Change proposals must be submitted on a form provided by 
or approved by the Construction Manager.  A sample form is attached at the end of this section 
and is available electronically as a Microsoft Excel document from the Construction Manager.  
This form shall be used by all trade contractors and by all tiers of their subcontractors.  Failure to 
submit change proposals on an approved form will result in an immediate rejection of the change 
proposal and possibly a delay notice.  The detail shall include itemized material costs and quanti-
ties, labor costs with labor rates itemized as described below, subcontractor costs, equipment 
costs with equipment rates and overhead and profit.  Subcontractor proposals and vendor quotes 
shall include the same detail.  Labor Rates: Labor rates for change proposal pricing, time and 
material work and work performed under an allowance shall be the prevailing wage rate or, if ap-
plicable, the labor agreement rate for the applicable work classification with allowable additions 
as follows:  Labor rates shall be limited to the base rate plus fringe benefits required by law or la-
bor agreement, social security, old age and unemployment insurance (FICA,FUTA,SUTA, Medi-
care), general liability and workers’ compensation insurance.  No other add-ons will be allowed. 
Foreman’s hours are limited to those hours directly attributable to the work involving the change, 
allowance or time and material ticket.  For time and material tickets and allowance work include 
the name and work classification of all personnel listed. All trade contractors shall submit for ap-
proval, within fifteen (15) days of notification of contract award, itemized labor rates, as de-
scribed above, for each applicable work classification. All labor rate disagreements will be re-
solved by utilizing the rates from the submitted certified payrolls.  Equipment rental rates will be 
determined by local market rental rates.  Equipment rental charges shall not exceed the market 
value of the equipment. All trade labor rates shall be submitted for approval prior to initiation of 
any change order work.   

   Electrical Changes - For Electrical changes in the work the contractor or subcontractor shall use 
the lowest unit prices for productivity for “Daily Output” and “Labor Hours” utilized in the Na-
tional Electrical Contractors Association (NECA) Manual of Labor Units, most current edition, 
for pricing indicated in Column 1 with no add-ons or additional burdens allowed.  For labor unit 
pricing utilize a sliding scale, a multiplier rate of .85 and .90 based on the total cost of the change 
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excluding subcontractor costs.  A change in the Electrical Work with a direct value between $1 
and $10,000 shall use a multiplier rate of .90 and for a direct value greater than $10,000 the mul-
tiplier rate shall be .85.   

   Mechanical and/or Plumbing Changes- For Mechanical and/or Plumbing changes in the work 
the contractor or subcontractor shall use the lowest unit prices for Component Method for Output 
and Labor Hours utilized in the Mechanical Contractors Association of America (MCAA) Manu-
al of Labor Units, most current edition. No Labor Correction Factor add-ons or additional burdens 
allowed.  For labor unit pricing utilize a sliding scale, a multiplier rate of 1.00 and 0.90 based on 
the total cost of the change excluding subcontractor costs.  A change in the Mechanical Work 
with a direct value between $1 and $10,000 shall use a multiplier rate of 1.00 and for a direct val-
ue greater than $10,000 the multiplier rate shall be 0.90.  

       
   All Changes- Overhead and profit (O&P) shall include all costs for home office support, as built 

drawings, project management, estimating, safety, small tools, pick up trucks, travel, on site (in-
cludes foreman’s time unless the foreman is performing the task) and off site supervision.  Fore-
man’s hourly rates shall be set by the actual rate verified by certified payroll.  Foreman’s time 
cannot be added on to any change proposal or time and material ticket (including allowance 
work) and is chargeable only if the foreman is directly working on the change or time and materi-
al work (including allowance work).  For projected changes, the foreman’s hours shall not exceed 
ten percent (10%) of the total labor hours directly attributable to the change and shall be part of 
the hours attributable to the change.  Allowable combined overhead and profit on self performed 
trade contractor or self-performed subcontractor work is a sliding scale as noted in the general 
conditions.   

   Overhead and profit shall not be applied to lower tier mark ups.  When both additions and credits 
covering related Work are involved in a change, the allowance for overhead and profit shall be 
figured on the basis of net increase, if any.  For work performed by a subcontractor the trade con-
tractor mark up for combined overhead and profit shall be six percent (6%) of the net cost of the 
work.  The total mark up to the Owner, excluding the Construction Manager’s mark up, shall not 
exceed fifteen percent (15%) of the net cost of the work.  Change proposals shall indicate the 
number of additional calendar days, if any, which are required to complete the change.  If no ad-
ditional time is indicated it will be assumed that no additional time is required.  The Trade Con-
tractor shall, when requested, promptly furnish in a form satisfactory to the Construction Manag-
er, itemized statements of the cost of the Work so ordered, including, but not limited to certified 
payrolls and copies of accounts and subcontracts, bills and vouchers to substantiate the above es-
timates.  Estimated bond costs may be shown on each change proposal request, but not included 
in the total.  Additional bond fees actually incurred will be reconciled at the end of the Project 
upon presentation of an invoice from the Trade Contractor’s bonding company.  Contractor O&P 
is not allowed on bond costs.  Change orders issued to Trade Contractors shall be executed and 
returned to the Construction Manager within seven (7) days.  Failure to return change orders in 
the prescribed time will result in withheld payments to the Trade Contractors.   
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33. PAYMENT APPLICATIONS 

 A.   Within fifteen (15) days of notification of contract award submit a schedule of values to the Con-
struction Manager for approval. Payment applications will not be accepted without an approved 
schedule of values.  Allow a fourteen (14) day review period for the schedule of values.  Prelimi-
nary draft payment applications must be submitted to the Construction Manager by the twentieth 
day of the month for work performed in that month.  Trade Contactors must use AIA Form 
G702/CMa for the cover sheet of their payment application.  See sample G702/CMa at the end of 
this section.  Upon request, the Trade contractor shall furnish the necessary documentation in-
cluding, but not limited to, invoices, subcontracts and payroll records to substantiate payment ap-
plications. Reviewed payment applications will be returned to the Trade Contractors for revisions. 
Within forty eight (48) hours of the preliminary draft payment application being returned to the 
Trade Contractor, the Trade Contractor must submit three (3) original, corrected, notarized pay-
ment applications to the Construction Manager.  Retainage shall be seven and one half (7.5) per-
cent. Preliminary draft or corrected payment applications received late or submitted with insuffi-
cient quantities will be processed the following month provided the trade contractor corrects the 
deficiencies.  Issued change orders must be listed on the Trade Contractor’s payment application 
in a timely fashion- in the month they are received by the Trade Contractor.  Failure to list issued 
change orders in a timely fashion will prevent the payment application from being processed for 
approval and payment.   

34.  WAIVER OF LIEN 

 A. Trade Contractor’s Partial Waiver of Lien & Subcontract/Sub-Subcontractor/Supplier Affidavit 
and Partial Release of Claims and Lien Waiver for the Project is hereby made part of this Con-
tract Agreement. 
 
On the first of each month that this Trade Contractor submits a Payment Application; this Trade 
Contractor shall provide a “partial waiver of lien” and “sub-subcontractor/supplier affidavit and 
partial release of claims and lien waivers” for each sub-subcontractor/supplier whereby this Trade 
Contractor and its Subcontractors, Laborers, Material men and  Suppliers do hereby expressly 
waive, release and relinquish all rights to file or maintain such liens and claims and agrees further 
the right to file or maintain such liens and claims shall apply as well to work, labor and services 
performed and materials, supplies, equipment and other items furnished under any change order 
or supplemental agreement for extra or additional work in connection with the project as the orig-
inal work covered by this agreement.  Waivers shall be for work paid for from the previous Pay-
ment Application and shall be on the forms acceptable to the State of Connecticut.  Note:  Fail-
ure to provide waivers will delay the issuance of progress payments. 

35.  COMPLIANCE 

 A. Unless noted otherwise in these documents the Trade Contractor shall obtain and pay for all nec-
essary permits and licenses pertaining to the Work and shall comply with all federal, state, munic-
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ipal and local laws, ordinances, codes, rules, regulations, standards, orders, notices and require-
ments, including but not limited to those relating to safety, discrimination in employment, fair 
employment practices, immigration laws or equal employment opportunity, and whether or not 
provided for by the Plans, Specifications, General Conditions, or other Contractor Documents, 
without additional charge or expense to Newfield and/or the Owner and shall also be responsible 
for and correct, at its own cost and expense, any violations thereof resulting from or in connection 
with the performance of its Work.  Each requisition for payment shall constitute a representation 
and warranty that Trade Contractor is in compliance with applicable law. 

   The Trade Contractor shall at any time upon demand furnish such proof as Newfield may require 
showing such compliance and the correction of such violation.  The Trade  Contractor agrees to 
save harmless and indemnify Newfield and the Owner from and against any and all loss, injury, 
claims, actions, proceedings, liability, damages, fines, penalties, costs and expenses, including le-
gal fees and disbursements, caused or occasioned directly or indirectly by the Trade Contractor’s 
failure to comply with any of said laws, ordinances, rules, regulations, standards, orders, notices 
or requirements or to correct such violations therefore resulting from or in connection with the 
performance of Work. 

   The Immigration and Nationality Act as amended by the Immigration Reform and Control Act of 
1986 (IRCA) makes it illegal for employers to knowingly hire persons who are not authorized to 
work in the United States.  For all employees, employers are required to complete an Employ-
ment Eligibility Verification Form I-9 which requires the prospective employee to produce doc-
umentation that establishes identity and employment eligibility.  For more information visit 
www.uscis.gov, or speak to your attorney.  Each Trade Contractor is solely responsible for 
properly completing Employment Eligibility Verifications for their own employees. 

Trade Contractor acknowledges, represents and warrants that Trade Contractor is aware of and 
understands IRCA, that Trade Contractor is in compliance with IRCA, and that Trade Contractor 
is not knowingly employing workers who are not authorized to work in the United States.  Trade 
Contractor agrees that Trade Contractor will not employ any worker under this subcontract for 
whom Trade Contractor has not completed and maintained I-9 verification.  Trade Contractor 
agrees that if Trade Contractor acquires knowledge (constructive or otherwise, including receipt 
of a “no match” letter from Social Security Administration) indicating that one of Trade Contrac-
tor’s workers on this project may not be authorized to work in the United States, despite Trade 
Contractor having conducted a facially valid I-9 verification, that Trade Contractor will exercise 
due diligence as required by law to confirm authorization status and take appropriate action which 
may include termination of employment.  Trade Contractor represents and warrants that they will 
not subcontract to or utilize labor sources that it knows or has reason to know violate IRCA. 
 
The provisions of this Article must be incorporated into any subcontract Trade Contractor enters 
into in connection with the performance of the work. 
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36.  SUBSTITUTION 

 A. This Trade Contractor shall utilize material and equipment manufacturers as named in the Speci-
fications.  “Or Equals” are considered substitutions and shall not be utilized unless approval is re-
ceived from the Owner, Architect and Newfield Construction Company. 

37. COORDINATION 
 
 A.   In addition to coordination drawings provided in accordance with other sections of these docu-

ments, trade contractors will be responsible for equipment room layouts including but not limited 
to electrical rooms, data & telecommunication rooms, fire protection equipment rooms plumbing 
equipment rooms and mechanical equipment rooms.  The applicable trade contractor shall submit 
for coordination and approval a proposed layout drawing for all rooms containing their equip-
ment.  For all coordination drawings each discipline shall show their items in a different color. 
CAD/Revit files releases will be in accordance with the Design Team’s CAD/Revit release re-
quirements located in the Project Manual. 

 
B. The Site Construction Contractor shall submit a site utility coordination drawing for all areas 

where utilities are within ten feet of each other.  Show all site improvements.  
 

38.  CONTRACT DOCUMENTS 

 A. The Owner will not provide Contract Documents for trade contractors.  Trade Contractors are 
responsible to purchase Contract Documents as required. 

39.  PERMITS 

 A.  The General Building Permit will be procured by the Construction Manager.  All fees for the 
General Building Permit shall be paid by the Construction Manager.  All other required permits 
shall be procured by the trade requiring the permit.   
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Sample Proposed Change Order Form Attached 
Sample Trade Contractor Payment Application Attached 

 



To: Newfield Construction From:

Date:

Ref:
Contractor PCO Number: XXX

Quantity Unit Unit Cost Total
2 sheet 48.00 96.00

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

Line 1 96.00

Crew Labor Classification
Hours 

/Ea
Base 
Rate

FICA & 
Med 
Care

FUTA & 
SUTA

G/L,  
W/C Ins Benefits Total Rate Total

2 1 25.00 1.91 1.55 4.30 11.23 43.99 87.99
1 8 32.00 2.45 1.98 5.20 13.97 55.60 444.82

0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00

Line 2 532.80

Total
2,563.00

0.00
0.00
0.00
0.00

Line 3 2,563.00

Line 4 628.80

Allow % Amount Total
20% 628.80 125.76
17% 0.00 0.00
15% 0.00 0.00
12% 0.00 0.00
6% 2,563.00 153.78

Line 5 279.54
 
Line 6 27.77
Line 7 3,499.11

Net Value of Self Performed Work (Amount= Lines 1+2)= $25,001.00 and Greater

Total Labor, Material, and Equipment (Lines 1 + 2)

Name of Subcontractor 

Contractor Overhead and Profit 

 

Laborers

Description of Material and Equipment

Carpenter

Net Value of Self Performed Work (Amount= Lines 1+2)= $5,001.00-$15,000.00
Net Value of Self Performed Work (Amount= Lines 1+2)= $15,001.00-$25,000.00

 Subcontractor Cost (Attach Proposals)
Trade

Plywood

ABC Subcontractor (see attached)
 

 

SAMPLE  DOCUMENT

New Haven Rail Yard Maintenance of Way Building

Proposed Change Order

RFI XXXXX

ABC Trade Contractor

xx/xx/xx

 State Project No. 301-0124

Description: Xxxxxx xxxx xxxx 

Total Proposed Change Order Amount (Lines 1+2+3+5+6)
Bond Amount = Total Proposed Change Order Amount (Lines 1+2+3+5) x Bond 8/1000

Material and Equipment Total

Labor Total

Subcontractor Total

Net Value of Self Performed Work (Amount= Lines 1+2)= $0.01-$5,000.00

Net Value of Subcontract Work (Amount = Line 3)
Contractor Overhead and Profit Total

Fire Protection



To: ABC Trade Contractor From:

Date:

Ref:
Contractor PCO Number: XXX

Quantity Unit Unit Cost Total
1 pc 75.00 75.00

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

Line 1 75.00

Crew Labor Classification
Hours 

/Ea
Base 
Rate

FICA & 
Med 
Care

FUTA & 
SUTA

G/L,  
W/C Ins Benefits Total Rate Total

0 0 25.00 1.91 1.55 4.30 11.23 43.99 0.00
1 4 32.00 2.45 1.98 5.20 13.97 55.60 222.41

0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00

Line 2 222.41

Total
500.00

0.00
0.00
0.00
0.00

Line 3 500.00

Line 4 297.41

Allow % Amount Total
20% 297.41 59.48
17% 0.00 0.00
15% 0.00 0.00
12% 0.00 0.00
6% 500.00 30.00

Line 5 89.48
 
Line 6 7.10
Line 7 893.98

Contractor Overhead and Profit 

 

Net Value of Self Performed Work (Amount= Lines 1+2)= $5,001.00-$15,000.00
Net Value of Self Performed Work (Amount= Lines 1+2)= $15,001.00-$25,000.00

Carpenter

 Subcontractor Cost (Attach Proposals)

Net Value of Self Performed Work (Amount= Lines 1+2)= $25,001.00 and Greater

Total Labor, Material, and Equipment (Lines 1 + 2)

Name of Subcontractor 

SAMPLE  DOCUMENT

Laborers

Description of Material and Equipment

 State Project No. 301-0124

Trade

wood trim

Sub-sub Insulator
 

 

New Haven Rail Yard Maintenance of Way Building

Proposed Change Order

RFI XXXXX

XYZ Sub Contractor

xx/xx/xx

Insulator

Description: Xxxxxx xxxx xxxx 

Total Proposed Change Order Amount (Lines 1+2+3+5+6)
Bond Amount = Total Proposed Change Order Amount (Lines 1+2+3+5) x Bond 8/1000

Material and Equipment Total

Labor Total

Subcontractor Total

Net Value of Self Performed Work (Amount= Lines 1+2)= $0.01-$5,000.00

Net Value of Subcontract Work (Amount = Line 3)
Contractor Overhead and Profit Total







  
 

Labor Rates 
New Haven Rail Yard 

Maintenance of Way Building 
New Haven CT 

State Project No. 301-0124 
 

 
The following Labor Rates shall apply when changes in your scope of work are requested by the 
Owner/Construction Manager per the General Conditions of the contract for Construction, where 
Unit Prices are not applicable and a Lump Sum Cost proposal cannot be agreed upon. The labor 
rate shall only include those categories as listed below. Overhead and Profit will be applied to the 
labor rates when the proposed change order is completed and per allowed contract percentages. 
Trade-related equipment, hand tools and power tools, normally supplied with the labor, shall not 
be included in the Labor Rate. The Overhead and Profit is defined as all other incidental costs, 
Main Office Expenses, Main Office Staffing, Project Management, Supervision, Insurances, 
Travel Expenses, Safety, As Built Documentation, Cleaning etc. 
 
 

 
 Rate 

Trade 
(                       ) 

Trade               
(                     ) 

Trade             
(                     ) 

Trade             
(                    ) 

Trade                      
(                  ) 

       

Base Rate       

        

Taxes: FICA       

 FUC       

 SUC       

       

Ins. W Comp       

Gen Liability       

       

Benefits:            (list)        

       

       

       

       

       

       

       

Total       

 
 

      

 

  

 

005300.4 Labor Rates for MOW 0301-0124 
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1.0 SUPPLEMENTAL CONDITIONS: 

1.1 These Supplemental Conditions modify the State of Connecticut, Department of Construction 
Services, Section 00 72 23 General Conditions of the Contract for Construction for Construction 
Manager at Risk (CMR) (Rev. 05.02.14), and other provisions of the Contract Documents as in-
dicated below.  All provisions which are not so modified remain in full force and effect. 

1.2 The terms used in these Supplemental Conditions which are defined in the Section 00 72 23 
General Conditions of the Contract for Construction for Construction Manager at Risk (CMR) 
(Rev. 05.02.14), have the meanings assigned to them in the General Conditions. 

 

2.0 GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION FOR Construc-
tion Manager at Risk (CMR) 

2.1 ADD the following SUBSECTION 3.7 TO ARTICLE 3, CORRELATION OF 
CONTRACT DOCUMENTS: 

3.7  Wherever the term “Construction Manager, Construction Manager at Risk, (CMR) is 
used in the Section 00 72 23 General Conditions of the Contract for Construction for 
Construction Manager at Risk (CMR) (Rev. 05.02.14) and Section 00 72 23.1 Supple-
mental General Conditions of the Contract for Construction for Construction Manager 
at Risk (CMR) it is to be substituted with “Trade Contractor, Contractor.  The Trade 
contractors are responsible for all terms of and conditions of the General Conditions 
and Supplemental General Conditions.   
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DOCUMENT 00 90 02.1—BID PACKAGE 2.1 SITEWORK  

 

Specification Sections: 

 

DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 

This Bid Package includes all Division 00 Sections and Documents. 

Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 

 

DIVISION 01 – GENERAL REQUIREMENTS 

  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   

Refer to the Volume 1 of the Project Manual. 

 

DIVISION 02 – EXISTING CONDITIONS 
   
02 22 26 DUCT BANK ASSESSMENT 
02 41 13  SELECTIVE SITE DEMOLITION 
02 41 13.23  UTILITY LINE REMOVAL 
02 41 13.33 RAILTRACK REMOVAL 
02 41 19.01 REMOVE POLE 
02 67 00 REMOVAL AND DISPOSAL OF CONTAMINATED RAIL ROAD TIES 
 
DIVISION 03 - CONCRETE 
 
03 10 00 CONCRETE FORMING AND ACCESSORIES (As Applies) 
03 20 00 CONCRETE REINFORCING (As Applies) 
03 30 00 CAST-IN-PLACE CONCRETE (As Applies) 
 
DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 21 00 THERMAL INSULATION (As Applies) 
07 90 05 JOINT SEALERS (As Applies) 
 
DIVISION 10 - SPECIALTIES   
   
10 14 53  TRAFFIC SIGNAGE 
10 75 00  FLAGPOLE 
 
DIVISION 11 - EQUIPMENT   
   
11 11 36  VEHICLE CHARGING EQUIPMENT 
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DIVISION 13 – SPECIAL CONSTRUCTION 
 
13 34 23.10  PRE-FABRICATED HAZARDOUS MATERIALS STORAGE STRUCTURES 
 
DIVISION 21 – FIRE SUPPRESSION 
 
21 05 00  COMMON WORK RESULTS FOR FIRE SUPPRESSION (As Applies) 
21 05 17 SLEEVES AND SLEEVE SEALS FOR FIRE-SUPPRESSION PIPING (As Applies) 
21 13 13 AUTOMATIC SPRINKLER SYSTEM (As Applies) 
 
DIVISION 22 – PLUMBING 
 
22 00 00  PLUMBING* 
22 13 13  FACILITY SANITARY SEWERS 
22 13 73 FACILITY FLOOR DRAIN WATER TANKS* 
 
 *(Excavation, Backfill and Concrete Encasement) 
 
DIVISION 26 – ELECTRICAL 
 
26 05 26  GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS* 
26 05 33  RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS* 
26 05 43.13 CLEANING UNDERGROUND DUCTS* 
26 09 23 LIGHTING CONTROL DEVICES* 
26 12 00 MEDIUM VOLTAGE TRANSFORMERS*  
26 13 00 MEDIUM VOLTAGE SWITCHGEAR*  
26 22 00  LOW-VOLTAGE TRANSFORMERS* 
26 27 13  ELECTRICITY METERING* 
26 32 13  ENGINE GENERATORS* 
26 36 00  TRANSFER SWITCHES* 
26 41 13  LIGHTNING PROTECTION FOR STRUCTURES* 
26 56 26 SITE LIGHTING* 
26 56 29 SERVICE ENTRANCE AND CABINET* 
26 56 30 TEMPORARY ILLUMINATION UNIT* 
 
 *(F&I Excavation, Backfill, Light Bases, Concrete Pads and Concrete Encasements) 
 
 
DIVISION 27 – COMMUNICATIONS  
 
27 14 00 COMMUNICATIONS OUTSIDE PLANT CABLING* 
27 51 16 PUBLIC ADDRESS SYSTEMS* 
27 51 23 INTERCOM SYSTEMS* 
 
 *(F&I Excavation, Backfill and Concrete Encasement) 
 
DIVISION 28- ELECTRONIC SAFETY AND SECURITY  
 
28 05 13 CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SECURITY* 
28 13 00 ACCESS CONTROL SYSTEM* 
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28 23 00  VIDEO SURVEILLANCE SYSTEM* 
28 31 11 DIGITAL, ADDRESSABLE FIRE-ALARM SYSTEM* 
 
 *(F&I Excavation, Backfill and Concrete Encasement) 
 
DIVISION 31 – EARTHWORK 
 
31 11 00 CLEARING AND GRUBBING 
31 22 16.23 ROADWAY SUBGRADE FORMATION 
31 23 16 EXCAVATION 
31 23 16.13 TRENCHING 
31 23 19 DEWATERING 
31 23 23 FILL 
31 23 23.14 PERVIOUS STRUCTURE BACKFILL 
31 23 23.33 FLOWABLE FILL 
31 35 19.17 GEOTEXTILE (SEPARATION - HIGH SURVIVABILITY) 
31 41 00 SHORING 
31 62 13.19 PRECAST PRESTRESSED CONCRETE PILES 
 
DIVISION 32 – EXTERIOR IMPROVEMENTS 
 
32 11 23 AGGREGATE BASE COURSES 
32 12 16 ASPHALT PAVING 
32 16 13.13 CAST-IN-PLACE CONCRETE CURBS AND GUTTERS 
32 16 13.43 STONE CURBS 
32 16 23.13 CONCRETE SIDEWALK 
32 16 23.16 CONCRETE PAD 
32 17 23.13 PAINTED PAVEMENT MARKINGS 
32 17 26.01 RUMBLE STRIPS - MANUAL 
32 31 13 CHAIN LINK FENCES AND GATES 
32 33 13 SITE BICYCLE RACKS 
32 33 43.23 SITE BOLLARDS 
32 91 19.13 TOPSOIL PLACEMENT AND GRADING 
32 92 19 SEEDING 
 
DIVISION 33 - UTILITIES 
 
33 01 30.16 TV INSPECTION OF SEWER PIPELINES 
33 22 00  WATER DISTRIBUTION SYSTEM 
33 41 10  PUMPING STATION 
33 41 13 PUBLIC STORM UTILITY DRAINAGE PIPING 
33 41 20  FORCE MAIN 
33 44 19.21 HYDRODYNAMIC SEPARATOR 
33 49 00 STORM DRAINAGE STRUCTURES 
33 49 27 STORM DRAINAGE TIDEGATE MANHOLE 
 
 
 
DIVISION 34 - TRANSPORTATION 
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34 11 26.13  TRACK RAIL BALLAST 
 

B. Bid Package Notes: 

 

01.01  The Trade Contractor shall be aware that the completion of this project in accordance with the Con-
struction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

01.02   A full time, English speaking, superintendent must be on site when work is being performed. 

01.03 Work must be performed such that safe access and required egress to the building and work areas are 
maintained.  The Owner will occupy the site as per the phasing and staging plans during the construc-
tion period. The Site Contractor shall maintain vehicular access to all areas of the building. 

01.04  All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  
In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.   

01.05 Include dewatering, mud and site dust control.  Site Work Contractor is responsible to control all site 
runoff.  Include all necessary provisions (including temporary drainage piping and structures, pump-
ing to designated existing water control station as located on the plans) to control site runoff and de-
watering in the base bid.  Site Contractor is responsible to remove mud on roadways and walkways 
on a daily basis, if necessary.   Provide sweeping at a minimum of once per week and as directed by 
the Construction Manager.  

01.06 Provide traffic control and signage as necessary to perform your work and maintain safe access to the 
site.  Construct access roads as required for all trades to access work areas.  Build ramps and bridge 
foundation walls as required to accommodate precast piles, foundations and structural steel work.  In-
clude stoned access roads. Include stones temporary construction parking, trailer and staging area. 

01.07 Include all erosion control required to perform the work whether or not shown on the drawings.   

01.08 The Site Trade Contractor shall submit a list, within ten days of award, for all equipment with hourly 
rates (less operator) expected to be utilized on this project.  If accepted, these rates shall prevail for 
the duration of the Project.  This is in addition to the unit prices required on the Bid Form.  For exca-
vators and dozers include the weight of the machine.  For loaders include the bucket capacity.  Local 
market rental rates will be utilized to resolve disputed rates. 

01.09 Staging and Storage areas shall have clear access for all trade contractors to access their materials and 
building access.  Construct a temporary crushed stone trailer, parking and storage area as shown on 
the phasing plan. Maintain area as directed by the construction manager. 

01.10 Secure all required Public Street closures permits and lane closure permits as required for all utility 
tie-ins.  Include police protection, temporary traffic patterns and flagmen as required. 

01.11 Secure, furnish and install street closures as shown on the phasing plans along Brewery Street.  In-
cluding but not limited to paying and procuring all permits, jersey barriers, fencing, gates, signage, 
temporary traffic and pedestrian patterns. Closures are as required to accommodate the projects phas-
es and will be removed and areas will restored by the Site Contractor.    

01.12 The Geotechnical Report and Sub-Surface Environmental Report is furnished for use by the Site Con-
tractors.  All provisions, recommendations and practices contained within report will be the responsi-
bility of the Site Contractor.  The Site Contractor shall include all required shoring for the safe execu-
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tion of the work.  The Site Contractor must submit an engineered stamped drawing, by a licensed 
Connecticut engineer, for approval prior to commencing any shoring work.  The extent of the shoring 
shall be determined by the means and methods employed by the Site Contractor.    

01.13 As part of the base bid all excavated material not reused on site shall be removed from the site and 
legally disposed of so as not to delay the work of other trades.  Include stabilization of all stockpiles.  
The project site is limited, stockpiling of excavated material whether being reused and not may not be 
available, the Site Contractor to include in their bid the cost to move out and move in all material as 
necessary to allow the work of other trades. 

01.14 Include new imported material for all backfilling and off-site disposal of existing excavated material.  

01.15 The Site Contractor shall include snow removal and sanding for all areas within the temporary fenc-
ing (including access roads to the public roads) for the duration of the Project.  Snow shall be cleared 
within two hours of the storm ending regardless if contractors are on site.  Sanding of driveways and 
sidewalks shall be provided as required.  Include removal of snow cleared from construction areas by 
others, temporary egress routes, contractor access routes.  Include clearing snow at contractor staging 
and trailer areas.  Site Contractor to include snow removal for slabs on grade.   

01.16 Include excavation and backfill required for the installation and removal of all temporary power, 
lighting, data, and other temporary utilities.  

01.17  The Site Contractor shall include the installation and removal of temporary gravel ramps over founda-
tions or into excavated areas for all other trade contractor’s equipment access as required. 

01.18 The Site Contractor shall include the installation and removal of concrete pump pads and crane pads 
for all trade contractors as required. 

01.19  The Site Contractor shall protect areas to be excavated, areas already excavated, areas to be dug 
through from frost as required.  All excavated material whether stock piled or not shall be protected 
from frost by the Site Contractor.  The Concrete Contractor shall protect the entire (sides and bottom) 
of all building foundation and retaining wall trenches from freezing commencing the day of initial ex-
cavation and forms are placed until the time the trenches are backfilled. 

01.20 The Site Contractor shall include the removal of all concrete spoils from site, use of other trades 
dumpsters for this removal will not be allowed. 

01.21 Include site dust control.  The site contractor shall employ whatever means necessary to control dust 
during construction.    

01.22 The Site Contractor shall provide a base line (x and y column lines at a minimum) and a grade 
benchmark on site from which the Trade Contractors will complete the layout of the work to be per-
formed under their contract.  Provide two benchmark elevations inside each level of the addition after 
the structural steel is erected.  All survey work shall be performed by a surveyor licensed in the State 
of Connecticut. 

01.23   It is the responsibility of the Site Contractor to test, supplement and screen on site topsoil (if re-used) 
prior to placement.   

01.24 Core boring and cutting and patching of concrete walls shall be the responsibility of the trade contrac-
tor requiring the opening.  With the exception of the fire and domestic water services all utilities shall 
be picked up by the Site Contractor within five feet of the building.   

01.25 The Site Contractor shall include all site signage and pavement markings, including temporary pave-
ment markings, temporary pavement transitions and aprons and signage per the phasing drawings and 
as required.  
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01.26 Include excavation and backfill for all under slab items in the new building including, but not limited 
to footings, piers, pile caps, sanitary waste, storm, vent, water, heating, cooling, telecomm and elec-
trical items.      

01.27 The vertical and horizontal sub slab perimeter insulation inside and outside the building shall be fur-
nished and installed by the Site Contractor.  

01.28 The sub slab vapor barrier shall be furnished and installed by the Concrete Contractor. 

01.29 The General Trades Contractor shall include all foundation and slab damp proofing and waterproof-
ing. 

01.30 Furnish and install all required excavation, reinforced concrete encasements and backfill for all elec-
trical, telephone, security and communications duct banks.  

01.32 Include caulking of all site concrete installed under this bid package.  

01.33 Include all exterior concrete work including, exterior equipment pads, sidewalks, pavement, curbing. 
Work to include rubbing and sacking of exposed vertical surfaces, and reinforcing material.   

01.34 The site contractor to maintain the CM and CONNDOTS office trailer parking area including sup-
plemental process stone as required to repair ruts and washouts.  

01.35 The site contractor to provide snow removal and sanding of CM and CONNDOTS office trailer park-
ing area including trailer stairs. 

01.36 Furnish and install all site bollards.  

01.37 Included is the restoration of all areas disturbed by construction. 

01.38 Exterior concrete transformer pad is included in the site trade contractor scope of work.  

01.39 Include all site demolition and dumpsters for site demolition. All debris shall be disposed of in ac-
cordance with the High Performance Building Plan for the Project.   

01.40 Utility company fees are by others.  Water service tapping fees are by the site contractor. 

01.41 Fire sprinkler and Domestic water services will be brought to a blind flange above the new slab on 
grade. NFPA testing will be performed from street connection to this flange accordingly. Coordinate 
the testing requirements with the Fire Sprinkler contractor including furnishing all required test flang-
es and test headers. 

01.42    Provide, maintain and remove when no longer necessary a tracking pads.  Include replacement of the 
existing sidewalks and curbs as required at access point.   

01.43 Include installing, maintaining and removing paved temporary walkways, pavement markings and 
driveways to accommodate building egress and maintain traffic flows as shown on Site Staging Plans.   

01.44 Furnish and install temporary paving, fencing, gates and signage for temporary egresses as required.   

01.45 Include all site improvements described either within the specification and or shown on the plans.   

01.46 Site Contractor to provide equipment to off load all reinforcing material for foundations, slabs on 
grade and slabs on deck.  The Concrete Contractor in provide labor to lay-down and protect all rein-
forcing material and to convey into place.  

01.47 Furnish and installation of exterior gas piping is to be furnished and install by the site contractor. Inte-
rior underground gas piping to be excavated and backfilled with sand bedding and warning tape by 
the site contractor the pipe installation will be provided by the plumbing contractor. 

 



BID PACKAGE 2.1 SITEWORK  00 09 02.1 - 7 
Project No. 0301-0124   
 

01.48 Furnish and installation of exterior sanitary piping and structures is to be furnished and installed by 
the site contractor.  Interior underground sanitary piping to be excavated and backfilled with sand 
bedding and warning tape by the site contractor the pipe installation will be provided by the plumbing 
contractor. 

 
01.49 The site contractor is responsible to furnish and install all soil support systems for slabs on grade. Use 

approved non contaminated existing on site material, if supplemental material is required it is availa-
ble for pick at a DOT site approximately one half mile away at the intersection of Sargent Drive and 
Brewery Street, see section 00 11 00 “Notice to Contractor – Reuse of Stockpiled Material and Sec-
tion 31 23 23.   
 

01.50 The site contractor to maintain the phased north parking area including but not limited slope protec-
tion with erosion netting and or rock ballast, supplemental process stone as required to repair ruts and 
washouts. 
 

01.51 The site contractor to damp-proof and waterproof all underground structures as called including but 
not limited to Electrical and Communications, Storm and Sanitary underground structures. 
 

01.52 The site contractor to furnish and install sanitary pump station including ladders, access hatches, lift 
chains, damp proofing and sealants. 
 

01.53 During the installation of the precast piles the site contractor is required to remove any existing below 
grade obstructions six feet below the proposed top of pile elevation or six feet below the existing 
grade, whichever elevation is lower, should obstructions be encountered.  Any obstructions encoun-
tered below six feet from proposed top of piles elevation or six feet below the existing grade, will be 
handled by change order in a pre-approved and agreed on method of payment. 

01.54 The site trade contractor to furnish and pay for all required static load and dynamic load testing as 
called for in the documents. 

01.55  The site trade contractor is to furnish and install test piles as called for in the documents. 

01.56 The site trade contractor to provide an as built survey for all piles. 

01.57 The site trade contractor to provide pile height to the specified contract elevations, provide cut offs as 
required. 

01.58 The site trade contractor to furnish and install temporary water service to the CM field office and the 
CDOT field office. Provide one additional location on site proximate to the building construction. 
This location will be determined by the construction manager. The site contractor to remove services 
at the completion of the project. The site contractor to procure and pay for temporary water connec-
tion fees. Water consumption costs will be reimbursed. 

01.59 The site contractor is to box out and furnish and install a 6” inch ¾” processed material at the field 
office/parking area as outlined on the phasing plan, see Division 00.  Maintain area as required for the 
duration of the project. 

01.60 Include 300 lineal feet of excavation and backfill and 2-4” PVC conduits required for the installation 
of all temporary power, data to the CM field office and CDOT field office.  
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DOCUMENT 00 90 03—BID PACKAGE 03 CONCRETE  
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents. 

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 

DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 

 
DIVISION 03 - CONCRETE 
 
03 05 05 UNDERSLAB VAPOR BARRIER 
03 10 00 CONCRETE FORMING AND ACCESSORIES 
03 20 00 CONCRETE REINFORCING 
03 30 00 CAST-IN-PLACE CONCRETE 
03 30 10 CONCRETE FLOOR HARDENER 
03 36 00 POLISHED CONCRETE FLOORING 
 
DIVISION 05 - METALS 
 
05 12 00 STRUCTURAL STEEL FRAMING  (AS APPLIES TO CONCRETE IMBEDS) 
05 50 00 METAL FABRICATIONS (AS APPLIES TO CONCRETE IMBEDS) 
05 51 00 METAL STAIRS (AS APPLIES TO CONCRETE IMBEDS)  
05 52 13 PIPE AND TUBE RAILINGS (AS APPLIES TO CONCRETE IMBEDS)  
05 53 05 METAL GRATINGS AND FLOOR PLATES (AS APPLIES TO CONCRETE IMBEDS) 
  
DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 90 05 JOINT SEALERS (AS APPLIES TO CONCRETE JOINTS) 
   
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the Con-

struction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

01.02   A full time, English speaking, superintendent must be on site when work is being performed. 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will occupy the site as per the phasing and staging plans during the construc-
tion period.  The Site Contractor shall maintain vehicular access to all areas of the building. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
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regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.     

01.05 Include conveyance of concrete.  Include any winter protection required to perform this scope of 
work including foundation and all slabs.  The work to include but not limited to the installation of in-
sulating blankets, tarps, temporary heat, concrete admixtures and hot work for concrete. The concrete 
contractor to remove all snow and or ice from prepared slabs on grade and slabs on deck, particularly 
prior to placement of any concrete slabs. 

01.06 The Concrete Contractor shall include any and all grouting shown on the drawings including installa-
tion of leveling plates.  Grouting of masonry walls and installation of leveling plates on masonry 
walls is excluded. 

01.07 The Concrete Contractor shall furnish and install all concrete accessories as indicated in the Contract 
Documents, unless otherwise noted.  

01.08 The Concrete Contractor shall perform and furnish an anchor bolt survey of all anchor bolts 
performed by a surveyor licensed in the State of Connecticut and coordinate it with the steel 
contractor.  All agreed to and required anchor bolt corrections (for anchor bolts installed by the 
Concrete Contractor) will be the responsibility of the Concrete Contractor including any costs for 
modifying steel. 

 
01.09 The vertical and horizontal sub slab perimeter insulation inside and outside the building shall be fur-

nished and installed by the Site Contractor. 
 
01.10 The sub slab vapor barrier shall be furnished and installed by the Concrete Contractor. 
 
01.11 All site concrete is by others.  
 
01.12 Include all interior equipment pads. All other exterior pads will be furnished by the site trade contrac-

tor. 
 
01.13 Not used.  

01.14 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
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to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.     

01.15 The Concrete Contractor shall furnish and install all reinforcing steel required for this scope of work.  
The Masonry Contractor shall furnish and install all drilled dowels required for the masonry bid 
package scope of work.  All concrete wall and slab embedded dowels shall be furnished and installed 
by the Concrete Trade Contractor. 

01.16 Install miscellaneous steel and structural steel imbeds as shown on the structural and architectural 
drawings.  Material to be provided by others and off-load, stored and distributed into place by the 
concrete contractor. 

01.17 Caulking of all interior concrete slabs construction joints, expansion joints and foundation to slab 
edge perimeter is to be furnished and installed as part the concrete contractors work.  

 
01.18 Grout fill for all inertia bases at all new pumps and chillers is part of the concrete contractors work. 

 
01.19 Layout and survey for items in the bid package shall be the responsibility of the concrete contractor.  

The site contractor will provide a baseline and bench mark.  
 
01.20 Include all temporary shoring and bracing required for this scope of work. 

01.21 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.22 Direct concrete spoils to areas designated by the construction manager for removal by the site con-
tractor.  

01.23 The General Trades Contractor shall include all foundation and slab dampproofing and waterproof-
ing. 

01.24 The concrete contractor to furnish and install types SC-1 and SC-2 described in the finish legend and 
finish schedule. 
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DOCUMENT 00 90 04—BID PACKAGE 04 MASONRY  
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 

 
DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 

 
 
DIVISION 04 - MASONRY 
 
04 05 11 MASONRY MORTARING AND GROUTING 
04 20 01 MASONRY VENEER 
04 27 31 REINFORCED UNIT MASONRY 
 
DIVISION 05 - METALS 
 
05 50 00 METAL FABRICATIONS (INSTALL MASONRY LINTELS) 
   
DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 21 00 THERMAL INSULATION (AS APPLIES TO MASONRY CAVITY) 
07 62 00 SHEET METAL FLASHING AND TRIM (AS APPLIES TO MASONRY)  
07 84 00  FIRESTOPPING (AS APPLIES TO MASONRY) 
 
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

 
01.02    A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to and from the building and work 

areas are maintained.  The Masonry Contractor shall maintain vehicular and equipment access to all 
areas of the building. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.   
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 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.    

01.06 Include removal and disposal off site of all brick, excess mortar and CMU waste in accordance with 
the High Performance Building and/or LEED requirements.  These items will not be allowed in the 
dumpsters provided by others.  

 
01.07 Reinforcing steel for masonry walls shall be furnished and installed by Masonry Contractor.  The Ma-

sonry Contractor shall furnish and install all drilled dowels required for the masonry bid package 
scope of work.  Install rebar caps for all rebar installed under this bid package.  All concrete slab and 
concrete wall embedded dowels shall be furnished and installed by others. 

 
01.08 Loose steel lintels will be furnished by the Metals Contractor and installed by the Masonry Contrac-

tor. 
 
01.09 Include bituminous dampproofing, embedded flashings, through wall flashings, sill flashings, lintel 

flashings, insulation within all masonry cavity wall assemblies whether the exterior or interior wall is 
sheathing on light gauge framing, CMU or Cast in Place Concrete. 

 
01.10   Install access doors provided by others in masonry walls. 
 
01.11 All required two part masonry anchors shall be provided by the Masonry Contractor and welded to 

the structural steel by the Metals Contractor.  
 



BID PACKAGE 04 MASONRY  00 09 04 - 3 
 Project No. 0301-0124 
 

01.12 Firestopping, UL Assemblies and smoke sealing the tops of all masonry walls shall be the responsi-
bility of the Masonry Contractor.    

 
01.13 Hollow metal frames located in masonry walls and light gauge metal framed walls shall be installed 

by the General Trades Contractor.  The Masonry Contractor shall hold the frames in masonry walls 
true and plumb. The Drywall Contractor shall hold the frames in the light gauge framed walls true 
and plumb.  Failure to hold the door frames true and plumb will result in re-installing the frames at 
the responsible Contractor’s expense.  

 
01.14 All required holes for sizes of 12” or less must be drilled or core bored and shall be the responsibility 

of the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the pene-
trations.  For larger holes and openings cutting and patching will be as follows:  The Masonry Con-
tractor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall 
Contractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves.  

 
01.15 General debris dumpsters will be provided by others. (See item 01.06 relative to brick, block and 

grout for removal from site requirements.)  Deposit general debris in a dumpster on a daily basis.  
 
01.16 The Masonry Contractor shall include protection of the new roof systems for construction of masonry 

walls adjacent to the existing building.  Protect all areas under scaffolding and a minimum of four feet 
beyond the scaffold (in all directions) and all walkways to access work areas.  The minimum  protec-
tion shall consist of ½” plywood over ½” rubber mats.  All scaffold at roof areas shall be set on wood 
planks. 

 
01.17 Mason Contractor and Steel Contractor to coordinate and sequence installation of structural steel and 

masonry wall construction in accordance with the contract documents.   
 
01.18 Include all temporary protection and temporary heat required to perform the masonry work in accord-

ance with the schedule.  Temporary heat provided by others for the building cannot be utilized for the 
masonry work. Include all energy costs.  

01.19 The metals trade contractor to furnish and install any required relieving angle assemblies, final ad-
justments will be the responsibility of the trade contractor requiring the relief.  Final welding will be 
the responsibility of the metals trade contractor.  

01.20 The masonry contractor to include all temporary shoring and/or bracing as required for their scope of 
work. 

01.21 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.22 Provide snow removal required to complete this scope of work in accordance with the schedule.  
Snow shall be removed to a site location as designated by the construction manager.  The site contrac-
tor is responsible to remove snow from site.  The masonry trade contractor is to protect masonry work 
under construction from rain, snow and ice.  Cover Masonry tops of walls under construction at the 
end of each work day.  
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01.23 Layout, horizontal and vertical control for item work included in this bid package is the responsibility 
of the masonry contractor. 

01.24 Coordinate openings required for expansion joint installation within the masonry construction.  Ex-
pansion Joint installation is provided by others. 

01.27 Coordinate and provide layout, alignment and if required final adjustments to relieving angles and 
masonry supports installed by the metals contractor. 

01.28 Typical CMU partition bracing and restraint components shall be furnished by the metals contractor 
and installed by the mason contractor. See typical partition types shown on the architectural and 
structural drawings. 

01.29 Access and storage space is limited on site, the masonry contractor is to coordinate and schedule ma-
terial deliveries on a daily basis.   

01.30 Reference is made to detail 8/A14-305 on drawing A14-502 the masonry contractor to furnish and 
install rigid board insulation shown to top of metal deck. 

01.31 Reference is made to detail 4/s14-208 the masonry contractor to install and grout all typical bearing 
plates. Bearing plates and bolts to be furnished by the metals contractor. 
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DOCUMENT 00 90 05—BID PACKAGE 05 METALS  
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 

DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 

 
DIVISION 05 - METALS 
 
05 12 00 STRUCTURAL STEEL FRAMING  
05 21 00 STEEL JOIST FRAMING  
05 31 00 STEEL DECKING  
05 50 00 METAL FABRICATIONS 
05 51 00 METAL STAIRS  
05 52 13 PIPE AND TUBE RAILINGS  
05 53 05 METAL GRATINGS AND FLOOR PLATES  
  
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

 
01.02    A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will not occupy or use the building for the entire construction period.  The 
Steel Contractor shall maintain access to all areas of the building for other trades. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.  .  

 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
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quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.    

01.06  All required holes for sizes of 12” or less must be drilled or core bored and shall be the responsibility 
of the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the pene-
trations.  For larger holes and openings cutting and patching will be as follows:  The Masonry Con-
tractor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall 
Contractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves.  

 
01.07 General debris dumpsters will be provided by others. (Deposit general debris in a dumpster on a daily 

basis.  
 
01.08  Include all temporary protection and temporary heat required to perform the steel work in accordance 

with the schedule if required.  Temporary heat provided by others for the building cannot be utilized 
for the masonry work.  Include all energy costs.  

 01.09 Mason Contractor and Steel Contractor to coordinate and sequence installation of structural steel and 
masonry wall construction in accordance with the contract documents.   

 
01.10 All small roof penetrations, furnishing and setting of curbs shall be the responsibility of the trade 

contractor requiring such items.  The Roofing Contractor will be responsible to flash in all such items.  
All pitch boxes shall be provided by the Roofing Contractor.  Roof deck cutting is the responsibility 
of the Metals Contractor except for holes less than 250 square inches, which are the responsibility of 
the trade requiring the hole.  Layout of openings cut by others is the responsibility of the trade 
requiring the opening.    

01.11 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 
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01.12 Provide snow removal required to complete this scope of work in accordance with the schedule.  In-
clude cleaning and removal of snow and ice from building component substrates required to have 
steel installed, as required. Snow and ice shall be removed to a site location as designated by the con-
struction manager. The site contractor is responsible to remove snow from site.    

01.13 Layout, horizontal and vertical control for item work included in this bid package. 
 
01.14 Not used.  

01.15 Coordinate openings required for expansion joint installation within the metals construction.  Expan-
sion Joint installation is provided by the others 

01.16 All metal concrete imbeds are supplied by the metals contractors to the site for handling and installa-
tion by the concrete contractor. 

01.17 Loose steel lintels will be furnished by the Metals Contractor and installed by the Masonry Contrac-
tor. 

01.18 Access and storage space on site is limited, the metals contractor is to coordinate and schedule mate-
rial deliveries on a daily basis with the construction manager.  All road closures, road permits, off site 
staging areas, flagmen, police protection, utility relocations is the responsibility of the metals contrac-
tor for their scope of work. 

01.19 Crane access and location plan as well as the derrick schedule is to be submitted reviewed and ap-
proved by the construction manager and the engineer prior to fabrication and mobilization.  All road 
or lane closures, road permits, flagmen, police protection, utility relocations are the responsibility of 
the metals contractor for their crane assembly and dismantle.  Modifications to the project temporary 
protection including but not limited to jersey barriers, fencing, wood barricades required to perform 
the roofing work is the metals contractor responsibility.   

01.20 All required two part masonry anchors shall be provided by the Masonry Contractor and welded to 
the structural steel by the Metals Contractor. 

01.21  The metals trade contractor to furnish and install all required relieving angle assemblies, final adjust-
ments will be the responsibility of the trade contractor requiring the relief.  Final welding will be the 
responsibility of the metals trade contractor. 

01.22 All required anchor bolts surveys are to be provided by the metals contractor. 

01.23 The metals contractor to include all temporary shoring and/or bracing as required for their scope of 
work. 

01.24 Typical CMU partition bracing and restraint components shall be furnished by the metals contractor 
and installed by the mason contractor. See typical partition types shown on the architectural and 
structural drawings. 

01.25 Use of the new elevator(s) during construction of the facility will not be available movement of men, 
material, debris and refuse is to be handled through existing stair towers to areas designated by the 
construction manager. 

01.26 The metals trade contractor shall be responsible for all cleaning and touch up primer painting of all 
field welds, bolted connections, piece markings, abraded areas of shop paint and all touch up speci-
fied in division 5 with no exceptions.  
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 01.27 Reference is made to detail 4/S14-208 the masonry contractor to install and grout all typical bearing 
plates. Bearing plates and bolts to be furnished by the metals contractor. 

01.28 Metals Trade Contractor to coordinate and install all required mechanical, electrical, plumbing, sprin-
kler beam penetrations with related trades.  
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DOCUMENT 00 90 06—BID PACKAGE 06 GENERAL TRADES  

 

Specification Sections: 

DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

This Bid Package includes all Division 00 Sections and Documents. 

Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 

 

DIVISION 01 – GENERAL REQUIREMENTS 

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   

Refer to the Volume 1 of the Project Manual. 

 

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES   
   
06 10 00 ROUGH CARPENTRY  (AS APPLIES) 
06 41 00 ARCHITECTURAL WOOD CASEWORK 
06 61 00 SOLID POLYMER SURFACING FABRICATIONS 
  
DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 05 23 AIR BARRIER SYSTEM PRESSURE TESTING 
07 08 00 COMMISSIONING OF THERMAL AND MOISTURE PROTECTION 
07 14 00 FLUID-APPLIED WATERPROOFING 
07 21 00 THERMAL INSULATION (AS APPLIES) 
07 25 00 AIR BARRIER SYSTEM  
07 84 00 FIRESTOPPING (AS APPLIES)  
07 90 05 JOINT SEALERS (AS APPLIES) 
   
DIVISION 08 - OPENINGS   
   
08 08 00 COMMISSIONING OF OPENINGS (AS APPLIES) 
08 11 13 HOLLOW METAL DOORS AND FRAMES  
08 31 00 ACCESS DOORS AND PANELS (AS APPLIES)  
08 33 23 OVERHEAD COILING DOORS  
08 71 00 DOOR HARDWARE (AS APPLIES) 
 
DIVISION 10 - SPECIALTIES   
   
10 11 01 VISUAL DISPLAY BOARDS  
10 14 00 SIGNAGE 
10 21 13.16 SOLID PLASTIC TOILET COMPARTMENTS 
10 22 13 WIRE MESH PARTITIONS  
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10 26 01 WALL AND CORNER GUARDS  
10 28 00 TOILET, BATH, AND LAUNDRY ACCESSORIES  
10 44 00 FIRE PROTECTION SPECIALTIES  
10 51 00 LOCKERS 
10 56 00 STORAGE EQUIPMENT 
 
DIVISION 11 - EQUIPMENT   
   
11 06 00 EQUIPMENT SCHEDULE  
11 11 36  VEHICLE CHARGING EQUIPMENT (AS APPLIES) 
11 13 13 LOADING DOCK BUMPERS  
11 40 00 FOOD SERVICE EQUIPMENT 
11 96 00 SHOP EQUIPMENT  
   
DIVISION 12 - FURNISHINGS   
   
12 24 00 WINDOW SHADES  
 
DIVISION 14 – CONVEYING EQUIPMENT 
 
14 20 10 PASSENGER ELEVATORS 
 
 
DIVISION 41 – MATERIAL PROCESSING AND HANDLING EQUI PMENT 
 
41 22 00 CRANES AND HOISTS 
41 63 00 GENERAL VEHICLES 
 
 

B.  Bid Package Notes: 

01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the Con-
struction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

01.02 A full time, English speaking, superintendent must be on site when work is being performed. 

01.03 Work must be performed such that safe access and required egress to the building and work areas are 
maintained.  The Owner will occupy the site as per the phasing and staging plans during the construc-
tion period. The Site Contractor shall maintain vehicular access to all areas of the building. 

01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  
In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.    

01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
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finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.    

01.06 The General Trades Contractor shall include a broom sweep of all work areas once per week, on a 
day designated by the Construction Manager.  This sweeping is in addition to the weekly cleaning 
called for in Special Project Conditions. 

01.07   The General Trades Contractor shall engage a professional cleaning service to clean the Construction 
Manager's and the Department of Transportation trailer(s) and related areas.  This cleaning shall take 
place once per week for the duration of the Project.  Include dusting, emptying all trash containers, 
wipe down of surfaces, a vacuum and wet mop of the floors. 

01.08 Furnish, install maintain and remove when no longer necessary OSHA approved job built ladders to 
be used by all trades for access to all levels of the building, as required.  Furnish, install and remove 
when no longer necessary metal stair pans and stair landings wood infills for temporary use.  Include 
a scaffold stair to access the each level of the addition. 

01.09    Furnish and install joints sealants with the exception of concrete slabs and concrete sidewalk sealants 
and sealants related to glass and glazing systems and metal panel systems.  

01.10 Furnish and install trash and refuse chutes as required. 

01.11    Provide temporary toilets in sufficient quantity to serve all personnel on site for the duration of the 
Project.  Units shall be serviced a minimum of once per week.  All units shall contain a waterless 
hand sanitation dispenser.  Provide separate, lockable (with 10 keys) temporary toilets for female per-
sonnel and one at the Construction Manager’s and one for the Department of Transportation trailer(s).  
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01.12 Furnish and install 10 pound ABC fire extinguishers to achieve fire protection coverage during con-
struction for the duration of the Project. 

01.13  Provide and empty as required one 40 gallon trash can per 3,000 square feet of floor area for small 
trash such as coffee cups and lunch bags. 

01.14  Hollow metal frames located in masonry walls and cold formed metal framed and non-structural metal 
framed walls shall be furnished and installed by the General Trades Contractor.  The Masonry Con-
tractor shall hold the frames in masonry walls true and plumb. The Drywall Contractor shall hold the 
frames in the light gauge metal framed walls true and plumb.  Failure to hold the door frames true and 
plumb will result in re-installing the frames at the responsible Contractor’s expense. 

01.15 All hardware for aluminum doors will be furnished by the furnished and installed by the Aluminum & 
Glass Contractor. 

01.16 Include all joint sealants except for sealants required for the aluminum & glass bid package, Concrete 
Slabs under the concrete bid package and site sidewalks under the site bid package. 

01.17 All required holes, sizes of 12” or less, must be drilled or core bored and shall be the responsibility of 
the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the penetra-
tions.  For larger holes and openings cutting and patching will be as follows:  The Masonry Contrac-
tor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall Con-
tractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves. 

01.18 Include furnishing and installation, maintenance and removal of temporary weather protection of all 
exterior wall and roof openings including skylights and rooftop equipment openings, hatches, glazing 
openings.  Protection shall consist of reinforced poly with wood framing as required.   

01.19 Include in the base bid operation of the elevator for other trades to set the door frames and perform 
misc. masonry work in the shaft.  Also include in the base bid twenty four (24) hours of elevator op-
eration for other trades to perform elevator shaft work. Protect inside of elevator cab as required. 

01.20 Include snow and ice removal and ice control for slabs on grade, slabs on deck after they are poured, 
metal deck prior to concrete trade prep work and metal roof deck areas. Remove snow to grade level 
to area designated by the Construction Manager at which time they will direct the site contractor to 
remove the snow from site. 

01.21 With the exception of the site contractor work include dumpsters for this scope of work and for all 
trades for all construction debris.  Include all tipping and rental fees for dumpsters as required.  In-
clude sorting, recycling and documentation per High Performance Building Standards (HPBS) and/or 
LEED requirements.  All trades will deposit their debris in a central location.  It is the responsibility 
of the General Trades Contractor to sort and place all debris in the appropriate dumpster for recycling 
per High Performance Building Standard and/or LEED requirements.  Provide trash chutes to ac-
commodate debris disposal from all levels.  Include a small dumpster adjacent to the Construction 
Manager’s Trailer for trash. 

01.22 The General Trades Contractor is responsible for the control of construction dust in the new buildings 
construction areas from the beginning of each phase’s completion of demolition until substantial 
completion.  The General Trades Contractor shall employ whatever means and methods necessary to 



 
BID PACKAGE 06 GENERAL TRADES  00 09 06 - 5 
Project No. 0301-0124 
 
 

control construction generated dust inside the building at all times.  The General Trades Contractor, 
by use of negative air machines, shall maintain negative air pressure in the construction areas from 
the commencement of construction to substantial completion.  At a minimum dust control shall in-
clude a broom sweep, vacuum (with HEPA filter) and wet mop of all work areas and adjacent occu-
pied corridors to 75’ from the construction areas, twice per week, on days and times designated by the 
Construction Manager.  This sweeping, vacuuming and wet mopping is in addition to the weekly 
cleaning called for in Special Project Conditions.  It is not the intent of this requirement to relieve 
other contractors from cleaning up on a daily basis as required, but to control dust.  The General 
Trades Contractor shall employ whatever means and methods necessary to control construction dust 
at all times.  All contractors shall be responsible to provide additional dust control and ventilation 
measures to control dust and odors generated from sanding, cutting, grinding and welding.   

01.23 Final professional cleaning is part of the general trade scope of work and is to be performed upon 
substantial completion. The professional cleaning shall include, but not limited to, exposed steel, ex-
posed ductwork, lighting fixtures, interior and exterior glass and framing systems, mirrors, doors, 
door frames and door hardware, millwork interiors and exteriors, counter surfaces, finished flooring 
including stripping, washing and waxing, exterior concrete sidewalks.  All stickers, cork, felt separa-
tors, shall be removed and cleaned from glass surfaces as part of the final cleaning.   

01.24 The general trade contractor is to provide all required construction signage for the building for the 
duration of the project. The general trade contractor is to include all temporary egress and exit sign-
age for the public for all the required phases of construction within the existing building.  Trade spe-
cific signage is the responsibility of the trade contractor performing the work.  

01.25 The general trade contractor to include all temporary shoring and/or bracing as required for the gen-
eral trade’s scope of work. 

01.26 Include wood blocking, including but not limited to blocking for millwork, plumbing fixtures, toilet 
accessories, toilet partitions, windows, aluminum glass and glazing assemblies, doors, door and win-
dow frames, hardware, fire equipment, all division 9, 10, 11 and 12, HVAC equipment, electrical, 
lighting, communications and security equipment.  All block for roof systems, roof curbs, roof caps, 
roof copings, lightening protection will be furnished and installed by the roofing contractor.  Exterior 
wood sheathing on metal studs and/or masonry wall assemblies will be provided by the drywall trade 
contractor. All blocking is to be fire rated. 

01.27 General trade contractor to include all painted fire rated plywood back boards for all electrical, tele-
phone, data, building management and audio visual equipment. 

01.28 The general trade contractor is to furnish and install the 4’ x 8’ project sign, maintain it for the dura-
tion of the project and remove and dispose of it when so directed by the construction manager. 

01.29  With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.30 The general trade contractor is to include all air barrier commissioning, testing and installation, fluid 
applied waterproofing.  Fluid applied waterproofing under ceramic tile will be provided by the finish 
flooring trade contractor. 
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01.31 The general trade contractor to provide temporary doors, frames and hardware to secure the new fa-
cility.  

01.32 Use of the elevator(s) during construction for the movement of workers, materials, equipment or de-
bris will not be permitted. 
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DOCUMENT 00 90 07.1—BID PACKAGE 7.1 ROOFING  
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 

DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 
 

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES   
   
06 10 00 ROUGH CARPENTRY  (AS APPLIES) 
  
DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 05 23 AIR BARRIER SYSTEM PRESSURE TESTING (AS APPLIES) 
07 08 00 COMMISSIONING OF THERMAL AND MOISTURE PROTECTION (AS APPLIES) 
07 21 00 THERMAL INSULATION (AS APPLIES) 
07 41 13 METAL ROOF PANELS 
07 54 00 THERMOPLASTIC MEMBRANE ROOFING  
07 62 00 SHEET METAL FLASHING AND TRIM  
07 72 00 ROOF ACCESSORIES  
07 84 00 FIRESTOPPING (AS APPLIES)  
07 90 05 JOINT SEALERS (AS APPLIES) 
 
DIVISION 08 - OPENINGS   
   
08 08 00 COMMISSIONING OF OPENINGS (AS APPLIES) 
08 62 23 TUBULAR SKYLIGHTS  
 
 
  
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

 
01.02    A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will not occupy or use the building for the entire construction period.  The 
Site Contractor shall maintain vehicular access to all areas of the building. 
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01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  
In the course of performing their scope of work, all Trade Contractors shall include the necessary pro-
visions to protect workers and others from the hazards of lead paint in accordance with OSHA regula-
tions and legally dispose of any lead waste generated unless otherwise noted in these documents.  All 
contractors shall submit proof of the necessary OSHA training.  .  

 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the 
safety cables, the applicable Trade Contractor working in the area of removed cables shall be respon-
sible to maintain fall protection until their work is complete in the area where the cables were re-
moved.  When the masonry or wall framing work is complete in an area, the General Trades Contrac-
tor shall furnish, install and maintain fall protection at all shafts, window and door openings, as re-
quired.  The general trade contractor shall furnish and install temporary rails (in strict accordance 
with OSHA standards) at all stair towers balconies and mezzanines as required, coordinate and re-
move the temporary rails with the installation of the permanent finished construction.    

01.06  All required holes for sizes of 12” or less must be drilled or core bored and shall be the responsibility 
of the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the pene-
trations.  For larger holes and openings cutting and patching will be as follows:  The Masonry Con-
tractor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall 
Contractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves.  

 
01.07 General debris dumpsters will be provided by others. (Deposit general debris in a dumpster on a daily 

basis.  
 
01.08  Include all temporary protection and temporary heat required to perform the roofing work in accord-

ance with the schedule.  Temporary heat provided by others for the building cannot be utilized for the 
roofing work.  Include all energy costs.  

   
01.09  Layout, horizontal and vertical control for item work included in this bid package. 
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01.10 All required wood blocking and sheathing for a complete roofing installation in to be provided by the 

roofing contractor.  Blocking to include but not limited to, roof perimeters, roof curbs, roof caps, and 
roof copings, tops of parapets, parapet sheating, mechanical equipment, fire protection equipment, 
security equipment, lightning protection, electrical equipment, plumbing drains and equipment, steel 
penetrations, roof screen and or louver assemblies, elevation changes at roof line. 

01.11 All small roof penetrations, furnishing and setting of curbs shall be the responsibility of the trade 
contractor requiring such items.  The Roofing Contractor will be responsible to flash in all such items.  
All pitch boxes shall be provided by the Roofing Contractor.  Roof deck cutting is the responsibility 
of the Metals Contractor except for holes less than 250 square inches, which are the responsibility of 
the trade requiring the hole.  Layout of openings cut by others is the responsibility of the trade 
requiring the opening.    

01.12 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.13 Provide snow removal required to complete this scope of work in accordance with the schedule.  In-
clude cleaning and removal of snow and ice from building component substrates required to be 
roofed, as required. Snow and ice shall be removed to a site location as designated by the construction 
manager. The site contractor is responsible to remove snow from site.    

01.14 Not used.   
  
01.15 Not used. 
 
01.16 Coordinate openings required for expansion joint installation within the roof to roof and roof to adja-

cent construction.  Expansion Joint furnishing and installation is provided by the roofing contractor. 

01.17 Caulking, sealants and or fire stopping directly related to the roof assemblies are to be furnished and 
installed by the roofing contractor.  

01.18 All metal caps and trim at the roof, at the top of the glass and glazing, at the top of the masonry con-
struction and metal roof trims to be furnished and installed by the roofing contractor, the metal caps 
and integral aluminum copings at the top of all walls panel assemblies to be furnished and installed by 
the siding contractor. 

01.19 Access and storage space on site is limited, material trailers will be allowed on site on a limited basis, 
the roofing contractor is to coordinate and schedule material deliveries and location with the construc-
tion manager on a daily basis.  All road closures, road permits, off site staging areas, flagmen, and 
police protection is the responsibility of the roofing contractor for their scope of work. 

01.20 Crane access and location is limited and is to be coordinated with other trades and the construction 
manager.  All road or lane closures, road permits, flagmen, police protection, utility relocations are 
the responsibility of the roofing contractor for their crane assembly and dismantle.  Modifications to 
the project temporary protection including but not limited to jersey barriers, fencing, wood barricades 
required to perform the roofing work is the roofing contractor responsibility.   

01.21 Include temporary roof protection (not permanent walk pads) with ½” rubber mats four feet around 
all rooftop equipment and three foot wide pathways from the roof access point to the equipment.   

01.22  Roofing contractor to provide temporary weather protection along the edge of new roof work at the 
end of each work day. 
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01.23 The roofing contractor shall assist the general trade contractor in the set up and testing requirements 
calls for in Sections 07 05 23, including but not limited to temporary flashing and sealants required at 
the roof level.  

01.24 The roofing contractor is to provide information to support the commissioning agent in the commis-
sioning of the thermal and moisture protection scope of work as called for in Section 07 08 00 Com-
missioning of Thermal and Moisture Protection. 

01.25 The roofing contractor to furnish and install rigid wall insulation from top of metal deck to bottom of 
metal siding per section(s) 4/A14-503, 1/A14-503, 8/A14-502 and other typical details and sections 
not specifically noted here in. 

01.26 The roofing contractor to furnish and install rigid wall insulation from top of metal deck to top of roof 
parapet per section(s) 1/A14-502, 2/A14-502, 3/A14-503, 2/A14-503 and other typical details and 
sections not specifically noted here in. 

01.27 Skylight assemblies are to be furnished and installed by the roofing contractor.   
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DOCUMENT 00 90 07.2—BID PACKAGE 7.2 METAL PANELS (SIDING)  
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 

DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 
 

DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 05 23 AIR BARRIER SYSTEM PRESSURE TESTING (AS APPLIES) 
07 08 00 COMMISSIONING OF THERMAL AND MOISTURE PROTECTION (AS APPLIES)  
07 42 13 METAL WALL PANELS  
07 42 64 ALUMINUM COMPOSITE MATERIAL WALL PANELS 
07 62 00 SHEET METAL FLASHING AND TRIM (AS APPLIES)  
07 84 00 FIRESTOPPING (AS APPLIES)  
07 90 05 JOINT SEALERS (AS APPLIES)  
  
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

 
01.02    A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will not occupy or use the building for the entire construction period.  The 
Site Contractor shall maintain vehicular access to all areas of the building. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary pro-
visions to protect workers and others from the hazards of lead paint in accordance with OSHA regula-
tions and legally dispose of any lead waste generated unless otherwise noted in these documents.  All 
contractors shall submit proof of the necessary OSHA training.  .  

 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
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boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the 
safety cables, the applicable Trade Contractor working in the area of removed cables shall be respon-
sible to maintain fall protection until their work is complete in the area where the cables were re-
moved.  When the masonry or wall framing work is complete in an area, the General Trades Contrac-
tor shall furnish, install and maintain fall protection at all shafts, window and door openings, as re-
quired.  The general trade contractor shall furnish and install temporary rails (in strict accordance 
with OSHA standards) at all stair towers balconies and mezzanines as required, coordinate and re-
move the temporary rails with the installation of the permanent finished construction.    

01.06 Through the bidding and contract documents metal panel contractor to mean siding contractor and 
vice versa   

 
01.07 General debris dumpsters will be provided by others. (Deposit general debris in a dumpster on a daily 

basis.  
 
01.08  Include all temporary protection and temporary heat required to perform the metal panel work in ac-

cordance with the schedule.  Temporary heat provided by others for the building cannot be utilized 
for the roofing work.  Include all energy costs.  

   
01.09  Layout, horizontal and vertical control for item work included in this bid package. 
 
01.10 Furnish and install all required flashings trims at bottom, sides and tops of all metal panel compo-

nents and assemblies. 

01.11 All panel penetrations shall be the furnish and installed by the metal panel trade contractor. The metal 
panel contractor will be responsible to reinforce, flash and seal all such items.  Layout of openings cut 
by the metal panel contractor is the responsibility of the trade requiring the opening.    

01.12 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.13 Provide snow removal required to complete this scope of work in accordance with the schedule.  In-
clude cleaning and removal of snow and ice from building component substrates required to be 
roofed, as required. Snow and ice shall be removed to a site location as designated by the construction 
manager. The site contractor is responsible to remove snow from site.    
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01.14 Coordinate openings required for expansion joint installation within the metal panel to metal panel 
and metal panel to adjacent construction.  Expansion Joint installation is provided by the metal panel 
contractor. 

01.15 Caulking, sealants and or fire stopping directly related to the metal panel and siding assemblies are to 
be furnished and installed by the metal panel contractor including panel to panel joints and panel to 
dissimilar material joints.  

01.16 All metal caps and trim at the roof, at the top of the glass and glazing, at the top of the masonry con-
struction to be furnished and installed by the roofing contractor, metal caps and integral aluminum 
copings at the top of all walls panel assemblies to be furnished and installed by the siding contractor. 
All metal trim and accessories related to metal wall panels and siding is to be furnished and installed 
by the siding contractor. 

01.17 Access and storage space on site is limited, material trailers will be allowed on site on a limited basis, 
the roofing contractor is to coordinate and schedule material deliveries and location with the construc-
tion manager on a daily basis.  All road closures, road permits, off site staging areas, flagmen, and 
police protection is the responsibility of the roofing contractor for their scope of work. 

01.18 Crane and lift access and location is limited and is to be coordinated with other trades and the con-
struction manager.  All road or lane closures, road permits, flagmen, police protection, utility reloca-
tions are the responsibility of the siding contractor for their crane assembly and dismantle.  Modifica-
tions to the project temporary protection including but not limited to jersey barriers, fencing, wood 
barricades required to perform the roofing work is the roofing contractor responsibility.   

01.19 Include temporary roof protection with ½” rubber mats and plywood as required for siding and metal 
panels installations above or adjacent to new roofs.    

01.20 Siding contractor to provide temporary weather protection along the edge of new siding work as re-
quired at the end of each work day. 

01.21 The siding contractor shall assist the general trade contractor in the set up and testing requirements 
calls for in Sections 07 05 23, including but not limited to temporary flashing and sealants required at 
the roof level.  

01.22 The siding contractor is to provide information to support the commissioning agent in the commis-
sioning of the thermal and moisture protection scope of work as called for in Section 07 08 00 Com-
missioning of Thermal and Moisture Protection. 

01.23 Z Girts called for behind the metal panels and siding applied directly to CMU and gypsum sheathing 
sub-strait construction is to be furnished and installed by the metal panel contractor. 

01.24 Any supplemental blocking not called for on the contract documents but required for a complete 
metal panel (siding) system installation is to be furnished and installed by the metal panel.     
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DOCUMENT 00 90 08—BID PACKAGE 08 GLASS AND GLAZING  
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 

DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 

 
DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 21 00 THERMAL INSULATION (AS APPLIES) 
07 62 00 SHEET METAL FLASHING AND TRIM (AS APPLIES)  
07 84 00 FIRESTOPPING (AS APPLIES)  
07 90 05 JOINT SEALERS (AS APPLIES) 
   
DIVISION 08 - OPENINGS   
   
08 08 00 COMMISSIONING OF OPENINGS (AS APPLIES) 
08 43 13 ALUMINUM-FRAMED STOREFRONTS  
08 44 13 GLAZED ALUMINUM CURTAIN WALLS 
08 71 00 DOOR HARDWARE (AS APPLIES) 
08 80 00 GLAZING  
 
  
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

 
01.02 A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will not occupy or use the building for the entire construction period.  The 
Site Contractor shall maintain vehicular access to all areas of the building. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.  .  

 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
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finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.    

01.06  All required holes for sizes of 12” or less must be drilled or core bored and shall be the responsibility 
of the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the pene-
trations.  For larger holes and openings cutting and patching will be as follows:  The Masonry Con-
tractor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall 
Contractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves.  

 
01.07 General debris dumpsters will be provided by others. (Deposit general debris in a dumpster on a daily 

basis.  
 
01.08  Include all temporary protection and temporary heat required to perform the glass and glazing work in 

accordance with the schedule.  Temporary heat provided by others for the building cannot be utilized 
for the masonry work.  Include all energy costs.  

   
01.09 The Glass and Glazing Contractor shall include protection of the new roof systems for construction of 

glass and glazing systems.  The minimum  protection shall consist of ½” plywood over ½” rubber 
mats.   

 
01.10 Temporary bracing and shoring required for this scope of work is included. 

01.11 All small aluminum tube penetrations, shall be the responsibility of the trade contractor requiring 
such items.  The glass and glazing contractor will be responsible to flash and seal in all such items. 
Internal wiring requirements with the aluminum tube assemblies is to be coordinated by the glass and 
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glazing contractor as well as the trade requiring the wiring.  Layout of openings cut by glass and 
glazing contractor is the responsibility of the trade requiring the opening.    

01.12 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.13 Provide snow removal required to complete this scope of work in accordance with the schedule.  In-
clude cleaning and removal of snow and ice from building component substrates required to be glazed 
and or framed, as required. Snow and ice shall be removed to a site location as designated by the con-
struction manager. The site contractor is responsible to remove snow from site.    

01.14 Layout, horizontal and vertical control for item work included in this bid package. 
 
01.15 Coordinate openings required for expansion joint installation within the glass and glazing to adjacent 

construction.  Expansion Joint and installation is provided by the glass contractor. 

01.16 Metal trim pieces, shapes and flashing integral with the glass and glazing assemblies is to be fur-
nished and installed by the glass and glazing contractor.  

01.17 All metal plate closures and trim required to finish off and close the aluminum and or glass and glaz-
ing components.  The work is to include any required insulation products to be installed before clo-
sure is installed.  

01.18 All fire rated assemblies integral to the glass and glazing systems including but not limited to floor 
openings, building perimeters is part of this scope of work  

01.19 Access and storage space on site is limited, material trailers will be allowed on site on limited basis 
and only as approved by the construction manager, the glass and glazing contractor is to coordinate 
and schedule material deliveries on a daily basis with the construction manager.  All road closures, 
road permits, off site staging areas, flagmen, and police protection is the responsibility of the roofing 
contractor for their scope of work. 

01.20 Crane access and location if required is limited and is to be coordinated with the construction manag-
er.  All road or lane closures, road permits, flagmen, police protection, utility relocations are the re-
sponsibility of the roofing contractor for their crane assembly and dismantle.  Modifications to the 
project temporary protection including but not limited to jersey barriers, fencing, wood barricades re-
quired to perform the glass and glazing work is the glass and glazing contractor’s responsibility.   

01.21 All glass and glazing support clips, wind brace clips and or seismic clips connected to structural steel 
is part of this scope of work.  Including all required layout, welding and or bolting as well as primer 
removal and patching. 

01.22  Glass and glazing contractor to provide temporary weather protection within aluminum framing, 
storefronts, door systems, and or curtain wall systems. Installation of glass permanent glass pieces 
with temporary caulk can constitute temporary weather protection.   

01.23 Include interior and exterior joint sealants for all items installed in this scope of work, including 
caulking to dissimilar materials. 

01.24 Remove all stickers, cork or felt separators from all glass surfaces and clean all glass and frames at 
the time of installation inside and outside.   
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01.25 Hardware for aluminum doors will be furnished and installed by the glass and glazing contractor, in-
cluding all required construction and permanent cores and cylinders. 

01.26 Use of the elevator during the construction of the facility will not be available movement of men, ma-
terial, debris and refuse is to be handled through stair towers to areas designated by the construction 
manager.  

01.27 Any supplemental blocking not called for on the contract documents but required for a complete glass 
and glazing system installation is to be furnished and installed by the glass and glazing contractor. 

01.28 Any requirements for supplemental steel reinforcing integral to the design and installation of the alu-
minum storefront and or curtainwall assemblies is to be designed, fabricated, furnished and installed 
by the glass and glazing contractor.  
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DOCUMENT 00 90 09.1—BID PACKAGE 09.1 DRYWALL  
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 
DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 
 

DIVISION 05 - METALS 
 
05 40 00 COLD-FORMED METAL FRAMING 
 
DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES   
   
06 10 00 ROUGH CARPENTRY  (AS APPLIES) 
  
DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 05 23 AIR BARRIER SYSTEM PRESSURE TESTING (AS APPLIES) 
07 08 00 COMMISSIONING OF THERMAL AND MOISTURE PROTECTION (AS APPLIES) 
07 21 00 THERMAL INSULATION (AS APPLIES) 
07 25 00 AIR BARRIER SYSTEM (AS APPLIES) 
07 84 00 FIRESTOPPING (AS APPLIES) 
07 90 05 JOINT SEALERS (AS APPLIES)  
   
DIVISION 08 - OPENINGS   
   
08 08 00 COMMISSIONING OF OPENINGS (AS APPLIES) 
08 11 13 HOLLOW METAL DOORS AND FRAMES (AS APPLIES)  
08 31 00 ACCESS DOORS AND PANELS (AS APPLIES) 
   
DIVISION 09 - FINISHES   
   
09 21 16 GYPSUM BOARD ASSEMBLIES  
09 22 16 NON-STRUCTURAL METAL FRAMING  
 
  
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   
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01.02    A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will not occupy or use the building for the entire construction period.  The 
Site Contractor shall maintain vehicular access to all areas of the building. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.  .  

 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.    

01.06  All required holes for sizes of 12” or less must be drilled or core bored and shall be the responsibility 
of the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the pene-
trations.  For larger holes and openings cutting and patching will be as follows:  The Masonry Con-
tractor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall 
Contractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves.  

 
01.07 General debris dumpsters will be provided by others. (Deposit general debris in a dumpster on a daily 

basis.  
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01.08   Temporary bracing and shoring required for this scope of work is included. 

   
01.09 All small roof penetrations, furnishing and setting of curbs shall be the responsibility of the trade con-

tractor requiring such items.  The Roofing Contractor will be responsible to flash in all such items.  
All pitch boxes shall be provided by the Roofing Contractor.  Roof deck cutting is the responsibility 
of the Metals Contractor except for holes less than 250 square inches, which are the responsibility of 
the trade requiring the hole.  Layout of openings cut by others is the responsibility of the trade requir-
ing the opening.    

01.10 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.11 Provide snow removal required to complete this scope of work in accordance with the schedule.  In-
clude cleaning and removal of snow and ice from building component substrates required to be 
framed or sheathed, as required. Snow and ice shall be removed to a site location as designated by the 
construction manager. The site contractor is responsible to remove snow from site.    

01.12 Layout, horizontal and vertical control for this bid package work included in this bid package. 
 
01.13 Acoustical sealants, fire caulking, smoke sealants integral with the drywall and framing assemblies is 

included in the drywall contractor’s scope of work.  

01.14 Coordinate openings required for expansion joint installation within the framing assemblies to adja-
cent construction.  Expansion Joint and installation is provided by others. 

01.15 The trade contractor is responsible for the control of construction dust in and outside the construction 
areas specific to their scope of work. The trade contractor shall employ whatever means and methods 
deemed necessary to control its trade specific dust with the building. 

01.16 Drywall contractor to install all required access panels located within the drywall systems.  Access 
panels will be furnished by the associated trade needing the access.   

01.17 All fire rated assemblies integral to the drywall and framing assemblies including but not limited to 
floor openings, tops of walls, building perimeters is part of this scope of work.  

01.18 Access and storage space on is limited, material trailers will not be allowed on a limited basis, the 
drywall and framing contractor is to coordinate and schedule material deliveries on a daily basis with 
the construction manager.  All road closures, road permits, off site staging areas, flagmen, and police 
protection is the responsibility of the roofing contractor for their scope of work. 

01.19 All cold formed framing and non structural framing support clips, wind brace clips and or seismic 
clips connected to structural steel is part of this scope of work.  Including all required welding and or 
bolting including patching of galvanizing, primer coats on steel. 

01.20 Hollow metal frames located in masonry walls and cold formed metal framed and non-structural met-
al framed walls shall be furnished and installed by the General Trades Contractor.  The Masonry Con-
tractor shall hold the frames in masonry walls true and plumb. The Drywall Contractor shall hold the 
frames in the light gauge metal framed walls true and plumb.  Failure to hold the door frames true and 
plumb will result in re-installing the frames at the responsible Contractor’s expense. 
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01.21 The general trade contractor to provide wood blocking, including but not limited to blocking for 
millwork, plumbing fixtures, toilet accessories, toilet partitions, windows, aluminum glass and glaz-
ing assemblies, doors, door and window frames, hardware, fire equipment, all division 9, 10, 11 and 
12, HVAC equipment, electrical, lighting, communications and security equipment.  All blocking for 
roof systems, roof curbs, roof caps, roof copings, lightning protection will be furnished and installed 
by the roofing contractor.  Exterior wood sheathing on metal studs and/or masonry wall assemblies 
will be provided by the drywall trade contractor. All blocking is to be fire rated. 

01.22 The drywall contractor is to furnish and install all thermal and acoustical insulation in-wall framing 
and or above gypsum ceilings, gypsum soffits and fascias as required. 

01.23 The drywall contractor is to furnish and install furring and plywood for all type C-3 walls. 

01.24 The drywall contractor is to all required in gypsum assemblies vapor barrier components.  

01.25 The drywall contractor to provide and smooth transition between drywall construction and dissimilar 
materials. The work to including but not limited to skim coating and feathering of taping compound 
as required.  

01.26 Use of the new elevator(s) during the construction of the facility will not be available; movement of 
men, material, debris and refuse is to be handled through existing stair towers to areas designated by 
the construction manager.  
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DOCUMENT 00 90 09.2—BID PACKAGE 09.2 FINISH FLOORING  
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 

 
DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 
 

DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 84 00 FIRESTOPPING (AS APPLIES)  
07 90 05 JOINT SEALERS (AS APPLIES)  
   
DIVISION 09 - FINISHES   
   
09 30 00 TILING  
09 65 00 RESILIENT FLOORING  
09 68 13 TILE CARPETING 
  
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

 
01.02    A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will not occupy or use the building for the entire construction period.  The 
Site Contractor shall maintain vehicular access to all areas of the building. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.  .  

 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
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These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.    

01.06  All required holes for sizes of 12” or less must be drilled or core bored and shall be the responsibility 
of the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the pene-
trations.  For larger holes and openings cutting and patching will be as follows:  The Masonry Con-
tractor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall 
Contractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves.  

 
01.07 General debris dumpsters will be provided by others. Deposit general debris in a dumpster on a daily 

basis.  
 
01.08  Layout, horizontal and vertical control for item work included in this bid package. 

01.09 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.10 Finish flooring shall include protection of adjacent finish items.  

01.11 The finish flooring contractor to provide moisture and relative humidity content testing as required 
per manufacturers instructions and as specified. 

 
01.12 The finish flooring contractor will include the installation and removal of temporary floor protection 

as required and as directed by the construction manager.  
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01.13 Coordinate openings required for expansion joint installation within the framing assemblies to adja-
cent construction.  Expansion Joint and installation is provided by others. 

01.14 The trade contractor is responsible for the control of construction dust in and outside the construction 
areas specific to their scope of work. The trade contractor shall employ whatever means and methods 
deemed necessary to control its trade specific dust with the building. 

01.15 The finish flooring contractor to provide finished flooring as specified in the elevator cabs.  

01.16 The finish flooring contractor to provide all floor to floor door sills, thresholds, floor transitions be-
tween differing and like flooring material. 

01.17 Access and storage space on site is limited, material trailers will be allowed on site on a limited basis, 
the finish flooring contractor is to coordinate and schedule material deliveries and storage on a daily 
basis with the construction manager.  All road closures, road permits, off site staging areas, flagmen, 
and police protection is the responsibility of the roofing contractor for their scope of work. 

01.18 The finish flooring contractor is to include furnish and install cold fluid-applied waterproofing sys-
tems under all finished tile flooring and wall tile.  Work to include any prep work as required. 

01.19 The finish flooring contractor to provide and smooth transition between new flooring materials spe-
cifically where material thickness may differ.  The work to including but not limited to skim coatings 
and flash patching as required.  

01.20 The finish flooring contractor is to include all floor preparation, fine sweeping, power sanding and 
vacuuming of all floors prior to the installation of finish flooring and applied waterproofing products.  
This will include but not limited to grinding, patching and skim coating up to ¼” thick or as required 
to achieve the desired installation.  

01.21 The finish flooring contractor is to include patching of substrates and finished floors where temporary 
partitions are removed.  

01.22 Use of the new elevator(s) during the construction of the facility will not be available for the move-
ment of men, material, debris and refuse is to be handled through existing stair towers to areas desig-
nated by the construction manager.    

01.23 The finish flooring to furnish and install all required thresholds.   
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DOCUMENT 00 90 09.3—BID PACKAGE 09.3 ACOUSTICAL  
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 
DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 
 

DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 21 00 THERMAL INSULATION (AS APPLIES) 
07 84 00 FIRESTOPPING (AS APPLIES)  
07 90 05 JOINT SEALERS (AS APPLIES)  
  
DIVISION 09 - FINISHES   
   
09 51 00 ACOUSTICAL CEILINGS  
  
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

 
01.02    A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will occupy or use the building for the entire construction period.  The Site 
Contractor shall maintain vehicular access to all areas of the building. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.  .  

 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
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quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.    

01.06  All required holes for sizes of 12” or less must be drilled or core bored and shall be the responsibility 
of the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the pene-
trations.  For larger holes and openings cutting and patching will be as follows:  The Masonry Con-
tractor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall 
Contractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves.  

 
01.07 General debris dumpsters will be provided by others. Deposit general debris in a dumpster on a daily 

basis.  
 
01.08  Layout, horizontal and vertical control for item work included in this bid package. 

01.09 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.10 Acoustical Contractor shall include protection of adjacent existing or adjacent finish items to remain.  

01.11 The acoustical contractor to provide thermal and or sound attenuation insulation directly above or laid 
on all the suspended acoustical ceiling assemblies. 

 
01.12 The acoustical contractor will include suspension systems required for their scope of work.  

01.13 Coordinate openings required for expansion joint installation within the acoustical grid/framing as-
semblies to adjacent construction.  Expansion Joint and installation is provided by others. 

01.14 The acoustical trade contractor is responsible for the control of construction dust in and outside the 
construction areas specific to their scope of work. The trade contractor shall employ whatever means 
and methods deemed necessary to control its trade specific dust with the building. 
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01.15 The acoustical contractor to provide all break metal or formed metal transitions, closures between 
acoustical or metal ceilings and any adjacent work. 

01.16 Access and storage space on site does not exist, material trailers will not be allowed on site, the finish 
flooring contractor is to coordinate and schedule material deliveries on a daily basis with the material 
loaded to the area of installation for daily installation.  All road closures, road permits, off site staging 
areas, flagmen, and police protection is the responsibility of the roofing contractor for their scope of 
work. 

01.17 Acoustical sealants, fire caulking, smoke sealants integral with the acoustical ceilings and acoustical 
suspension systems scope of work in included.  The acoustical contractor to include caulking between 
perimeter wall angles and gypsum or CMU walls.  

01.18 The acoustical contractor to provide and smooth transition between existing and new acoustical con-
struction specifically with the phased renovation areas.    

01.19 Use of the existing elevator(s) during the construction of the facility will not be available for the 
movement of men, material, debris and refuse is to be handled through existing stair towers to areas 
designated by the construction manager.     

01.20 The acoustical contractor to coordinate the installation of all their assembly components with the 
trade contractors whose materials lay into the acoustical suspension system and are cut into the acous-
tical tile.  Disregard to this coordination does not alleviate the responsibility the acoustical contractor 
from removing, relocating and or correcting an issue.  

01.21 The acoustical contractor to install all required access panels located within the acoustical ceiling sys-
tems. Access panels will be furnished by the associated trade needing the access.  
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DOCUMENT 00 90 09.4—BID PACKAGE 09.4 PAINTING  
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 

DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 
 

DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 90 05 JOINT SEALERS (AS APPLIES)  
 
DIVISION 09 - FINISHES   
   
09 90 00 PAINTING AND COATING  
  
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

 
01.02    A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will not occupy or use the building for the entire construction period.  The 
Site Contractor shall maintain vehicular access to all areas of the building. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.   

 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
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wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.    

01.06  All required holes for sizes of 12” or less must be drilled or core bored and shall be the responsibility 
of the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the pene-
trations.  For larger holes and openings cutting and patching will be as follows:  The Masonry Con-
tractor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall 
Contractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves.  

 
01.07 General debris dumpsters will be provided by others. Deposit general debris in a dumpster on a daily 

basis.  
 
01.08  Layout, horizontal and vertical control for item work included in this bid package. 

01.09 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.10 Painting Contractor shall include protection of adjacent existing or adjacent finish items to remain.  

01.11 All exterior ferrous metals including but not limited to, rails, lintels and bollards shall be painted by 
the painting contractor. 

 
01.12 The metals trade contractor shall be responsible for all cleaning and touch up primer painting of all 

field welds, bolted connections, piece markings, abraded areas of shop paint and all touch up speci-
fied in division 5 with no exceptions.   

01.13 Include minor wall preparation. 

01.14 The painting trade contractor is responsible for the control of construction dust in and outside the 
construction areas specific to their scope of work. The trade contractor shall employ whatever means 
and methods deemed necessary to control its trade specific dust with the building. 
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01.15 Include painting of all exposed to view mechanical piping, plumbing piping, sprinkler piping, electri-
cal conduit and boxes, communication conduit and boxes, security conduit and boxes and all items 
not factory finished. 

01.16 Access and storage space on site does not exist, material trailers will not be allowed on site, the finish 
flooring contractor is to coordinate and schedule material deliveries on a daily basis with the material 
loaded to the area of installation for daily installation.  All road closures, road permits, off site staging 
areas, flagmen, and police protection is the responsibility of the roofing contractor for their scope of 
work. 

01.17 The painting contractor to include minor caulking between differing material to complete the painting 
and finishing.   

01.18 Use of the new elevator during the construction of the facility will not be available for the movement 
of men, material, debris and refuse is to be handled through existing stair towers to areas designated 
by the construction manager. 

01.19 Furnish and Install all painting of exterior materials, exposed to view, called out to be painted includ-
ing but not limited to lintels, sag rods, steel canopies and supports,  metal clips, bollards, camera 
mounts, ductwork, ladders, stairs and rails, doors and frames, guardrails.       

01.20 Include the necessary mobilizations for the following wall painting sequence:  1. Wall surfaces ac-
cepted by the Painting Contractor.  2. Walls primed.  3.  Touch ups by Masonry and Drywall trades 
performed.  4.  Spot prime touch ups and apply first finish coat.  5.  Apply second finish coat just pri-
or to substantial completion.  6.  Perform reasonable touch ups including ding repair after punch list is 
complete, prior to Owner turnover.  

01.21    The painting contractor to include touch up of disturbed existing finishes at the existing Central Dis-
tribution Warehouse, including but not limited to painting existing gypsum partitions and metal sur-
faces. 

01.22 Furnish and install painting of all exterior primed or galvanized metal items that are not pre-finished. 
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DOCUMENT 00 90 011—BID PACKAGE 11 FIRE SPRINKLERS  
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 

DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 
 

DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 84 00 FIRESTOPPING (AS APPLIES) 
07 90 05 JOINT SEALERS (AS APPLIES)  
   
DIVISION 08 - OPENINGS   
   
08 31 00 ACCESS DOORS AND PANELS (AS APPLIES)  
 
DIVISION 21 – FIRE SUPPRESSION 
 
21 05 00  COMMON WORK RESULTS FOR FIRE SUPPRESSION 
21 05 17 SLEEVES AND SLEEVE SEALS FOR FIRE-SUPPRESSION PIPING 
21 05 18 ESCUTCHEONS FOR FIRE-SUPPRESSION PIPING 
21 05 48 VIBRATION AND SEISMIC CONTROLS FOR FIRE-SUPPRESSION PIPING AND 

EQUIPMENT 
21 13 13 AUTOMATIC SPRINKLER SYSTEM 
  
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

 
01.02    A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will not occupy or use the building for the entire construction period.  The 
Site Contractor shall maintain vehicular access to all areas of the building. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.  .  
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 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.    

01.06  All required holes for sizes of 12” or less must be drilled or core bored and shall be the responsibility 
of the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the pene-
trations.  For larger holes and openings cutting and patching will be as follows:  The Masonry Con-
tractor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall 
Contractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves.  

 
01.07 General debris dumpsters will be provided by others. (Deposit general debris in a dumpster on a daily 

basis.  
 
01.08  Temporary bracing and shoring required for this scope of work is included.   

01.09 Include all design, fabrication and installation of all required seismic hangers, restraints and assem-
blies. 

01.10 Not used.  

01.11 Fire sprinkler and Domestic water services will be brought to a blind flange above the new slab on 
grade by the site trade contractor. NFPA testing will be performed from street connection to this 
flange accordingly. The coordination of the testing requirements is to be provided by the Fire sprin-
kler contractor including furnishing all required test flanges and test headers and assisting in the prep-
aration of the NFPA documentation and sign-off. 
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01.12 All small roof penetrations, furnishing and setting of curbs shall b e the responsibility of the trade 
contractor requiring such items.  The Roofing Contractor will be responsible to flash in all such items.  
All pitch boxes shall be provided by the Roofing Contractor.  Roof deck cutting is the responsibility 
of the Metals Contractor except for holes less than 250 square inches, which are the responsibility of 
the trade requiring the hole.  Layout of openings cut by others is the responsibility of the trade 
requiring the opening.    

01.13 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.14 Provide snow removal required to complete this scope of work in accordance with the schedule.  In-
clude cleaning and removal of snow and ice from building component substrates required to be 
framed or sheathed, as required. Snow and ice shall be removed to a site location as designated by the 
construction manager. The site contractor is responsible to remove snow from site.    

01.15 Layout, horizontal and vertical control for this bid package work included in this bid package. 
 
01.16 Acoustical sealants, fire stops and caulking, smoke stops and sealants integral with the fire sprinkler 

scope of work is included in this package.  

01.17 The trade contractor is responsible for the control of construction dust in and outside the construction 
areas specific to their scope of work. The trade contractor shall employ whatever means and methods 
deemed necessary to control its trade specific dust with the building. 

01.19 Provide all access doors on this project shall be by a common manufacturer. Access doors required 
for this scope of work; lay out and coordination is the responsibility of the trade requiring the access.  
Installation of the access doors into drywall framed partitions will be by the drywall trade contractor. 
Installation of the access doors into masonry partitions will be by the masonry trade contractor. 

01.20 All fire rated assemblies’ integral to fire sprinkler penetrations and assemblies is included in this 
scope of work.  

01.21 Access and storage space on site does is limited, material trailers will be allowed on site on a limited 
basis, the fire sprinkler contractor is to coordinate and schedule material deliveries on a daily basis 
with the construction manager.  All road closures, road permits, off site staging areas, flagmen, and 
police protection is the responsibility of the roofing contractor for their scope of work. 

01.22 Use of the new elevator during the construction of the existing facility will not be available for the 
movement of men, material, debris and refuse is to be handled through existing stair towers to areas 
designated by the construction manager.  

01.23 The fire sprinkler contractor to coordinate locations of all piping and equipment with others trades, 
structural components, architectural finishes.  3D modeling is required for coordination drawings.  

  It is expected that all M/E/P, FS, Communications trades utilize BIM to coordinate their work. 
The design model produced by the design team will be released to the MEP, FS trades after a waiver 
is executed by each trade contractor. 
 
The trade contractors will then utilize the design model to begin layout of their respective systems. 
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The coordination of systems may be divided into areas (floors, phases, areas, etc.) as determined by 
the Construction Manager. 
 
The HVAC contractor will act as gatekeeper of the coordination model during the entire coordination 
effort. 
 
Each contractor shall model their systems and provide sufficient detail to enable accurate and com-
plete clash detection prior to the start of subcontractor’s work on site. 
 
At a minimum, coordination meetings shall occur weekly until final coordination is achieved and in 
no way shall delay the progress of the job. 
 
HVAC contractor will make available their server (or other means acceptable to all parties) that will 
enable all project parties to upload and download their respective shop drawing models during the co-
ordination effort.  When coordination models from each trade are uploaded, the HVAC contractor 
will download and integrate all trade models into a consolidated model.  After this, a clash report will 
be created to identify clashes and conflicts between trade systems, building structure, architectural el-
ements, etc.  A report will be issued to all trades and the CM for review, response, and correction. 
 
Once all coordination efforts (by area) are completed and clashes resolved, HVAC contractor shall 
produce a final set of coordination drawings as well as an integrated model for use and reference dur-
ing construction. 
 
Typical sequence of coordination, unless otherwise determined, shall be: 
 

1) Duct layout 
2) Pitched Pipe Layout 
3) Plumbing 
4) Fire Protection 
5) Electrical 
6) Communication 
7) Miscellaneous 

 
Each system shall use a specific color for ease of identification.  All files to shall have specific names 
assigned to track version and date of file per trade.  The HVAC contractor is to determine color as-
signments and file naming requirements. 
 
All files to be Autodesk.dwg file format and be readable by other trades’ CAD systems and Navis-
works. 

01.23 Include all pre-action fire suppression requirements including but not limited to piping, heads, valves, 
assemblies, tanks, chemical agents, control panels. Fire alarm connections and wiring, devices, power 
wiring will be furnished and installed by the electrical trade contractor. 

01.24 Fire sprinkler contractor to furnish and install all tamper switches, flow and gate valves, pressure 
switches, post indicator valves, electric bells, fire department connections for a complete fire protec-
tion system.  The electrical contractor is to wire and interconnect all the fire protection valves, 
switches, bells to the fire alarm system.  

01.25 Provide all required system flushing, disinfecting and testing of the fire sprinkler systems, including 
all Factory Mutual (FM) requirements. 
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01.26 Provide all required engineered sealed calculations and drawings required for a complete fire sprin-
kler system.  Submit sealed calculations to State of Connecticut insurance carrier, building depart-
ment and fire marshal’s office and Factory Mutual. 

01.27 Furnish and install required fire sprinkler systems and assemblies required for the Dust Collector 
Equipment and Fume and Exhaust Extraction Systems specified in Division 44 Pollution Control 
Equipment. 

01.28 Furnish and install required fire sprinkler systems and assemblies required for the Shop Equipment 
and Equipment Racks specified in Division 11 Equipment. 

 



BID PACKAGE 12 PLUMBING  00 90 12 - 1 
Project No. 0301-0124  
 

DOCUMENT 00 90 012—BID PACKAGE 12 PLUMBING  
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 

DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 
 

DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 84 00 FIRESTOPPING (AS APPLIES)  
07 90 05 JOINT SEALERS (AS APPLIES)  
   
DIVISION 08 - OPENINGS   
   
08 31 00 ACCESS DOORS AND PANELS (AS APPLIES)  
 
DIVISION 22 – PLUMBING 
 
22 00 00  PLUMBING 
22 07 00  PLUMBING INSULATION 
22 08 00 PLUMBING SYSTEMS COMMISSIONING  
22 13 13  FACILITY SANITARY SEWERS 
22 13 73 FACILITY FLOOR DRAIN WATER TANKS 
  
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

 
01.02    A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will not occupy or use the building for the entire construction period.  The 
Site Contractor shall maintain vehicular access to all areas of the building. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.    
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 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.    

01.06  All required holes for sizes of 12” or less must be drilled or core bored and shall be the responsibility 
of the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the pene-
trations.  For larger holes and openings cutting and patching will be as follows:  The Masonry Con-
tractor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall 
Contractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves.  

 
01.07 General debris dumpsters will be provided by others. (Deposit general debris in a dumpster on a daily 

basis.  
01.08  Temporary bracing and shoring required for this scope of work is included.   

01.09 Include design, fabrication and installation of all required seismic restraints, hangers and assemblies 
for the plumbing systems. 

 
01.10 Not used. 
  
01.11 Domestic and fire protection water services will be brought to a blind flange above the new slab on 

grade by the site trade contractor. NFPA testing will be performed from street connection to this 
flange accordingly. The coordination of the testing requirements is to be provided by the Plumbing 
contractor. 
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01.12 All small roof penetrations, furnishing and setting of curbs shall b e the responsibility of the trade 
contractor requiring such items.  The Roofing Contractor will be responsible to flash in all such items.  
All pitch boxes shall be provided by the Roofing Contractor.  Roof deck cutting is the responsibility 
of the Metals Contractor except for holes less than 250 square inches, which are the responsibility of 
the trade requiring the hole.  Layout of openings cut by others is the responsibility of the trade 
requiring the opening.    

01.13 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.14 Provide snow removal required to complete this scope of work in accordance with the schedule.  In-
clude cleaning and removal of snow and ice from building component substrates required to be 
framed or sheathed, as required. Snow and ice shall be removed to a site location as designated by the 
construction manager. The site contractor is responsible to remove snow from site.    

01.15 Layout, horizontal and vertical control for this bid package work included in this bid package. 
 
01.16 Acoustical sealants, fire stops and caulking, smoke stops and sealants integral and associated with the 

plumbing scope of work is included in this package.  

01.17 The plumbing contractor to coordinate the installation of all their assembly components with the 
spray applied and intumescent fireproofing assemblies.  Any patching of removed fireproofing re-
quired to complete this contractor’s work will be the responsibility of the contractor removing the ma-
terial.  

01.18 The trade contractor is responsible for the control of construction dust in and outside the construction 
areas specific to their scope of work. The trade contractor shall employ whatever means and methods 
deemed necessary to control its trade specific dust with the building. 

01.19 All access doors on this project shall be by a common manufacturer. Access doors required for this 
scope of work; lay out and coordination is the responsibility of the trade requiring the access.  Instal-
lation of the access doors into drywall framed partitions will be by the drywall trade contractor. In-
stallation of the access doors into masonry partitions will be by the masonry trade contractor. 

01.20 Include all fire rated assemblies integral to plumbing penetrations.  

01.21 Access and storage space on site does is limited, material trailers will be allowed on site on a limited 
basis. The plumbing contractor is to coordinate and schedule material deliveries on a daily basis with 
the construction manager.  All road closures, road permits, off site staging areas, flagmen, and police 
protection is the responsibility of the roofing contractor for their scope of work. 

01.22 Use of the new elevator during the construction of the facility will not be available for the movement 
of men, material, debris and refuse is to be handled through existing stair towers to areas designated 
by the construction manager.  

01.23 The plumbing contractor to coordinate locations of all piping and equipment with others trades, struc-
tural components, architectural finishes.  3D modeling is required for coordination drawings.  

  It is expected that all M/E/P, FS, Communications trades utilize BIM to coordinate their work. 
The design model produced by the design team will be released to the MEP, FS trades after a waiver 
is executed by each trade contractor. 
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The trade contractors will then utilize the design model to begin layout of their respective systems. 
 
The coordination of systems may be divided into areas (floors, phases, areas, etc.) as determined by 
the Construction Manager. 
 
The HVAC contractor will act as gatekeeper of the coordination model during the entire coordination 
effort. 
 
Each contractor shall model their systems and provide sufficient detail to enable accurate and com-
plete clash detection prior to the start of subcontractor’s work on site. 
 
At a minimum, coordination meetings shall occur weekly until final coordination is achieved and in 
no way shall delay the progress of the job. 
 
HVAC contractor will make available their server (or other means acceptable to all parties) that will 
enable all project parties to upload and download their respective shop drawing models during the co-
ordination effort.  When coordination models from each trade are uploaded, the HVAC contractor 
will download and integrate all trade models into a consolidated model.  After this, a clash report will 
be created to identify clashes and conflicts between trade systems, building structure, architectural el-
ements, etc.  A report will be issued to all trades and the CM for review, response, and correction. 
 
Once all coordination efforts (by area) are completed and clashes resolved, HVAC contractor shall 
produce a final set of coordination drawings as well as an integrated model for use and reference dur-
ing construction. 
 
Typical sequence of coordination, unless otherwise determined, shall be: 
 

1) Duct layout 
2) Pitched Pipe Layout 
3) Plumbing 
4) Fire Protection 
5) Electrical 
6) Communication 
7) Miscellaneous 

 
Each system shall use a specific color for ease of identification.  All files to shall have specific names 
assigned to track version and date of file per trade.  The HVAC contractor is to determine color as-
signments and file naming requirements. 
 
All files to be Autodesk.dwg file format and be readable by other trades’ CAD systems and Navis-
works. 

01.24 Provide emergency shut off (solenoid) valves for gas systems as required. 

01.25 Include all required pipe and equipment insulation, jacketing, identification markings required for 
plumbing systems  

01.26 Provide all required system flushing, disinfecting and testing of the plumbing systems,  

01.27 All equipment pads shall be furnished and installed by the concrete trade contractor.  Grouting of any 
inertia bases is the responsibility of the trade contractor providing the bases. 
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01.28 Furnish and installation of exterior gas piping will be furnished and install by the site contractor to the 
gas meter. From the gas meter, including emergency generator gas piping and interior underground 
gas piping to be excavated and backfilled with sand bedding and warning tape by the site contractor 
the pipe installation will be furnished and installed and tested by the plumbing contractor. Coordinate 
location with site contractor.  

 
01.29 Exterior sanitary piping and structures is furnished and installed by the site contractor.  Interior un-

derground sanitary piping to be excavated and backfilled with sand bedding and warning tape by the 
site contractor the pipe installation will be provided by the plumbing contractor including all required 
structural hanger methods. Furnish and install sanitary service to five (5) feet outside the building 
footprint coordinate location with site contractor.  

 
01.30 Furnish and install drains as required for the shop equipment specified in Division 11 Equipment. 
  
01.31 Furnish and install drains as required for the dust collection equipment and fume and extraction sys-

tems equipment specified in Division 44 Pollution Control Equipment. 
 
01.32 Furnish and install caulking of all plumbing fixtures to finished walls, floors and ceilings. 
 
01.33 Exterior storm drainage piping and structures is furnished and installed by the site contractor.  Interior 

underground storm drainage piping to be excavated and backfilled with sand bedding and warning 
tape by the site contractor the pipe installation will be provided by the plumbing contractor including 
all required structural hanger methods.  Furnish and install storm drainage service to five (5) feet out-
side the building footprint coordinate location with site contractor.  
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DOCUMENT 00 90 13—BID PACKAGE 13 MECHANICAL 
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 

DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 
 

DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 84 00 FIRESTOPPING  
07 90 05 JOINT SEALERS  
   
DIVISION 08 - OPENINGS   
   
08 31 00 ACCESS DOORS AND PANELS  
 
DIVISION 23 – HEATING, VENTILATION, AND AIR-CONDITI ONING (HVAC) 
 
23 05 00  COMMON WORK RESULTS FOR HVAC 
23 05 13  COMMON MOTOR REQUIREMENTS FOR HVAC EQUIPMENT 
23 05 17  SLEEVES AND SLEEVE SEALS FOR HVAC PIPING 
23 05 29  HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT 
23 05 48  VIBRATION AND SEISMIC CONTROLS FOR HVAC PIPING AND EQUIPMENT 
23 05 53  IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT 
23 05 93  TESTING, ADJUSTING, AND BALANCING FOR HVAC 
23 07 13 DUCT INSULATION 
23 08 00 HVAC SYSTEMS COMMISSIONING  
23 09 23 BUILDING AUTOMATION SYSTEM 
23 23 00  REFRIGERANT PIPING 
23 29 23  VARIABLE FREQUENCY DRIVES 
23 31 13  METAL DUCTS 
23 33 00  AIR DUCT ACCESSORIES 
23 36 00 AIR TERMINAL UNITS  
23 51 00 LISTED TYPE III VENTS 
23 55 23 GAS-FIRED RADIANT HEATERS  
23 74 13 PACKAGED OUTDOOR ROOFTOP AIR-HANDLING UNITS  
23 74 33  ENERGY RECOVERY UNITS 
23 81 26  SPLIT-SYSTEM AIR-CONDITIONERS 
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DIVISION 44 – POLLUTION CONTROL EQUIPMENT 
 
44 11 16  INDUSTRIAL DUST COLLECTORS 
44 11 37 FUME AND EXHAUST EXTRACTION SYSTEMS 
 
 
  
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

 
01.02    A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will not occupy or use the building for the entire construction period.  The 
Site Contractor shall maintain vehicular access to all areas of the building. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.  .  

 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
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furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.    

01.06 All required holes for sizes of 12” or less must be drilled or core bored and shall be the responsibility 
of the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the pene-
trations.  For larger holes and openings cutting and patching will be as follows:  The Masonry Con-
tractor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall 
Contractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves.  

 
01.07 General debris dumpsters will be provided by others. (Deposit general debris in a dumpster on a daily 

basis.  
 
01.08  Temporary bracing and shoring required for this scope of work is included. 

   
01.09 The mechanical contractor to furnish and install variable frequency drive. The electrical contractor to 

furnish and install line power and required power disconnects. 
 
01.10 The mechanical contractor it install smoke duct detectors including all required duct access and 

through wall access. The smoke duct detectors will be furnished by the electrical contractor. 

01.11 All small roof penetrations, furnishing and setting of curbs shall b e the responsibility of the trade 
contractor requiring such items.  The Roofing Contractor will be responsible to flash in all such items.  
All pitch boxes shall be provided by the Roofing Contractor.  Roof deck cutting is the responsibility 
of the Metals Contractor except for holes less than 250 square inches, which are the responsibility of 
the trade requiring the hole.  Layout of openings cut by others is the responsibility of the trade 
requiring the opening.    

01.12 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.13 Provide snow removal required to complete this scope of work in accordance with the schedule.  In-
clude cleaning and removal of snow and ice from building component substrates required to be 
framed or sheathed, as required. Snow and ice shall be removed to a site location as designated by the 
construction manager. The site contractor is responsible to remove snow from site.    

01.14 Layout, horizontal and vertical control for this bid package work included in this bid package. 
 
01.15 Acoustical sealants, fire stops and caulking, smoke stops and sealants integral and associated with the 

mechanical scope of work is included in this package.  

01.16 The mechanical contractor to coordinate the installation of all their assembly components with the 
spray applied and intumescent fireproofing assemblies.  Any patching of removed fireproofing re-
quired to complete this contractor’s work will be the responsibility of the contractor removing the ma-
terial.  
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01.17 The trade contractor is responsible for the control of construction dust in and outside the construction 
areas specific to their scope of work. The trade contractor shall employ whatever means and methods 
deemed necessary to control its trade specific dust with the building. 

01.18 All access doors on this project shall be by a common manufacturer. Provide access doors required 
for this scope of work; lay out and coordination is the responsibility of the trade requiring the access.  
Installation of the access doors into drywall framed partitions will be by the drywall trade contractor. 
Installation of the access doors into masonry partitions will be by the masonry trade contractor. 

01.19 All fire rated assemblies integral to mechanical penetrations and assemblies of this scope of work.  

01.19 Access and storage space on site is limited, material trailers will be allowed on site on a limited basis, 
the mechanical contractor is to coordinate availability with the construction manager and schedule 
material deliveries on a daily basis with them.   All road closures, road permits, off site staging areas, 
flagmen, and police protection is the responsibility of the roofing contractor for their scope of work. 

01.20 Use of the new elevator(s) during the construction of the facility will not be available for the move-
ment of men, material, debris and refuse is to be handled through existing stair towers to areas desig-
nated by the construction manager.  

01.21 The mechanical contractor to coordinate locations of all piping, ductwork and equipment with others 
trades, structural components, architectural finishes.  3D modeling is required for coordination draw-
ings. 

   It is expected that all M/E/P, FS, Communications trades utilize BIM to coordinate their work. 
The design model produced by the design team will be released to the MEP, FS trades after a waiver 
is executed by each trade contractor. 
 
The trade contractors will then utilize the design model to begin layout of their respective systems. 
 
The coordination of systems may be divided into areas (floors, phases, areas, etc.) as determined by 
the Construction Manager. 
 
The HVAC contractor will act as gatekeeper of the coordination model during the entire coordination 
effort. 
 
Each contractor shall model their systems and provide sufficient detail to enable accurate and com-
plete clash detection prior to the start of subcontractor’s work on site. 
 
At a minimum, coordination meetings shall occur weekly until final coordination is achieved and in 
no way shall delay the progress of the job. 
 
HVAC contractor will make available their server (or other means acceptable to all parties) that will 
enable all project parties to upload and download their respective shop drawing models during the co-
ordination effort.  When coordination models from each trade are uploaded, the HVAC contractor 
will download and integrate all trade models into a consolidated model.  After this, a clash report will 
be created to identify clashes and conflicts between trade systems, building structure, architectural el-
ements, etc.  A report will be issued to all trades and the CM for review, response, and correction. 
 
Once all coordination efforts (by area) are completed and clashes resolved, HVAC contractor shall 
produce a final set of coordination drawings as well as an integrated model for use and reference dur-
ing construction. 
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Typical sequence of coordination, unless otherwise determined, shall be: 
 

1) Duct layout 
2) Pitched Pipe Layout 
3) Plumbing 
4) Fire Protection 
5) Electrical 
6) Communication 
7) Miscellaneous 

 
Each system shall use a specific color for ease of identification.  All files to shall have specific names 
assigned to track version and date of file per trade.  The HVAC contractor is to determine color as-
signments and file naming requirements. 
 
All files to be Autodesk.dwg file format and be readable by other trades’ CAD systems and Navis-
works. 

01.22 In addition to the specified filter changes required by plans and specification the mechanical contrac-
tor is furnish and install two additional filter change to be furnished and installed at the direction of 
the construction manager.   

01.23 Include all required pipe, ductwork and equipment insulation, jacketing, identification markings re-
quired for mechanical systems.  

01.24 Provide all required system flushing, disinfecting, cleaning and testing of the mechanical systems.  

01.25 Provide all required factory startups of the mechanical systems.  

01.26 All equipment pads shall be furnished and installed by the concrete trade contractor.  Grouting of any 
inertia bases is the responsibility of the trade contractor providing the bases. 

01.27 Provide all required steel and miscellaneous steel dunnage and rails required to support mechanical 
equipment and exterior ductwork. 

01.30 Provide on-site support for commissioning as required including but not limited to testing and balanc-
ing technician, controls technician, sheet metal foremen, pipe fitter foremen. 

01.31 Protect all new ductwork from dust, debris and contamination, at a minimum cover ductwork ends 
and openings with self-adhering plastic. Remove all plastic as the systems are connected and or put 
into operation.  

01.32 The mechanical contractor is to furnish and install the building flush out in accordance with the plans 
and specifications. In addition to the project specification requirements provide an additional filter 
change as directed by the construction manager. 
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DOCUMENT 00 90 014—BID PACKAGE 14 ELECTRICAL AND CO MMUNICATION 
 

A. Specification Sections: 
 
DIVISION 00 – PROCUREMENT AND CONTRACT REQUIREMENTS  

 
This Bid Package includes all Division 00 Sections and Documents.  

  Refer to Volume 0 Bidding Requirements and Volume 1 Specifications of the Project Manual. 
 

DIVISION 01 – GENERAL REQUIREMENTS 
  

This Bid Package includes all Division 1 Sections as they apply to this scope of work.   
Refer to the Volume 1 of the Project Manual. 
 

DIVISION 02 – EXISTING CONDITIONS 
   
02 22 26 DUCT BANK ASSESSMENT 
02 41 13.23  UTILITY LINE REMOVAL (AS APPLIES) 
02 41 19.01 REMOVE POLE (AS APPLIES) 
 
DIVISION 07 - THERMAL AND MOISTURE PROTECTION   
 
07 84 00 FIRESTOPPING (AS APPLIES)  
07 90 05 JOINT SEALERS (AS APPLIES)  
   
DIVISION 08 - OPENINGS   
   
08 31 00 ACCESS DOORS AND PANELS (AS APPLIES) 
 
DIVISION 26 – ELECTRICAL 
 
26 01 00  BASIC ELECTRICAL REQUIREMENTS 
26 05 00  COMMON WORK RESULTS FOR ELECTRICAL 
26 05 13.19 SITE - MEDIUM VOLTAGE CABLES 
26 05 19  LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 
26 05 26  GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 
26 05 29  HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 
26 05 33  RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS 
26 05 43.13 CLEANING UNDERGROUND DUCTS 
26 05 48 VIBRATION AND SEISMIC CONTROLS FOR ELECTRICAL SYSTEMS 
26 05 53  IDENTIFICATION FOR ELECTRICAL SYSTEMS 
26 05 73  OVERCURRENT PROTECTIVE DEVICE COORDINATION STUDY  
26 08 00 ELECTRICAL SYSTEMS COMMISSIONING * 
26 09 23 LIGHTING CONTROL DEVICES 
26 12 00 MEDIUM VOLTAGE TRANSFORMERS  
26 13 00 MEDIUM VOLTAGE SWITCHGEAR  
26 22 00  LOW-VOLTAGE TRANSFORMERS 
26 24 16  PANELBOARDS 
26 27 13  ELECTRICITY METERING 
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26 27 26  WIRING DEVICES 
26 28 13 FUSES 
26 28 16  ENCLOSED SWITCHES AND CIRCUIT BREAKERS 
26 32 13  ENGINE GENERATORS 
26 33 53 STATIC UNINTERRUPTIBLE POWER SUPPLY 
26 36 00  TRANSFER SWITCHES 
26 41 13  LIGHTNING PROTECTION FOR STRUCTURES 
26 51 00  INTERIOR LIGHTING 
26 56 26 SITE LIGHTING 
26 56 29 SERVICE ENTRANCE AND CABINET 
26 56 30 TEMPORARY ILLUMINATION UNIT 
 
DIVISION 27 – COMMUNICATIONS  
 
27 05 36 CABLE TRAYS FOR COMMUNICATIONS SYSTEMS  
27 11 00 COMMUNICATIONS EQUIPMENT ROOM FITTINGS  
27 13 00 COMMUNICATIONS BACKBONE CABLING 
27 14 00 COMMUNICATIONS OUTSIDE PLANT CABLING 
27 15 00 COMMUNICATIONS HORIZONTAL CABLING 
27 51 16 PUBLIC ADDRESS SYSTEMS 
27 51 23 INTERCOM SYSTEMS 
 
DIVISION 28- ELECTRONIC SAFETY AND SECURITY  
 
28 01 00 BASIC SECURITY SYSTEMS REQUIREMENTS 
28 05 13 CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SECURITY 
28 13 00 ACCESS CONTROL SYSTEM 
28 23 00  VIDEO SURVEILLANCE SYSTEM 
28 31 11 DIGITAL, ADDRESSABLE FIRE-ALARM SYSTEM  
 
B.  Bid Package Notes: 
 
01.01 The Trade Contractor shall be aware that the completion of this project in accordance with the 

Construction Schedule.  The Construction Schedule shall be strictly adhered to.  The Contractor shall 
supply the necessary resources to attain the dates put forth in the Construction Schedule.   

 
01.02    A full time, English speaking, superintendent must be on site when work is being performed. 
 
01.03 Work must be performed such that safe access and required egress to the building and work areas are 

maintained.  The Owner will not occupy or use the building for the entire construction period.  The 
Site Contractor shall maintain vehicular access to all areas of the building. 

 
01.04 All Trade Contractors shall be aware that the Owner will not remove any lead paint in this building.  

In the course of performing their scope of work, all Trade Contractors shall include the necessary 
provisions to protect workers and others from the hazards of lead paint in accordance with OSHA 
regulations and legally dispose of any lead waste generated unless otherwise noted in these docu-
ments.  All contractors shall submit proof of the necessary OSHA training.  .  

 01.05 The Steel Trade Contractor shall include furnishing, installing (in accordance with OSHA Standards) 
a double row of temporary safety cables and cable supports at all levels above the grade level of the 
building, the building perimeter and at all floor openings. Height of installation is to accommodate all 
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finished concrete floor elevations. The General Trades contractor shall maintain the safety cables. 
These temporary safety cables and supports shall be installed for the protection of all Project workers.  
Upon completion of the concrete slab the General Trades Contractor shall furnish and install toe 
boards, in accordance with OSHA standards, at the building perimeter and all floor openings, as re-
quired.  The General Trades Contractor shall furnish, install and remove when no longer necessary 
two (on each level) removable wood barriers (locations to be determined) a minimum of twelve feet 
wide at the main and upper levels to accommodate loading materials.  Any trade contractor requiring 
removal of any portion of the safety cables shall reinstall the cables to maintain fall protection.   All 
work performed where fall protection has been removed shall be performed in compliance with 
OSHA standards.  All cores and small openings (less than 576 sq. in.) shall be protected by the trade 
creating the core or small opening.  The General Trades Contractor is responsible to provide fall pro-
tection for all openings and hazards at metal framed walls.  The General Trades Contractor is respon-
sible for fall protection required for all other openings.  The General Trades Contractor is responsible 
to inspect and correct as required all perimeter safety cabling and toe boards weekly provide a written 
report to construction manager. The Roofing Contractor is responsible for the required fall protection 
to perform the Roofing scope of work.  All Contractors performing work on the roof shall provide 
their own fall protection in accordance with OSHA standards. The General Trades Contractor shall 
remove the safety cables, supports and toe boards when no longer required. Upon removal of the safe-
ty cables, the applicable Trade Contractor working in the area of removed cables shall be responsible 
to maintain fall protection until their work is complete in the area where the cables were removed.  
When the masonry or wall framing work is complete in an area, the General Trades Contractor shall 
furnish, install and maintain fall protection at all shafts, window and door openings, as required.  The 
general trade contractor shall furnish and install temporary rails (in strict accordance with OSHA 
standards) at all stair towers balconies and mezzanines as required, coordinate and remove the tempo-
rary rails with the installation of the permanent finished construction.    

01.06 All required holes for sizes of 12” or less must be drilled or core bored and shall be the responsibility 
of the Trade Contractor requiring the hole.  The Trade Contractors shall include sealing of the pene-
trations.  For larger holes and openings cutting and patching will be as follows:  The Masonry Con-
tractor shall include all necessary cutting and patching in masonry walls for all trades.  The Drywall 
Contractor shall include cutting and patching in plaster or drywall walls for all trades.  The General 
Trades Contractor shall include cutting and patching in all concrete slabs for all trades.  The trade re-
quiring openings shall provide layout and any required sleeves.  

 
01.07 General debris dumpsters will be provided by others. (Deposit general debris in a dumpster on a daily 

basis.  

01.08  Temporary bracing and shoring required for this scope of work is included. 

01.09 Not used.   
 
01.10 Not used. 
 
01.11 The mechanical contractor to install smoke duct detectors including all required duct access and 

through wall access. The smoke duct detectors will be furnished by the electrical contractor. 

01.12 All small roof penetrations, furnishing and setting of curbs shall b e the responsibility of the trade 
contractor requiring such items.  The Roofing Contractor will be responsible to flash in all such items.  
All pitch boxes shall be provided by the Roofing Contractor.  Roof deck cutting is the responsibility 
of the Metals Contractor except for holes less than 250 square inches, which are the responsibility of 
the trade requiring the hole.  Layout of openings cut by others is the responsibility of the trade 
requiring the opening.    
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01.13 With the exception of mechanical and electrical shafts shown on the drawings, each trade contractor 
requiring openings, sleeves, penetrations through walls, roofs, foundations and floors shall be the re-
sponsible to coordinate with the trade performing the wall, roof, foundation and floor construction.  
Failure to coordinate any required penetration and or opening causing corrective to the compromised 
substrate shall be the responsibility of the trade that required the opening and or penetration. 

01.14 Provide snow removal required to complete this scope of work in accordance with the schedule.  In-
clude cleaning and removal of snow and ice from building component substrates required to be 
framed or sheathed, as required. Snow and ice shall be removed to a site location as designated by the 
construction manager. The site contractor is responsible to remove snow from site.    

01.15 Layout, horizontal and vertical control for this bid package work included in this bid package. 
 
01.16 Acoustical sealants, fire stops and caulking, smoke stops and sealants integral and associated with the 

electrical scope of work is included in this package.  

01.17 The electrical contractor to coordinate the installation of all their assembly components with the exte-
rior metal panel system. All panel penetrations shall be furnished and installed by the metal panel 
trade contractor. The metal panel contractor will be responsible to reinforce, flash and seal all such 
items.  Layout of openings cut by the metal panel contractor is the responsibility of the trade requiring 
the opening.    

01.18  The trade contractor is responsible for the control of construction dust in and outside the construction 
areas specific to their scope of work. The trade contractor shall employ whatever means and methods 
deemed necessary to control its trade specific dust with the building. 

01.19  All access doors on this project shall be by a common manufacturer. Access doors required for this 
scope of work; lay out and coordination is the responsibility of the trade requiring the access.  Instal-
lation of the access doors into drywall framed partitions will be by the drywall trade contractor. In-
stallation of the access doors into masonry partitions will be by the masonry trade contractor. 

01.20 All fire rated assemblies integral to electrical penetrations and assemblies of this scope of work.  

01.21 Access and storage space on site is limited, material trailers will be allowed on site at the discretion of 
the construction manager. The electrical contractor is to coordinate and schedule material deliveries 
on a daily basis. All road closures, road permits, off site staging areas, flagmen, and police protection 
is the responsibility of the roofing contractor for their scope of work. 

01.22 Use of the new and existing elevator(s) during construction will not be available for the movement of 
men, material, debris and refuse is to be handled through existing stair towers to areas designated by 
the construction manager.  

01.23 The electrical contractor to coordinate locations of all piping, lighting and electrical equipment with 
others trades, structural components, architectural finishes.  3D modeling is required for coordination 
drawings.  

 
It is expected that all M/E/P, FS, Communications trades utilize BIM to coordinate their work. 
The design model produced by the design team will be released to the MEP, FS trades after a waiver 
is executed by each trade contractor. 
 
The trade contractors will then utilize the design model to begin layout of their respective systems. 
 
The coordination of systems may be divided into areas (floors, phases, areas, etc.) as determined by 
the Construction Manager. 
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The HVAC contractor will act as gatekeeper of the coordination model during the entire coordination 
effort. 
 
Each contractor shall model their systems and provide sufficient detail to enable accurate and com-
plete clash detection prior to the start of subcontractor’s work on site. 
 
At a minimum, coordination meetings shall occur weekly until final coordination is achieved and in 
no way shall delay the progress of the job. 
 
HVAC contractor will make available their server (or other means acceptable to all parties) that will 
enable all project parties to upload and download their respective shop drawing models during the co-
ordination effort.  When coordination models from each trade are uploaded, the HVAC contractor 
will download and integrate all trade models into a consolidated model.  After this, a clash report will 
be created to identify clashes and conflicts between trade systems, building structure, architectural el-
ements, etc.  A report will be issued to all trades and the CM for review, response, and correction. 
 
Once all coordination efforts (by area) are completed and clashes resolved, HVAC contractor shall 
produce a final set of coordination drawings as well as an integrated model for use and reference dur-
ing construction. 
 
Typical sequence of coordination, unless otherwise determined, shall be: 
 

1) Duct layout 
2) Pitched Pipe Layout 
3) Plumbing 
4) Fire Protection 
5) Electrical 
6) Communication 
7) Miscellaneous 

 
Each system shall use a specific color for ease of identification.  All files to shall have specific names 
assigned to track version and date of file per trade.  The HVAC contractor is to determine color as-
signments and file naming requirements. 
 
All files to be Autodesk.dwg file format and be readable by other trades’ CAD systems and Navis-
works. 

01.24 The electrical contractor shall provide a temporary electrical service a minimum service capacity of 
400 amp single phase and a 100 amp 3 phase service for the Brewery Street site and a 200 amp single 
phase service for the Waters Street site, or as required.  Temporary service equipment shall be water-
proof.  Include all necessary panels, conduit, wiring, devices and distribution.  Maintain adequate 
power distribution not more than fifty feet from any work area. Temporary power includes required 
temporary for site excavations and foundation and structural steel installation.  Remove all temporary 
work upon completion.  Include an allowance of fifteen thousand dollars, ($15,000.00) for utility 
company temporary service fees.  Cost of power usage will be paid by the construction manager.   

01.24  Include wiring for 110V temporary heaters as follows:  six on the first floor and six on the second 
floor. Include removal of temporary wiring when no longer required.   

01.25 Furnish, install and maintain and remove when no longer needed temporary lighting to all work areas 
in accordance with OSHA standards except during finishes (Division 9 work).  Maintain lighting lev-



 

BID PACKAGE 14 ELECTRICAL AND COMMUNICATIONS 00 90 14 - 6 
Project No. 0301-0124  
 

els of 15 foot candles, measured at desk height, from the commencement of Division 9 work until the 
permanent lighting is activated.  No space will contain less than one 100 watt bulb.  All temporary 
lighting shall be installed on a seven day time clock.  Portable lights will not be allowed as temporary 
lights.  All areas shall be temporary lighted including crawl spaces, roofs and tunnels.  Provide sup-
plemental temporary lighting Temporary lighting is to include interior and exterior lighting.  Tempo-
rary lighting includes any required lighting for site excavations and foundation installation and struc-
tural steel and steel decking installation.  Remove all temporary work upon completion.   

01.26 Procure Power Company, CATV and Telephone Company services to be brought in the project. Fees 
for permanent services will be paid for by others.  

01.27 Provide and coordinate all required shut downs of the electrical systems during the tie in of the power 
service to the existing building, as it relates to maintaining power to existing facilities within the New 
Haven Rail Yard.  Include temporary tie-ins as required. 

01.28 All equipment pads shall be furnished and installed by the concrete trade contractor.   

01.29 The mechanical contractor to furnish and install variable frequency drive. The electrical contractor to 
furnish and install line power and required power disconnects. 

01.30 The Electrical Trade Contractor to cut, cap all electrical power and trade related and specific items 
within their scope of work, this is specific to work along existing Brewery St, Waters St and else-
where within the site.  The site contractor is to remove material from site.  

01.31 The Electrical Trade Contractor shall and salvage to owner items call to be salvaged for owner. 

01.32 Provide all required steel and miscellaneous steel donnage and rails required to support electrical 
equipment. 

01.33 Provide on-site staff or vendor support for commissioning as required including but not limited to 
specified testing, fire alarm technicians, security technician and electrical foremen. 

01.34 Protect all new and existing electrical equipment and lighting from dust, debris and contamination, at 
a minimum cover electrical equipment and lighting with self adhering plastic coverings. Remove all 
plastic as the equipment and lighting are connected and or put into operation.  

01.35 The site contractor is to provide exaction and backfill, concrete reinforcing and encasements, sand 
bedding and markings for electrical, telephone, CATV conduit and electrical duct banks.  The electri-
cal contractor is to furnish and install all exterior electrical, telephone, CATV, security, grounding 
and communications piping and or conduit, junction boxes, pull boxes, pull strings and wiring. 

01.36 The electrical contractor shall furnish and install power, telephone and DSL service to the construc-
tion manager’s field office and the Department of Transportation’s field office the field offices, the 
approximate location is shown on the site phasing plan.  Power, telephone and DSL service for both 
trailers will come from existing Brewery St.  Tie into the two trailers, use fiber cable and terminate to 
a punch down block as required. The communications contractor is to contact to the fiber punch down 
block and provide three CAT 6A drops per trailer; final locations will be as directed by the construc-
tion manager and construction administrator. 

01.37 Furnish and install all required low voltage wiring, devices, power supplies, connections required to 
complete electrical contractor’s scope of work including but not limited to Division 26, 27 and 28 
work.  

01.38 The General Trades Contractor shall furnish and install all necessary wood backboards for electrical, 
telephone and data equipment.  Painting of the backboards shall be the responsibility of the Electrical 
contractor. 
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01.39 Furnish and install all required low voltage and line power, fire alarm conduit and wiring, devices and 
connections required to complete electrical contractor’s scope of work for the sanitary pumping sta-
tion specified in section 33 41 10.  

01.40 Furnish and install all required low voltage and line power, conduit and wiring, devices and connec-
tions required to complete electrical contractor’s scope of work for the vehicle charging equipment 
specified in section 11 11 36.  

01.41 Include the necessary provisions to maintain the existing systems in the existing CDW building 
during construction and final connections to the new facility. 

 
01.42 Furnish and install all required low voltage and line power, fire alarm conduit and wiring, devices and 

connections required to complete electrical contractor’s scope of work for the pollution control 
equipment specified in Division 44.  

01.43 Include all necessary provisions to maintain the existing communications in the existing New Haven 
Rail yard buildings during construction and finals connections to the new facility. Include temporary 
tie-ins as required. 

01.44 Furnish and install all required temporary power, telephone, communications, security for the phased 
construction.  
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